
Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: THOMPSON CONTRACTING, INC.CM02722

Adjusted Time:

Time Charged:

50

44

Award DT:
08/08/2022

07/26/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,699,652.21 Cont Total: 1,699,652.21

Time Used: 88%

STPP 35-2(17)14Project Id

Project No 9994017000

MT-135 SLOPE STABILITYProject Descr

Project Engineer/Phone MASON-AARON / 406 444-0868

Work Descr SAFETY

Claim Status None

County Sanders

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-35

0 / 0

13.8 / 14.2

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,266,720.00

1,408,895.49

0.00

1,699,652.21

Award Amt $ 1,699,652.21

Est C.E. $
C.E. Costs $

135,972.18

60,848.03

Cntr Used %
C.E. Used %
C.E. Cost %

82.89

44.75

4.32

Contr Time:

CO Days:

195 Wrk

65

Contract No: Contractor Nm: ACME CONCRETE PAVING, INC.CM03C20

Adjusted Time:

Time Charged:

260

261

Award DT:
04/05/2021

02/23/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 1,688,800.95

6,862,709.52 Cont Total: 8,551,510.47

Time Used: 100.38%

IM 90-1(232)28Project Id

Project No 9534232000

ST. REGIS - WESTProject Descr

Project Engineer/Phone MASON-AARON / 406 444-0868

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

27.9 / 34.9

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,620,372.80

8,254,251.33

1,688,800.95

8,551,510.47

Award Amt $ 6,862,709.52

Est C.E. $
C.E. Costs $

686,270.95

951,014.82

Cntr Used %
C.E. Used %
C.E. Cost %

96.52

138.58

11.52

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: PAVLIK ELECTRIC CO., INC.CM04621

Adjusted Time:

Time Charged:

30

15

Award DT:
08/16/2021

06/24/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

08/17/2022

08/23/2022

Award Amt:

CO Amt: 0.00

174,567.03 Cont Total: 174,567.03

Time Used: 50%

HSIP 90-1(234)21Project Id

Project No 9638234000

SF 179 HENDERSON CURVE SFTYProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

P / I-90

0 / 0

20.6 / 31.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

223,478.30

174,955.55

0.00

174,567.03

Award Amt $ 174,567.03

Est C.E. $
C.E. Costs $

20,948.04

39,055.40

Cntr Used %
C.E. Used %
C.E. Cost %

100.22

186.44

22.32

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLACM04622

Adjusted Time:

Time Charged:

50

30

Award DT:
09/06/2022

06/23/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,214,132.04 Cont Total: 1,214,132.04

Time Used: 60%

119Page 1 of



Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLACM04622

Adjusted Time:

Time Charged:

50

30

Award DT:
09/06/2022

06/23/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,214,132.04 Cont Total: 1,214,132.04

Time Used: 60%

HSIP 8199(161)Project Id

Project No 9920161000

SF 199 MARY JANE BROADWAY INTERSECTIONProject Descr

Project Engineer/Phone SENN-JASON / 406 444-9128

Work Descr SIGNALS

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

null / N-132, L-32-825

0 / 0

4.9 / 5.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

964,997.00

500,067.08

0.00

1,214,132.04

Award Amt $ 1,214,132.04

Est C.E. $
C.E. Costs $

121,413.20

83,017.57

Cntr Used %
C.E. Used %
C.E. Cost %

41.19

68.38

16.60

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: NORTHWEST GRADING INCCM06921

Adjusted Time:

Time Charged:

90

60

Award DT:
08/01/2022

10/26/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

873,291.70 Cont Total: 873,291.70

Time Used: 66.67%

IM 90-1(236)5Project Id

Project No 9432236001

DENA MORA REST AREA REHABProject Descr

Project Engineer/Phone WILLIAMS-KELLY / 406 444-7964

Work Descr BUILDINGS (SCALES, REST AREAS)

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

4.0 / 5.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

782,500.00

757,281.96

0.00

873,291.70

Award Amt $ 873,291.70

Est C.E. $
C.E. Costs $

104,795.00

74,734.10

Cntr Used %
C.E. Used %
C.E. Cost %

86.72

71.31

9.87

Contr Time:

CO Days:

150 Wrk

0

Contract No: Contractor Nm: FRONTIER WEST, LLCCM09922

Adjusted Time:

Time Charged:

150

0

Award DT:
N/A

09/20/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

7,335,189.00 Cont Total: 7,335,189.00

Time Used: 0%

NHPB 90-2(157)79Project Id

Project No 9581157000

CLARK FORK - 5 M E ALBERTONProject Descr

Project Engineer/Phone KLOBERDANZ-CAMERON / 406 444-9210

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

78.9 / 80.5

239+73.60 / 322+51.13

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,954,906.90

0.00

0.00

7,335,189.00

Award Amt $ 7,335,189.00

Est C.E. $
C.E. Costs $

733,518.90

10,285.95

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

1.40

0.00

Contr Time:

CO Days:

348 Cmplt

183

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYCM14A19

Adjusted Time:

Time Charged:

531

0

Award DT:
01/23/2020

10/24/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 1,055,932.00

8,020,940.08 Cont Total: 9,076,872.08

Time Used: 0%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Benda, John Work Phone: 523-5858 Cell Phone: 396-4766 Email: jbenda@mt.gov Crew 1185

Contr Time:

CO Days:

348 Cmplt

183

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYCM14A19

Adjusted Time:

Time Charged:

531

0

Award DT:
01/23/2020

10/24/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 1,055,932.00

8,020,940.08 Cont Total: 9,076,872.08

Time Used: 0%

NHPB STWD(349)Project Id

Project No 8886349000

STEEL BRIDGE REHABILITATION-CORROSION 1Project Descr

Project Engineer/Phone HARDAN-CHRIS / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status Open

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90, N-1, N-7, N-24

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,290,175.00

9,435,514.32

1,055,932.00

9,076,872.08

Award Amt $ 8,020,940.08

Est C.E. $
C.E. Costs $

802,094.01

1,224,032.40

Cntr Used %
C.E. Used %
C.E. Cost %

103.95

152.60

12.97

Contr Time:

CO Days:

20 Wrk

348

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCSMJCA17

Adjusted Time:

Time Charged:

368

221

Award DT:
07/23/2018

11/07/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

07/12/2022

08/12/2022

Award Amt:

CO Amt: 2,172,762.67

108,417.50 Cont Total: 2,281,180.17

Time Used: 60.05%

STPB STWD(529)Project Id

Project No 9386529000

TIMBER PILING PRESERVATION - JOCProject Descr

Project Engineer/Phone HARDAN-CHRIS / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-93

465302 / 1140119

6.01 / 7.78

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

142,060.00

2,249,660.89

2,172,762.67

2,281,180.17

Award Amt $ 108,417.50

Est C.E. $
C.E. Costs $

21,683.50

336,787.42

Cntr Used %
C.E. Used %
C.E. Cost %

98.62

1,553.20

14.97

Contract Count: 8

Project Count:   8

Project Manager Totals for Benda, John Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 31,206,394.70

4,917,495.62

26,288,899.08

22,780,626.62

26,245,210.00

Award Amt $
Est C.E. $

C.E. Costs $ 2,779,775.69

2,626,695.78

C.E. Used %
C.E. Cost %

Cntr Used %

12.20

105.83

73.00
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Erickson, Alan CEI 12694

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: JAG GRADING & PAVING, LLCCM03421

Adjusted Time:

Time Charged:

60

60

Award DT:
06/14/2021

04/27/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

832,720.41 Cont Total: 832,720.41

Time Used: 100%

IM 90-3(134)167Project Id

Project No 9253134000

GOLD CREEK TRUCK PARKING AREAProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr BUILDINGS (SCALES, REST AREAS)

Claim Status None

County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

167.0 / 169.0

0+00.00 / 79+19.58

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,050,376.50

774,372.12

0.00

832,720.41

Award Amt $ 832,720.41

Est C.E. $
C.E. Costs $

416,360.21

398,559.00

Cntr Used %
C.E. Used %
C.E. Cost %

92.99

95.72

51.47

Contr Time:

CO Days:

816 Cmplt

0

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.CMDB622

Adjusted Time:

Time Charged:

816

0

Award DT:
08/25/2022

07/26/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

18,595,794.40 Cont Total: 18,595,794.40

Time Used: 0%

HSIP 90-2(165)96Project Id

Project No 9839164000

SF199 MSLA HT MEDIAN CABLE RAILProject Descr

Project Engineer/Phone HINSHAW-ELLEN / 406 403-4203

Work Descr GUARDRAIL

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

96 / 144

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

520,500.00

0.00

18,595,794.40

Award Amt $ 18,595,794.40

Est C.E. $
C.E. Costs $

0.00

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

2.80

0.00

0.00

Contract Count: 2

Project Count:   2

Project Manager Totals for Erickson, Alan Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 19,428,514.81

0.00

19,428,514.81

1,294,872.12

1,050,376.50

Award Amt $
Est C.E. $

C.E. Costs $ 398,559.00

416,360.21

C.E. Used %
C.E. Cost %

Cntr Used %

31.00

96.00

6.66
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Fetters, Drew Work Phone: 751-2040 Email: nfetters@mt.gov Crew 1290

Contr Time:

CO Days:

150 Wrk

23

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.CM06321

Adjusted Time:

Time Charged:

173

166

Award DT:
06/14/2021

04/06/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 209,680.00

5,205,414.15 Cont Total: 5,415,094.15

Time Used: 95.95%

HSIP-NH 1-2(193)118Project Id

Project No 8626193000

SF 139 - DERN SPRING RECONSTRUCTProject Descr

Project Engineer/Phone WILLIAMS-KELLY / 406 444-7964

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

117.8 / 118.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,356,660.30

5,306,013.57

209,680.00

5,415,094.15

Award Amt $ 5,205,414.15

Est C.E. $
C.E. Costs $

520,541.42

701,300.95

Cntr Used %
C.E. Used %
C.E. Cost %

97.99

134.73

13.22

Contr Time:

CO Days:

150 Wrk

20

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM15A21

Adjusted Time:

Time Charged:

170

114

Award DT:
03/14/2022

11/30/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 73,200.00

10,774,729.45 Cont Total: 10,847,929.45

Time Used: 67.06%

HSIP 206-1(8)0Project Id

Project No 7884008000

SF 119 - SLOPE FLATTEN S-206Project Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-206

0 / 0

0.2 / 9.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,449,464.90

3,902,855.98

85,700.00

7,447,803.60

Award Amt $ 7,362,103.60

Est C.E. $
C.E. Costs $

1,030,694.50

688,479.57

Cntr Used %
C.E. Used %
C.E. Cost %

52.40

66.80

17.64

FLA-STPS 206-1(12)0Project Id

Project No 9697012000

S-206 - US 2 TO MT 35Project Descr

Project Engineer/Phone MASON-AARON / 406 444-0868

Work Descr OVERLAYS

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-206

0 / 0

0.0 / 9.7

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,007,567.25

614,517.63

-12,500.00

3,400,125.85

Award Amt $ 3,412,625.85

Est C.E. $
C.E. Costs $

477,767.62

40,494.49

Cntr Used %
C.E. Used %
C.E. Cost %

18.07

8.48

6.59

Est C.E. $
C.E. Costs $

1,508,462.12

728,974.06

C.E. Used %
C.E. Cost % 16.14

48.33

41.64Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

9,457,032.15

4,517,373.61

10,774,729.45

73,200.00

10,847,929.45

Cont Pymnts $

Project Count:   2

Contract Totals for 15A21 CM
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Fetters, Drew Work Phone: 751-2040 Email: nfetters@mt.gov Crew 1290

Contr Time:

CO Days:

750 Cmplt

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDCMDB620

Adjusted Time:

Time Charged:

750

0

Award DT:
08/25/2020

06/25/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 1,259,842.23

14,750,000.00 Cont Total: 16,009,842.23

Time Used: 0%

NH 15(132)Project Id

Project No 2038132022

KBP-FOYS LAKE RD INTERCHANGEProject Descr

Project Engineer/Phone KAPPES-BETHANY / 406 461-4166

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-5

0 / 0

1.7 / 3.6

30+00.00 / 58+35.17

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

15,594,863.90

1,259,842.23

16,009,842.23

Award Amt $ 14,750,000.00

Est C.E. $
C.E. Costs $

1,475,000.00

1,320,726.82

Cntr Used %
C.E. Used %
C.E. Cost %

97.41

89.54

8.47

Contract Count: 3

Project Count:   4

Project Manager Totals for Fetters, Drew Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 32,272,865.83

1,542,722.23

30,730,143.60

25,418,251.08

14,813,692.45

Award Amt $
Est C.E. $

C.E. Costs $ 2,751,001.83

3,504,003.54

C.E. Used %
C.E. Cost %

Cntr Used %

10.82

78.51

78.76
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: WUTKE LLC dba MILD FENCE,GREAT FALLS FENCE, MONTANA FENCECM01822

Adjusted Time:

Time Charged:

50

0

Award DT:
N/A

08/25/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,164,831.06 Cont Total: 1,164,831.06

Time Used: 0%

NH 5-2(186)30Project Id

Project No 9828186000

US 93 NORTH - WILDLIFE FENCINGProject Descr

Project Engineer/Phone RICKMAN-BENJAMIN / 406 444-7009

Work Descr SAFETY

Claim Status None

County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-5

0 / 0

30.4 / 35.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,648,049.75

0.00

0.00

1,164,831.06

Award Amt $ 1,164,831.06

Est C.E. $
C.E. Costs $

93,186.48

16,293.52

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

17.48

0.00

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.CM01921

Adjusted Time:

Time Charged:

45

36

Award DT:
03/29/2022

09/21/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -6,850.00

1,224,677.40 Cont Total: 1,217,827.40

Time Used: 80%

CMDP 6799(48)Project Id

Project No 9365048000

US 93 NORTH SIGNALS - KALISPELLProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-5, U-6737, X-15996

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,095,543.05

1,155,866.50

-6,850.00

1,217,827.40

Award Amt $ 1,224,677.40

Est C.E. $
C.E. Costs $

146,961.29

113,038.01

Cntr Used %
C.E. Used %
C.E. Cost %

94.91

76.92

9.78

Contr Time:

CO Days:

260 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM01922

Adjusted Time:

Time Charged:

260

0

Award DT:
N/A

10/03/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

16,947,568.30 Cont Total: 16,947,568.30

Time Used: 0%

TA 24(61)Project Id

Project No 9460061000

ROUND BUTTE ROAD PATH - RONANProject Descr

Project Engineer/Phone LESNIK-THADDEUS / 406 444-9457

Work Descr BIKE AND PEDESTRIAN

Claim Status None

TIED County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-211

0 / 0

0.1 / 1.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

0.00

0.00

856,964.50

Award Amt $ 856,964.50

Est C.E. $
C.E. Costs $

0.00

1,480.85

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

0.00

0.00
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

260 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM01922

Adjusted Time:

Time Charged:

260

0

Award DT:
N/A

10/03/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

16,947,568.30 Cont Total: 16,947,568.30

Time Used: 0%

NH-MT 5-2(172)47Project Id

Project No 1744172019

RONAN - NORTHProject Descr

Project Engineer/Phone LLOYD-MIKI / 406 444-9200

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Lake

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-5

0 / 0

47.1 / 48.8

138+55.91 / 378+91.16

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

16,507,319.70

0.00

0.00

16,090,603.80

Award Amt $ 16,090,603.80

Est C.E. $
C.E. Costs $

2,413,590.57

38,505.98

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

1.60

0.00

Est C.E. $
C.E. Costs $

2,413,590.57

39,986.83

C.E. Used %
C.E. Cost % 0.00

1.66

0.00Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

16,507,319.70

0.00

16,947,568.30

0.00

16,947,568.30

Cont Pymnts $

Project Count:   2

Contract Totals for 01922 CM

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM06221

Adjusted Time:

Time Charged:

40

37

Award DT:
04/29/2021

03/09/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

09/06/2022

09/09/2022

Award Amt:

CO Amt: 82,805.35

1,949,344.61 Cont Total: 2,032,149.96

Time Used: 92.5%

NH 5-3(151)93Project Id

Project No 9706151000

LAKESIDE - N & SProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr OVERLAYS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-5

0 / 0

92.9 / 102.0

1536+68.00 / 2014+40.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,276,967.00

1,954,180.54

82,805.35

2,032,149.96

Award Amt $ 1,949,344.61

Est C.E. $
C.E. Costs $

194,934.46

333,050.39

Cntr Used %
C.E. Used %
C.E. Cost %

96.16

170.85

17.04

Contr Time:

CO Days:

120 Wrk

28

Contract No: Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.CM09A20

Adjusted Time:

Time Charged:

148

138

Award DT:
06/02/2021

02/23/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 689,086.98

7,625,247.31 Cont Total: 8,314,334.29

Time Used: 93.24%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contr Time:

CO Days:

120 Wrk

28

Contract No: Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.CM09A20

Adjusted Time:

Time Charged:

148

138

Award DT:
06/02/2021

02/23/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 689,086.98

7,625,247.31 Cont Total: 8,314,334.29

Time Used: 93.24%

HSIP STWD(688)Project Id

Project No 9671688000

SF 189 D1 CENTER LINE RUMBLE STRIPS KALISPELLProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr RUMBLE STRIPS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

P / N-1, P-33, P-36, N-3

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,852,562.90

8,199,043.83

689,086.98

8,314,334.30

Award Amt $ 7,625,247.32

Est C.E. $
C.E. Costs $

610,019.79

494,639.90

Cntr Used %
C.E. Used %
C.E. Cost %

98.61

81.09

6.03

Contr Time:

CO Days:

Cal

7

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLACMDB121

Adjusted Time:

Time Charged: 0

Award DT:
04/23/2021

03/23/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 254,159.99

2,600,000.00 Cont Total: 2,854,159.99

Time Used: 0%

CMDO 6799(52)Project Id

Project No 9834052000

KALISPELL ADA UPGRADESProject Descr

Project Engineer/Phone GRAFF-BRANDON / 406 444-2808

Work Descr SIDEWALK

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N / US 93 South

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,816,879.70

254,159.99

2,854,159.99

Award Amt $ 2,600,000.00

Est C.E. $
C.E. Costs $

390,000.00

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

98.69

0.00

0.00

CMDO 6799(52)Project Id

Project No 9834052000

KALISPELL ADA UPGRADESProject Descr

Project Engineer/Phone GRAFF-BRANDON / 406 444-2808

Work Descr SIDEWALK

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N / US Highway 2/ Idaho

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,816,879.70

254,159.99

2,854,159.99

Award Amt $ 2,600,000.00

Est C.E. $
C.E. Costs $

390,000.00

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

98.69

0.00

0.00

Est C.E. $
C.E. Costs $

780,000.00

0.00

C.E. Used %
C.E. Cost % 0.00

0.00

98.70Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $
5,633,759.40

5,200,000.00

508,319.98

5,708,319.98

Cont Pymnts $

Project Count:   2

Contract Totals for DB121 CM
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Livingston, Jason Work Phone: 751-2064 Email: jalivingston@mt.gov Crew 1287

Contract Count: 6

Project Count:   8

Project Manager Totals for Livingston, Jason Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 35,385,031.00

1,273,362.31

34,111,668.69

16,942,850.27

30,380,442.40

Award Amt $
Est C.E. $

C.E. Costs $ 997,008.65

4,238,692.59

C.E. Used %
C.E. Cost %

Cntr Used %

5.88

23.52

47.88
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Lloyd, Brett Work Phone: 523-5877 Email: blloyd@mt.gov Crew 1181

Contr Time:

CO Days:

250 Wrk

11

Contract No: Contractor Nm: L.H.C., INCORPORATEDCM03122

Adjusted Time:

Time Charged:

261

128

Award DT:
04/13/2022

02/01/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 520,414.67

19,164,318.57 Cont Total: 19,684,733.24

Time Used: 49.04%

IM 90-3(146)135Project Id

Project No 9860146000

BEARMOUTH - E & WProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

TIED County Granite

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

134.8 / 150.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,216,207.25

4,464,752.93

429,907.43

6,725,620.04

Award Amt $ 6,295,712.61

Est C.E. $
C.E. Costs $

755,485.51

167,207.89

Cntr Used %
C.E. Used %
C.E. Cost %

66.38

22.13

3.75

IM 90-2(163)110Project Id

Project No 9700163000

BONNER INTERCHANGE - EASTProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr OVERLAYS

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

110.2 / 119.2

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,822,298.25

3,470,482.73

0.00

4,704,086.50

Award Amt $ 4,704,086.50

Est C.E. $
C.E. Costs $

564,490.38

93,280.97

Cntr Used %
C.E. Used %
C.E. Cost %

73.78

16.52

2.69

NHPB 90-2(159)117Project Id

Project No 9546159000

I-90 BRIDGE PRES MP 117-149Project Descr

Project Engineer/Phone KLOBERDANZ-CAMERON / 406 444-9210

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Granite

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

117 / 149

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,037,600.10

6,528,125.96

90,507.24

8,255,026.70

Award Amt $ 8,164,519.46

Est C.E. $
C.E. Costs $

979,742.34

481,093.66

Cntr Used %
C.E. Used %
C.E. Cost %

79.08

49.10

7.37

Est C.E. $
C.E. Costs $

2,299,718.23

741,582.52

C.E. Used %
C.E. Cost % 5.13

32.25

73.48Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

19,076,105.60

14,463,361.62

19,164,318.57

520,414.67

19,684,733.24

Cont Pymnts $

Project Count:   3

Contract Totals for 03122 CM

Contr Time:

CO Days:

65 Wrk

0

Contract No: Contractor Nm: BULLOCK CONTRACTING, LLCCM05621

Adjusted Time:

Time Charged:

65

54

Award DT:
09/07/2021

06/24/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

10/13/2022

10/25/2022

Award Amt:

CO Amt: 16,950.75

1,862,119.25 Cont Total: 1,879,070.00

Time Used: 83.08%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Lloyd, Brett Work Phone: 523-5877 Email: blloyd@mt.gov Crew 1181

Contr Time:

CO Days:

65 Wrk

0

Contract No: Contractor Nm: BULLOCK CONTRACTING, LLCCM05621

Adjusted Time:

Time Charged:

65

54

Award DT:
09/07/2021

06/24/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

10/13/2022

10/25/2022

Award Amt:

CO Amt: 16,950.75

1,862,119.25 Cont Total: 1,879,070.00

Time Used: 83.08%

IM 90-3(143)160Project Id

Project No 9852143000

I-90 CULVERT - JENSProject Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Granite

Lat/Long
System/Route

Beg/End Term
Begin / End

P / I-90

0 / 0

160.1 / 160.2

98+00.00 / 102+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,143,164.00

1,836,678.58

16,950.75

1,879,070.00

Award Amt $ 1,862,119.25

Est C.E. $
C.E. Costs $

223,454.31

204,064.36

Cntr Used %
C.E. Used %
C.E. Cost %

97.74

91.32

11.11

Contr Time:

CO Days:

154 Wrk

26

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLASM08218

Adjusted Time:

Time Charged:

180

176

Award DT:
04/17/2018

03/06/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 287,881.86

10,077,026.75 Cont Total: 10,364,908.61

Time Used: 97.78%

NHFP-G 90-2(127)105Project Id

Project No 4855127000

MISSOULA-E&W - VAN BUREN ST INTCHGProject Descr

Project Engineer/Phone SQUIRES-BILL / 406 444-6228

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

465213 / 1135852

105.4 / 106.4

198+72.00 / 321+38.26

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,479,629.41

10,525,843.93

287,881.86

10,364,908.61

Award Amt $ 10,077,026.75

Est C.E. $
C.E. Costs $

1,209,243.21

1,059,197.23

Cntr Used %
C.E. Used %
C.E. Cost %

101.55

87.59

10.06

Contr Time:

CO Days:

65 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - MSLACM08321

Adjusted Time:

Time Charged:

65

60

Award DT:
05/24/2021

04/06/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 128,952.96

3,557,080.03 Cont Total: 3,686,032.99

Time Used: 92.31%

IM 90-2(161)106Project Id

Project No 9699161000

MISSOULA - BONNERProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SEAL & COVER

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

P / I-90

0 / 0

105.7 / 110.2

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,550,382.05

3,755,788.16

128,952.96

3,686,032.99

Award Amt $ 3,557,080.03

Est C.E. $
C.E. Costs $

284,566.40

235,469.58

Cntr Used %
C.E. Used %
C.E. Cost %

101.89

82.75

6.27
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Lloyd, Brett Work Phone: 523-5877 Email: blloyd@mt.gov Crew 1181

Contract Count: 4

Project Count:   6

Project Manager Totals for Lloyd, Brett Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 35,614,744.84

954,200.24

34,660,544.60

30,581,672.29

34,249,281.06

Award Amt $
Est C.E. $

C.E. Costs $ 2,240,313.69

4,016,982.15

C.E. Used %
C.E. Cost %

Cntr Used %

7.33

55.77

85.87
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1184

Contr Time:

CO Days:

100 Wrk

0

Contract No: Contractor Nm: MISSOURI RIVER CONTRACTORS, LLCCM03C21

Adjusted Time:

Time Charged:

100

79

Award DT:
07/21/2022

12/21/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

987,777.77 Cont Total: 987,777.77

Time Used: 79%

HSIP 7-1(161)66Project Id

Project No 9374161000

SF 169 KOOTENAI CREEK ROAD SAFETYProject Descr

Project Engineer/Phone CUNNINGHAM-DANIEL / 406 444-7620

Work Descr SAFETY

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-7

0 / 0

66.160 / 66.258

409+23.22 / 414+58.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,100,315.73

569,228.46

0.00

987,777.77

Award Amt $ 987,777.77

Est C.E. $
C.E. Costs $

138,288.89

74,195.91

Cntr Used %
C.E. Used %
C.E. Cost %

57.63

53.65

13.03

Contr Time:

CO Days:

147 Cmplt

8

Contract No: Contractor Nm: ACME CONCRETE PAVING, INC.CM05420

Adjusted Time:

Time Charged:

155

9

Award DT:
06/23/2020

05/05/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

08/17/2022

09/01/2022

Award Amt:

CO Amt: 1,153,466.99

8,489,153.37 Cont Total: 9,642,620.36

Time Used: 0%

IM-CMDP 90-2(145)101Project Id

Project No 9034145000

I-90 RAMPS-GRANT CK RD (MSLA)Project Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr PORTLAND CEMENT CONCRETE PAVEMENT

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I / N-92

0 / 0

484+64.20 / 522+06.34

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,251,603.85

1,253,886.09

84,886.91

1,483,111.59

Award Amt $ 1,398,224.68

Est C.E. $
C.E. Costs $

125,840.22

71,844.86

Cntr Used %
C.E. Used %
C.E. Cost %

84.54

57.09

5.73

NH-CMDP 92-1(16)0Project Id

Project No 9492016000

RESERVE STREET - MISSOULAProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr PORTLAND CEMENT CONCRETE PAVEMENT

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-92

0 / 0

0 / 5.4

7+08.00 / 519+58.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,967,214.40

8,290,998.60

1,068,580.08

8,159,508.77

Award Amt $ 7,090,928.69

Est C.E. $
C.E. Costs $

638,183.58

750,569.69

Cntr Used %
C.E. Used %
C.E. Cost %

101.61

117.61

9.05

Est C.E. $
C.E. Costs $

764,023.80

822,414.55

C.E. Used %
C.E. Cost % 8.62

107.64

98.99Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

8,218,818.25

9,544,884.69

8,489,153.37

1,153,466.99

9,642,620.36

Cont Pymnts $

Project Count:   2

Contract Totals for 05420 CM
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1184

Contr Time:

CO Days:

7 Wrk

347

Contract No: Contractor Nm: ZURICH NORTH AMERICA, dba ZURICH AMERICAN INSURANCE COMPANYCMDB719

Adjusted Time:

Time Charged:

354

4

Award DT:
09/10/2019

06/27/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 819,898.65

12,221,000.00 Cont Total: 13,040,898.65

Time Used: 1.13%

HSIP 269-1(50)0Project Id

Project No 8914050000

SF 149 - SOUTH OF STEVENSVILLE SAFETYProject Descr

Project Engineer/Phone PAVSEK-JOHN / 406 444-6213

Work Descr SAFETY

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-269

0 / 0

12.0 / 18.1

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

13,328,006.43

819,898.65

13,040,898.65

Award Amt $ 12,221,000.00

Est C.E. $
C.E. Costs $

1,222,100.00

1,320,877.71

Cntr Used %
C.E. Used %
C.E. Cost %

102.20

108.08

9.91

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: JAG GRADING & PAVING, LLCCMEX122

Adjusted Time:

Time Charged:

25

5

Award DT:
09/25/2022

08/25/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

529,320.00 Cont Total: 529,320.00

Time Used: 20%

NHPB 7-1(174)43Project Id

Project No 10206174000

BITTERROOT RIVER - 3M S HAMILTONProject Descr

Project Engineer/Phone N/A / N/A

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-7

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

569,200.00

232,482.00

0.00

529,320.00

Award Amt $ 529,320.00

Est C.E. $
C.E. Costs $

63,518.40

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

43.92

0.00

0.00

Contr Time:

CO Days:

95 Wrk

0

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCCMEX321

Adjusted Time:

Time Charged:

95

90

Award DT:
05/12/2022

10/21/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 5,495.00

853,150.00 Cont Total: 858,645.00

Time Used: 94.74%

NHPB 7-1(169)18Project Id

Project No 9995169000

E FORK BITTERROOT - 5M SE CONNERProject Descr

Project Engineer/Phone CULLISON-ANDIN / 406 444-9221

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Ravalli

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-7

0 / 0

17.97 / 18.03

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

539,528.00

858,340.75

5,495.00

858,645.00

Award Amt $ 853,150.00

Est C.E. $
C.E. Costs $

68,252.00

97,123.34

Cntr Used %
C.E. Used %
C.E. Cost %

99.96

142.30

11.32

Contr Time:

CO Days:

04/06/2018 Cmplt

1469

Contract No: Contractor Nm: WATERSHED CONSULTING, LLCSMJC118

Adjusted Time:

Time Charged:

04/14/2022

85

Award DT:
03/19/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 1,008,652.31

36,316.10 Cont Total: 1,044,968.41

Time Used: 113.36%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Maart, Billy Work Phone: 523-5877 Email: bmaart@mt.gov Crew 1181

Contr Time:

CO Days:

04/06/2018 Cmplt

1469

Contract No: Contractor Nm: WATERSHED CONSULTING, LLCSMJC118

Adjusted Time:

Time Charged:

04/14/2022

85

Award DT:
03/19/2018

02/20/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 1,008,652.31

36,316.10 Cont Total: 1,044,968.41

Time Used: 113.36%

STPX STWD(578)Project Id

Project No 9538578000

MBTA JOC - MISSOULA DISTRICTProject Descr

Project Engineer/Phone N/A / null

Work Descr MISCELLANEOUS

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I    /

465213 / 1135852

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

104,545.00

1,093,595.60

1,008,652.31

1,044,968.41

Award Amt $ 36,316.10

Est C.E. $
C.E. Costs $

3,631.61

95,235.72

Cntr Used %
C.E. Used %
C.E. Cost %

104.65

2,622.41

8.71

Contr Time:

CO Days:

60 Wrk

123

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.CMJC519

Adjusted Time:

Time Charged:

183

29

Award DT:
08/14/2019

06/25/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 107,973.73

270,220.20 Cont Total: 378,193.93

Time Used: 15.85%

HSIP STWD(680)Project Id

Project No 9668680000

HSIP PROGRAM JOC - MISSOULAProject Descr

Project Engineer/Phone GERKEN-SCOTT / 406 444-5446

Work Descr SAFETY

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

I / X-32200, P-83, N-24,

0 / 0

110.5 / 172.7

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

251,302.40

254,575.80

107,973.73

378,193.93

Award Amt $ 270,220.20

Est C.E. $
C.E. Costs $

40,533.03

59,913.33

Cntr Used %
C.E. Used %
C.E. Cost %

67.31

147.81

23.53

Contract Count: 7

Project Count:   8

Project Manager Totals for Maart, Billy Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 26,482,424.12

3,095,486.68

23,386,937.44

25,881,113.73

10,783,709.38

Award Amt $
Est C.E. $

C.E. Costs $ 2,469,760.56

2,300,347.73

C.E. Used %
C.E. Cost %

Cntr Used %

9.54

107.36

97.73
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Paulsen, Ryan Work Phone: 751-2046 Cell Phone: 210-4245 Email: rpaulsen@mt.gov Crew 1286

Contr Time:

CO Days:

130 Wrk

20

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM03321

Adjusted Time:

Time Charged:

150

145

Award DT:
04/05/2021

03/23/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 1,650,677.06

12,795,748.59 Cont Total: 14,446,425.65

Time Used: 96.67%

NH 1-2(231)153Project Id

Project No 9703231000

WEST GLACIER - EASTProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr OVERLAYS

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

153.4 / 161.0

6+80.00 / 397+75.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,667,224.90

4,813,210.16

339,345.20

4,763,859.35

Award Amt $ 4,424,514.15

Est C.E. $
C.E. Costs $

575,186.84

378,434.01

Cntr Used %
C.E. Used %
C.E. Cost %

101.04

65.79

7.86

NH 1-2(235)161Project Id

Project No 9704235000

NYACK FLATS - EASTProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr MICROSURFACING

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

161.2 / 169.1

417+50.00 / 823+31.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,178,000.50

4,526,686.79

920,733.26

4,716,389.76

Award Amt $ 3,795,656.50

Est C.E. $
C.E. Costs $

493,435.35

291,378.59

Cntr Used %
C.E. Used %
C.E. Cost %

95.98

59.05

6.44

NH 1-2(233)143Project Id

Project No 9702233000

HUNGRY HORSE - WEST GLACIERProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr MICROSURFACING

Claim Status None

TIED County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

142.6 / 153.4

142+70.00 / 6+80.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,082,249.00

5,149,020.73

390,598.60

4,966,176.54

Award Amt $ 4,575,577.94

Est C.E. $
C.E. Costs $

594,825.13

519,962.43

Cntr Used %
C.E. Used %
C.E. Cost %

103.68

87.41

10.10

Est C.E. $
C.E. Costs $

1,663,447.32

1,189,775.03

C.E. Used %
C.E. Cost % 8.21

71.52

100.29Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

10,927,474.40

14,488,917.68

12,795,748.59

1,650,677.06

14,446,425.65

Cont Pymnts $

Project Count:   3

Contract Totals for 03321 CM

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: NOBLE EXCAVATING, INC.CM12A21

Adjusted Time:

Time Charged:

40

26

Award DT:
04/04/2022

11/09/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

532,703.04 Cont Total: 532,703.04

Time Used: 65%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Paulsen, Ryan Work Phone: 751-2046 Cell Phone: 210-4245 Email: rpaulsen@mt.gov Crew 1286

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: NOBLE EXCAVATING, INC.CM12A21

Adjusted Time:

Time Charged:

40

26

Award DT:
04/04/2022

11/09/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

532,703.04 Cont Total: 532,703.04

Time Used: 65%

HSIP 567-1(15)3Project Id

Project No 9608015000

SF 179 PIPE CREEK RD CURVESProject Descr

Project Engineer/Phone CUNNINGHAM-DANIEL / 406 444-7620

Work Descr SAFETY

Claim Status None

County Lincoln

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-567

0 / 0

3.0 / 3.4

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

699,643.65

561,865.64

0.00

532,703.04

Award Amt $ 532,703.04

Est C.E. $
C.E. Costs $

53,270.30

86,531.99

Cntr Used %
C.E. Used %
C.E. Cost %

105.47

162.44

15.40

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: L.H.C., INCORPORATEDCM20A21

Adjusted Time:

Time Charged:

30

27

Award DT:
06/01/2022

11/09/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 14,625.00

1,492,205.95 Cont Total: 1,506,830.95

Time Used: 90%

NH 5-3(154)115Project Id

Project No 9862154000

GRANDVIEW DR - RESERVE DR (KAL)Project Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr OVERLAYS

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-5

0 / 0

114.9 / 115.9

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,634,508.11

1,365,771.82

14,625.00

1,506,830.95

Award Amt $ 1,492,205.95

Est C.E. $
C.E. Costs $

253,675.01

122,357.11

Cntr Used %
C.E. Used %
C.E. Cost %

90.64

48.23

8.96

Contr Time:

CO Days:

50 Wrk

11

Contract No: Contractor Nm: NOBLE EXCAVATING, INC.CMEX521

Adjusted Time:

Time Charged:

61

56

Award DT:
04/04/2022

02/01/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 44,601.50

2,171,890.31 Cont Total: 2,216,491.81

Time Used: 91.8%

NH 1-2(243)93Project Id

Project No 10072243000

US-2 CULVERTS - SW OF MARIONProject Descr

Project Engineer/Phone N/A / N/A

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Flathead

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,243,933.60

2,255,131.92

44,601.50

2,216,491.81

Award Amt $ 2,171,890.31

Est C.E. $
C.E. Costs $

260,626.84

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

101.74

0.00

0.00

119Page 18 of



Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Paulsen, Ryan Work Phone: 751-2046 Cell Phone: 210-4245 Email: rpaulsen@mt.gov Crew 1286

Contract Count: 4

Project Count:   6

Project Manager Totals for Paulsen, Ryan Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 18,702,451.45

1,709,903.56

16,992,547.89

18,671,687.06

15,505,559.76

Award Amt $
Est C.E. $

C.E. Costs $ 1,398,664.13

2,231,019.47

C.E. Used %
C.E. Cost %

Cntr Used %

7.49

62.69

99.84
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Straub, Matt Work Phone: 523-5856 Cell Phone: 544-5652 Email: mstraub@mt.gov Crew 1183

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.CM01222

Adjusted Time:

Time Charged:

60

61

Award DT:
05/16/2022

02/22/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

3,739,571.99 Cont Total: 3,739,571.99

Time Used: 101.67%

STPP 19-2(32)39Project Id

Project No 9864032000

PHILIPSBURG - NORTHProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr OVERLAYS

Claim Status None

County Granite

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-19

0 / 0

38.5 / 54.9

403+29.70 / 370+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,054,155.05

3,529,236.78

0.00

3,739,571.99

Award Amt $ 3,739,571.99

Est C.E. $
C.E. Costs $

373,957.20

280,340.77

Cntr Used %
C.E. Used %
C.E. Cost %

94.38

74.97

7.94

Contr Time:

CO Days:

736 Cmplt

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYCM04420

Adjusted Time:

Time Charged:

736

0

Award DT:
10/05/2020

05/26/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 1,168,605.45

16,550,678.56 Cont Total: 17,719,284.01

Time Used: 0%

STPB 8113(9)Project Id

Project No 8807009000

HIGGINS AVE BRIDGE REHAB - MISSOULAProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

U / U-8113

0 / 0

0.06 / 0.33

102+30.00 / 116+76.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

19,222,766.83

15,008,353.15

1,168,605.45

17,719,284.01

Award Amt $ 16,550,678.56

Est C.E. $
C.E. Costs $

1,986,081.43

1,896,135.01

Cntr Used %
C.E. Used %
C.E. Cost %

84.70

95.47

12.63

Contr Time:

CO Days:

80 Wrk

13

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM05421

Adjusted Time:

Time Charged:

93

98

Award DT:
06/28/2021

04/27/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 327,240.01

5,767,361.30 Cont Total: 6,094,601.31

Time Used: 105.38%

NH 5-1(81)0Project Id

Project No 9705081000

JCT I-90 - NORTH (US 93)Project Descr

Project Engineer/Phone DOLD-JOSHUA / 406 444-6385

Work Descr SEAL & COVER

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-5

0 / 0

0.0 / 1.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

287,903.70

351,468.06

68,934.75

358,327.75

Award Amt $ 289,393.00

Est C.E. $
C.E. Costs $

34,727.16

39,150.85

Cntr Used %
C.E. Used %
C.E. Cost %

98.09

112.74

11.14
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Straub, Matt Work Phone: 523-5856 Cell Phone: 544-5652 Email: mstraub@mt.gov Crew 1183

Contr Time:

CO Days:

80 Wrk

13

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM05421

Adjusted Time:

Time Charged:

93

98

Award DT:
06/28/2021

04/27/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 327,240.01

5,767,361.30 Cont Total: 6,094,601.31

Time Used: 105.38%

NH 5-1(35)1Project Id

Project No 5071035000

NORTH OF DESMET INTERCHANGE - NORTHProject Descr

Project Engineer/Phone NUNNALLEE-BENJAMIN / 406 523-5846

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-5

0 / 0

1.3 / 4.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,720,287.18

6,254,182.20

258,305.26

5,736,273.56

Award Amt $ 5,477,968.30

Est C.E. $
C.E. Costs $

657,356.20

521,453.33

Cntr Used %
C.E. Used %
C.E. Cost %

109.03

79.33

8.34

Est C.E. $
C.E. Costs $

692,083.36

560,604.18

C.E. Used %
C.E. Cost % 8.49

81.00

108.39Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

6,008,190.88

6,605,650.26

5,767,361.30

327,240.01

6,094,601.31

Cont Pymnts $

Project Count:   2

Contract Totals for 05421 CM

Contr Time:

CO Days:

55 Wrk

0

Contract No: Contractor Nm: HI-TECH ROCKFALL CONSTRUCTION, INC.CM05822

Adjusted Time:

Time Charged:

55

36

Award DT:
09/07/2022

08/25/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,779,485.00 Cont Total: 1,779,485.00

Time Used: 65.45%

STPP 19-2(36)28Project Id

Project No 9992036000

MT-1 SLOPE STABILITYProject Descr

Project Engineer/Phone WALTERS-NATHANIEL / 406 523-5833

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Granite

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-19

0 / 0

28.0 / 28.4

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,611,270.00

945,712.00

0.00

1,779,485.00

Award Amt $ 1,779,485.00

Est C.E. $
C.E. Costs $

213,538.20

62,820.44

Cntr Used %
C.E. Used %
C.E. Cost %

53.15

29.42

6.64

Contr Time:

CO Days:

190 Cmplt

0

Contract No: Contractor Nm: MISSOURI RIVER CONTRACTORS, LLCCM06420

Adjusted Time:

Time Charged:

190

0

Award DT:
07/27/2020

05/05/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

06/16/2022

06/22/2022

Award Amt:

CO Amt: 18,979.00

4,595,240.00 Cont Total: 4,614,219.00

Time Used: 0%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Straub, Matt Work Phone: 523-5856 Cell Phone: 544-5652 Email: mstraub@mt.gov Crew 1183

Contr Time:

CO Days:

190 Cmplt

0

Contract No: Contractor Nm: MISSOURI RIVER CONTRACTORS, LLCCM06420

Adjusted Time:

Time Charged:

190

0

Award DT:
07/27/2020

05/05/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

06/16/2022

06/22/2022

Award Amt:

CO Amt: 18,979.00

4,595,240.00 Cont Total: 4,614,219.00

Time Used: 0%

STPX-ER 32200(3)Project Id

Project No 9642003000

OLD MT-200 EROSION REPAIRProject Descr

Project Engineer/Phone SCHENDEL-BEN / 406 444-6248

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

X / X-32200

0 / 0

0.5 / 0.7

10+00.00 / 18+54.36

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,432,227.65

4,680,954.51

18,979.00

4,614,219.00

Award Amt $ 4,595,240.00

Est C.E. $
C.E. Costs $

689,286.00

625,845.37

Cntr Used %
C.E. Used %
C.E. Cost %

101.45

90.80

13.37

Contr Time:

CO Days:

11/13/2020 Cmplt

0

Contract No: Contractor Nm: FRONTIER WEST EPILOGUE, LLCSMDBB17

Adjusted Time:

Time Charged:

11/13/2020

393

Award DT:
01/15/2018

12/14/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

12/30/2020

05/21/2021

Award Amt:

CO Amt: 622,426.76

15,047,000.00 Cont Total: 15,669,426.76

Time Used: 37.54%

IMIP 90-2(149)110Project Id

Project No 8164149000

I-90 BRIDGES - BONNERProject Descr

Project Engineer/Phone N/A / null

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

465218 / 1135312

110 / 110.2

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1.00

14,674,973.70

622,426.76

15,669,426.76

Award Amt $ 15,047,000.00

Est C.E. $
C.E. Costs $

1,504,700.00

1,640,696.94

Cntr Used %
C.E. Used %
C.E. Cost %

93.65

109.04

11.18

Contr Time:

CO Days:

243 Cmplt

0

Contract No: Contractor Nm: JAG GRADING & PAVING, LLCCMJC222

Adjusted Time:

Time Charged:

243

0

Award DT:
08/16/2022

07/26/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

649,000.00 Cont Total: 649,000.00

Time Used: 0%

STPX STWD(875)Project Id

Project No 10094875000

MBTA JOC-MISSOULA AREAProject Descr

Project Engineer/Phone N/A / N/A

Work Descr MISCELLANEOUS

Claim Status None

County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

N / null

0 / 0

4.8 / 9.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

309,780.00

994,909.40

0.00

649,000.00

Award Amt $ 649,000.00

Est C.E. $
C.E. Costs $

77,880.00

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

153.30

0.00

0.00
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Straub, Matt Work Phone: 523-5856 Cell Phone: 544-5652 Email: mstraub@mt.gov Crew 1183

Contract Count: 7

Project Count:   8

Project Manager Totals for Straub, Matt Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 50,265,588.07

2,137,251.22

48,128,336.85

46,439,789.80

36,638,391.41

Award Amt $
Est C.E. $

C.E. Costs $ 5,066,442.71

5,537,526.19

C.E. Used %
C.E. Cost %

Cntr Used %

10.91

91.49

92.39

Project Manager: Toavs, Ed CEI 33142

Contr Time:

CO Days:

399 Cmplt

15

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLSCMDBA20

Adjusted Time:

Time Charged:

414

0

Award DT:
01/27/2021

12/17/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 93,852.34

8,899,000.00 Cont Total: 8,992,852.34

Time Used: 0%

IM 90-1(225)58Project Id

Project No 6875225001

QUARTZ FLATS REST AREAProject Descr

Project Engineer/Phone MILLER-ERIK / 406 444-6211

Work Descr BUILDINGS (SCALES, REST AREAS)

Claim Status None

County Mineral

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,986,116.17

93,852.34

8,992,852.34

Award Amt $ 8,899,000.00

Est C.E. $
C.E. Costs $

1,334,850.00

1,375,768.67

Cntr Used %
C.E. Used %
C.E. Cost %

99.93

103.07

15.31

Contract Count: 1

Project Count:   1

Project Manager Totals for Toavs, Ed Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 8,992,852.34

93,852.34

8,899,000.00

8,986,116.17

Award Amt $
Est C.E. $

C.E. Costs $ 1,375,768.67

1,334,850.00

C.E. Used %
C.E. Cost %

Cntr Used %

15.31

103.07

99.93
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 1 - Missoula
Project Manager: Williams, Darrell Work Phone: 523-5823 Email: darwilliams@mt.gov Crew

Contr Time:

CO Days:

320 Wrk

17

Contract No: Contractor Nm: DICK ANDERSON CONSTRUCTION, INC. - GFLSSM01917

Adjusted Time:

Time Charged:

337

331

Award DT:
03/07/2018

10/03/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

10/24/2022

N/A

Award Amt:

CO Amt: 1,032,312.47

28,769,247.62 Cont Total: 29,801,560.09

Time Used: 98.22%

STPUIP 8105(20)Project Id

Project No 4128020000

RUSSELL ST - IDAHO TO DAKOTAProject Descr

Project Engineer/Phone SAMPSON-SHAUN / 406 444-9413

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / N-129

465219 / 1140106

2.5 / 2.7

150+51.92 / 167+66.11

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,448,418.55

9,154,879.41

756,711.68

9,585,082.58

Award Amt $ 8,828,370.90

Est C.E. $
C.E. Costs $

529,702.25

1,219,757.14

Cntr Used %
C.E. Used %
C.E. Cost %

95.51

230.27

13.32

NHPBIP-STPUIP-MT 8105(16)Project Id

Project No 4128016000

RUSSELL ST - BROADWAY TO IDAHOProject Descr

Project Engineer/Phone SAMPSON-SHAUN / 406 444-9413

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Missoula

Lat/Long
System/Route

Beg/End Term
Begin / End

U    / U-8105

465233 / 1140107

2.7 / 3.0

167+66.11 / 184+52.34

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

17,520,697.22

20,250,238.28

275,600.78

20,216,477.51

Award Amt $ 19,940,876.73

Est C.E. $
C.E. Costs $

1,196,452.60

2,582,388.36

Cntr Used %
C.E. Used %
C.E. Cost %

100.17

215.84

12.75

Est C.E. $
C.E. Costs $

1,726,154.85

3,802,145.50

C.E. Used %
C.E. Cost % 12.93

220.27

98.67Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

23,969,115.77

29,405,117.69

28,769,247.63

1,032,312.46

29,801,560.09

Cont Pymnts $

Project Count:   2

Contract Totals for 01917 SM

Contract Count: 1

Project Count:   2

Project Manager Totals for Williams, Darrell Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 29,801,560.09

1,032,312.46

28,769,247.63

29,405,117.69

23,969,115.77

Award Amt $
Est C.E. $

C.E. Costs $ 3,802,145.50

1,726,154.85

C.E. Used %
C.E. Cost %

Cntr Used %

12.93

220.27

98.67
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Berg, Gary Work Phone: 287-9150 Email: gberg@mt.gov Crew 2280

Contr Time:

CO Days:

190 Wrk

17

Contract No: Contractor Nm: M.A. DEATLEY CONSTRUCTION, INC.CM02120

Adjusted Time:

Time Charged:

207

200

Award DT:
03/23/2020

02/04/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

05/23/2022

06/02/2022

Award Amt:

CO Amt: 1,474,155.27

15,342,214.80 Cont Total: 16,816,370.07

Time Used: 96.62%

NH 8-4(50)96Project Id

Project No 5813050000

JCT S-437 - N & SProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-8

0 / 0

95.8 / 102.8

10+00.00 / 385+08.73

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

15,475,442.15

16,939,068.30

1,474,155.27

16,816,370.07

Award Amt $ 15,342,214.80

Est C.E. $
C.E. Costs $

1,534,221.48

1,314,679.98

Cntr Used %
C.E. Used %
C.E. Cost %

100.73

85.69

7.76

Contr Time:

CO Days:

180 Wrk

5

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM02A15

Adjusted Time:

Time Charged:

185

182

Award DT:
11/16/2015

10/20/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/19/2018

05/09/2019

Award Amt:

CO Amt: 404,147.52

11,219,791.00 Cont Total: 11,623,938.52

Time Used: 98.38%

STPP-HSIP 69-1(24)32Project Id

Project No 2019024000

BOULDER-SOUTHProject Descr

Project Engineer/Phone SMITH-JACQUELYN / 406 523-5830

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-69

461147 / 1120506

31.8 / 37.6

510+10.00 / 819+34.59

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

13,224,119.90

11,914,650.37

404,147.52

11,623,938.53

Award Amt $ 11,219,791.01

Est C.E. $
C.E. Costs $

1,121,979.10

1,339,734.94

Cntr Used %
C.E. Used %
C.E. Cost %

102.50

119.41

11.24

Contr Time:

CO Days:

350 Wrk

6

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM03119

Adjusted Time:

Time Charged:

356

338

Award DT:
04/11/2019

02/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

07/12/2022

07/19/2022

Award Amt:

CO Amt: 958,486.93

29,625,236.80 Cont Total: 30,583,723.73

Time Used: 94.94%

NHIP-NHPBIP 8-4(66)86Project Id

Project No 7668066000

TOSTON STRUCTURES (US-287)Project Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

P / N-8

0 / 0

85.9 / 89.3

200+00.00 / 385+14.97

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

31,905,102.98

30,913,320.85

958,486.93

30,583,723.73

Award Amt $ 29,625,236.80

Est C.E. $
C.E. Costs $

2,962,523.68

2,426,467.14

Cntr Used %
C.E. Used %
C.E. Cost %

101.08

81.91

7.85

Contr Time:

CO Days:

60 Wrk

17

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.CM04321

Adjusted Time:

Time Charged:

77

75

Award DT:
06/07/2021

03/23/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 304,240.50

3,479,220.96 Cont Total: 3,783,461.46

Time Used: 97.4%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Berg, Gary Work Phone: 287-9150 Email: gberg@mt.gov Crew 2280

Contr Time:

CO Days:

60 Wrk

17

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.CM04321

Adjusted Time:

Time Charged:

77

75

Award DT:
06/07/2021

03/23/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 304,240.50

3,479,220.96 Cont Total: 3,783,461.46

Time Used: 97.4%

NH 8-4(79)68Project Id

Project No 9470079000

TOWNSEND - NORTHProject Descr

Project Engineer/Phone MURFITT-TYREL / 406 444-6217

Work Descr OVERLAYS

Claim Status None

TIED County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-8

0 / 0

68.0 / 78.1

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,872,080.50

1,480,034.20

-483.00

1,399,352.81

Award Amt $ 1,399,835.81

Est C.E. $
C.E. Costs $

167,980.30

177,781.36

Cntr Used %
C.E. Used %
C.E. Cost %

105.77

105.83

12.01

STPP 14-1(38)0Project Id

Project No 9732038000

TOWNSEND - EASTProject Descr

Project Engineer/Phone MURFITT-TYREL / 406 444-6217

Work Descr OVERLAYS

Claim Status None

TIED County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

S / P-14

0 / 0

0.0 / 6.4

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,421,183.30

2,454,479.97

304,723.50

2,384,108.65

Award Amt $ 2,079,385.15

Est C.E. $
C.E. Costs $

249,526.22

176,158.33

Cntr Used %
C.E. Used %
C.E. Cost %

102.95

70.60

7.18

Est C.E. $
C.E. Costs $

417,506.52

353,939.69

C.E. Used %
C.E. Cost % 9.00

84.77

103.99Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

4,293,263.80

3,934,514.17

3,479,220.96

304,240.50

3,783,461.46

Cont Pymnts $

Project Count:   2

Contract Totals for 04321 CM

Contr Time:

CO Days:

50 Wrk

5

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM04322

Adjusted Time:

Time Charged:

55

53

Award DT:
05/25/2022

04/05/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

2,889,150.55 Cont Total: 2,889,150.55

Time Used: 96.36%

STPP 69-1(44)0Project Id

Project No 9740044000

WHITEHALL - EASTProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-69

0 / 0

0.00 / 6.10

16+50.00 / 335+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,778,771.10

3,147,136.44

0.00

2,889,150.55

Award Amt $ 2,889,150.55

Est C.E. $
C.E. Costs $

462,264.09

207,615.64

Cntr Used %
C.E. Used %
C.E. Cost %

108.93

44.91

6.60
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Berg, Gary Work Phone: 287-9150 Email: gberg@mt.gov Crew 2280

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM05522

Adjusted Time:

Time Charged:

60

28

Award DT:
08/01/2022

05/24/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

4,023,768.10 Cont Total: 4,023,768.10

Time Used: 46.67%

STPP 13-4(11)89Project Id

Project No 9731011000

THREE FORKS - SOUTHWESTProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-13

0 / 0

88.7 / 93.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,580,756.00

3,139,095.89

0.00

4,023,768.10

Award Amt $ 4,023,768.10

Est C.E. $
C.E. Costs $

402,376.81

90,404.79

Cntr Used %
C.E. Used %
C.E. Cost %

78.01

22.47

2.88

Contr Time:

CO Days:

45 Wrk

10

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.CM05A20

Adjusted Time:

Time Charged:

55

55

Award DT:
04/12/2021

11/02/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

06/17/2022

06/22/2022

Award Amt:

CO Amt: 242,200.00

1,874,354.88 Cont Total: 2,116,554.88

Time Used: 100%

HSIP 8-4(74)56Project Id

Project No 8927074000

SF 149 N-8 SHLD WDNGProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SAFETY

Claim Status None

County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-8

0 / 0

56.0 / 58.1

387+40.54 / 498+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,520,007.20

2,115,684.64

242,200.00

2,116,554.88

Award Amt $ 1,874,354.88

Est C.E. $
C.E. Costs $

187,435.49

216,575.76

Cntr Used %
C.E. Used %
C.E. Cost %

99.96

115.55

10.24

Contr Time:

CO Days:

60 Wrk

2

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM06522

Adjusted Time:

Time Charged:

62

61

Award DT:
07/13/2022

05/24/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 185,937.00

4,023,768.10 Cont Total: 4,209,705.10

Time Used: 98.39%

STPP 13-1(59)49Project Id

Project No 9871059000

ENNIS - NORTHProject Descr

Project Engineer/Phone RICKMAN-BENJAMIN / 406 444-7009

Work Descr MICROSURFACING

Claim Status None

TIED County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

N / P-13

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,467,280.65

1,440,001.08

-1,275.00

1,610,417.85

Award Amt $ 1,611,692.85

Est C.E. $
C.E. Costs $

177,286.21

83,090.89

Cntr Used %
C.E. Used %
C.E. Cost %

89.42

46.87

5.77
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Berg, Gary Work Phone: 287-9150 Email: gberg@mt.gov Crew 2280

Contr Time:

CO Days:

60 Wrk

2

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM06522

Adjusted Time:

Time Charged:

62

61

Award DT:
07/13/2022

05/24/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 185,937.00

4,023,768.10 Cont Total: 4,209,705.10

Time Used: 98.39%

STPS 249-1(17)0Project Id

Project No 9665017000

VARNEY RD - SOUTH OF ENNISProject Descr

Project Engineer/Phone N/A / null

Work Descr SEAL & COVER

Claim Status None

TIED County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-249

0 / 0

0.00 / 7.40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,287,136.50

2,582,944.80

187,212.00

2,599,287.25

Award Amt $ 2,412,075.25

Est C.E. $
C.E. Costs $

265,328.28

86,912.50

Cntr Used %
C.E. Used %
C.E. Cost %

99.37

32.76

3.36

Est C.E. $
C.E. Costs $

442,614.49

170,003.39

C.E. Used %
C.E. Cost % 4.23

38.41

95.56Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

3,754,417.15

4,022,945.88

4,023,768.10

185,937.00

4,209,705.10

Cont Pymnts $

Project Count:   2

Contract Totals for 06522 CM

Contr Time:

CO Days:

100 Wrk

30

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.SM11916

Adjusted Time:

Time Charged:

130

130

Award DT:
04/17/2017

09/20/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

12/17/2018

04/04/2019

Award Amt:

CO Amt: 92,422.74

5,269,810.29 Cont Total: 5,362,233.03

Time Used: 100%

IM 15-3(87)150Project Id

Project No 8103087000

BERNICE - BASINProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

0 / 0

150.1 / 157.1

882+00.00 / 1248+96.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,629,331.51

5,250,188.07

92,422.74

5,362,233.02

Award Amt $ 5,269,810.28

Est C.E. $
C.E. Costs $

421,584.82

571,225.53

Cntr Used %
C.E. Used %
C.E. Cost %

97.91

135.49

10.88

Contract Count: 9

Project Count:   11

Project Manager Totals for Berg, Gary Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 81,408,905.44

3,661,589.96

77,747,315.48

81,376,604.61

83,161,211.79

Award Amt $
Est C.E. $

C.E. Costs $ 6,690,646.86

7,952,506.48

C.E. Used %
C.E. Cost %

Cntr Used %

8.22

84.13

99.96
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

65 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.CM04421

Adjusted Time:

Time Charged:

65

61

Award DT:
07/06/2021

04/27/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 22,770.00

6,214,645.80 Cont Total: 6,237,415.80

Time Used: 93.85%

STPP 14-2(47)56Project Id

Project No 9734047000

CHECKERBOARD - NORTHWESTProject Descr

Project Engineer/Phone MURFITT-TYREL / 406 444-6217

Work Descr OVERLAYS

Claim Status None

TIED County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-14

0 / 0

55.9 / 63.1

555+97.00 / 945+20.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,854,742.70

2,790,249.58

22,770.00

2,761,230.26

Award Amt $ 2,738,460.26

Est C.E. $
C.E. Costs $

355,999.83

68,596.95

Cntr Used %
C.E. Used %
C.E. Cost %

101.05

19.27

2.46

STPP 14-2(45)50Project Id

Project No 9733045000

LAKE SUTHERLIN - EAST & WESTProject Descr

Project Engineer/Phone MURFITT-TYREL / 406 444-6217

Work Descr OVERLAYS

Claim Status None

TIED County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-14

0 / 0

49.0 / 56.0

194+70.50 / 560+86.50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,741,584.00

2,991,202.51

0.00

2,759,791.67

Award Amt $ 2,759,791.67

Est C.E. $
C.E. Costs $

358,772.92

186,501.76

Cntr Used %
C.E. Used %
C.E. Cost %

108.39

51.98

6.24

STPP 14-2(43)63Project Id

Project No 9735043000

CHECKERBOARD - SOUTHEASTProject Descr

Project Engineer/Phone MURFITT-TYREL / 406 444-6217

Work Descr OVERLAYS

Claim Status None

TIED County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-14

0 / 0

63.1 / 76.5

31+00.00 / 770+65.42

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

743,899.00

628,834.69

0.00

716,393.87

Award Amt $ 716,393.87

Est C.E. $
C.E. Costs $

93,131.20

15,548.37

Cntr Used %
C.E. Used %
C.E. Cost %

87.78

16.70

2.47

Est C.E. $
C.E. Costs $

807,903.95

270,647.08

C.E. Used %
C.E. Cost % 4.22

33.50

102.77Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

6,340,225.70

6,410,286.78

6,214,645.80

22,770.00

6,237,415.80

Cont Pymnts $

Project Count:   3

Contract Totals for 04421 CM

Contr Time:

CO Days:

55 Wrk

0

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCCM04A21

Adjusted Time:

Time Charged:

55

56

Award DT:
04/06/2022

10/05/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,545,774.20 Cont Total: 1,545,774.20

Time Used: 101.82%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

55 Wrk

0

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCCM04A21

Adjusted Time:

Time Charged:

55

56

Award DT:
04/06/2022

10/05/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,545,774.20 Cont Total: 1,545,774.20

Time Used: 101.82%

NHPB STWD(671)Project Id

Project No 9349671001

LIVINGSTON AREA NHS BRIDGESProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90, N-11

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,238,586.70

1,346,661.00

0.00

1,545,774.20

Award Amt $ 1,545,774.20

Est C.E. $
C.E. Costs $

185,492.90

116,527.41

Cntr Used %
C.E. Used %
C.E. Cost %

87.12

62.82

8.65

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCCM05221

Adjusted Time:

Time Charged:

40

37

Award DT:
06/01/2021

03/09/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

03/21/2022

03/31/2022

Award Amt:

CO Amt: 24,900.47

586,793.00 Cont Total: 611,693.47

Time Used: 92.5%

NHPB 90-6(155)278Project Id

Project No 9830155000

I-90 STRUCTURES - THREE FORKSProject Descr

Project Engineer/Phone STEFFAN-TYLER / 406 444-7800

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

277.4 / 278.1

1118+34.50 / 1152+52.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

648,378.80

614,442.63

24,900.47

611,693.47

Award Amt $ 586,793.00

Est C.E. $
C.E. Costs $

58,679.30

96,556.39

Cntr Used %
C.E. Used %
C.E. Cost %

100.45

164.55

15.71

Contr Time:

CO Days:

20 Wrk

-6

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYCM05B21

Adjusted Time:

Time Charged:

14

45

Award DT:
04/25/2022

11/30/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -16,209.44

5,764,999.00 Cont Total: 5,748,789.56

Time Used: 321.43%

NHPB 90-7(119)322Project Id

Project No 9781119000

I-90 QUINN CREEK ROAD STRUCTURESProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

321.2 / 323.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,654,663.49

5,461,185.52

-16,209.44

5,748,789.56

Award Amt $ 5,764,999.00

Est C.E. $
C.E. Costs $

634,149.89

407,514.93

Cntr Used %
C.E. Used %
C.E. Cost %

95.00

64.26

7.46

Contr Time:

CO Days:

130 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM07A21

Adjusted Time:

Time Charged:

130

117

Award DT:
03/14/2022

11/09/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 543,158.81

7,197,356.90 Cont Total: 7,740,515.71

Time Used: 90%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

130 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM07A21

Adjusted Time:

Time Charged:

130

117

Award DT:
03/14/2022

11/09/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 543,158.81

7,197,356.90 Cont Total: 7,740,515.71

Time Used: 90%

NH 11-1(85)50Project Id

Project No 8790085000

LIVINGSTON - SOUTHProject Descr

Project Engineer/Phone MURFITT-TYREL / 406 444-6217

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Park

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-11

0 / 0

49.7 / 52.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,749,682.60

7,727,714.78

543,158.81

7,740,515.71

Award Amt $ 7,197,356.90

Est C.E. $
C.E. Costs $

719,735.69

469,061.85

Cntr Used %
C.E. Used %
C.E. Cost %

99.83

65.17

6.07

Contr Time:

CO Days:

160 Cmplt

252

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM16A19

Adjusted Time:

Time Charged:

412

0

Award DT:
05/04/2020

11/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

05/25/2022

06/02/2022

Award Amt:

CO Amt: 1,126,718.25

9,412,220.45 Cont Total: 10,538,938.70

Time Used: 0%

NH 50-1(43)5Project Id

Project No 8765043000

RAINBOW POINT TURN LANEProject Descr

Project Engineer/Phone MURFITT-TYREL / 406 444-6217

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-50

0 / 0

4.6 / 5.5

1400+11.32 / 1446+53.46

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

894,070.00

1,588,394.69

984.00

1,071,510.65

Award Amt $ 1,070,526.65

Est C.E. $
C.E. Costs $

107,052.67

84,109.40

Cntr Used %
C.E. Used %
C.E. Cost %

148.24

78.57

5.30

NH 50-1(41)10Project Id

Project No 8107041000

YELLOWSTONE PARKProject Descr

Project Engineer/Phone MURFITT-TYREL / 406 444-6217

Work Descr OVERLAYS

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-50

0 / 0

10.0 / 31.2

1998+79.92 / 1103+34.20

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,917,079.90

10,247,378.06

1,125,734.25

9,467,428.05

Award Amt $ 8,341,693.80

Est C.E. $
C.E. Costs $

834,169.38

520,282.12

Cntr Used %
C.E. Used %
C.E. Cost %

108.24

62.37

5.08

Est C.E. $
C.E. Costs $

941,222.05

604,391.52

C.E. Used %
C.E. Cost % 5.11

64.21

112.31Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

8,811,149.90

11,835,772.75

9,412,220.45

1,126,718.25

10,538,938.70

Cont Pymnts $

Project Count:   2

Contract Totals for 16A19 CM
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cogley, Paul Work Phone: 556-4720 Email: pcogley@mt.gov Crew 2284

Contr Time:

CO Days:

695 Cmplt

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYCMJC720

Adjusted Time:

Time Charged:

695

43

Award DT:
10/07/2020

07/28/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

535,575.95 Cont Total: 535,575.95

Time Used: 0%

HSIP STWD(684)Project Id

Project No 9669684000

HSIP PROGRAM JOC - BUTTEProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90, N-50, S-205, S

0 / 0

235.0 / 354.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

613,325.00

501,303.05

0.00

535,575.95

Award Amt $ 535,575.95

Est C.E. $
C.E. Costs $

64,269.11

94,682.72

Cntr Used %
C.E. Used %
C.E. Cost %

93.60

147.32

18.89

Contract Count: 7

Project Count:   10

Project Manager Totals for Cogley, Paul Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 32,958,703.39

1,701,338.09

31,257,365.30

33,897,366.51

30,056,012.19

Award Amt $
Est C.E. $

C.E. Costs $ 2,059,381.90

3,411,452.89

C.E. Used %
C.E. Cost %

Cntr Used %

6.08

60.37

102.85

Project Manager: Cunningham, Dave Work Phone: 494-9625 Email: dcunningham@mt.gov Crew

Contr Time:

CO Days:

60 Wrk

135

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYSMJC415

Adjusted Time:

Time Charged:

195

193

Award DT:
06/16/2015

05/12/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/04/2019

05/14/2020

Award Amt:

CO Amt: 557,762.47

330,363.07 Cont Total: 888,125.54

Time Used: 98.97%

HSIP STWD(178)Project Id

Project No 7988178000

SF 129 - BUTTE HRZNTAL CRV SIGNGProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-9233

Work Descr SIGNS

Claim Status None

County DISTRICT WIDE, BUTTE

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / DIST WIDE

455812 / 1123054

  /

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

386,343.00

820,845.69

557,762.47

888,125.54

Award Amt $ 330,363.07

Est C.E. $
C.E. Costs $

26,429.05

178,419.44

Cntr Used %
C.E. Used %
C.E. Cost %

92.42

675.09

21.74

Contract Count: 1

Project Count:   1

Project Manager Totals for Cunningham, Dave Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 888,125.54

557,762.47

330,363.07

820,845.69

386,343.00

Award Amt $
Est C.E. $

C.E. Costs $ 178,419.44

26,429.05

C.E. Used %
C.E. Cost %

Cntr Used %

21.74

675.09

92.42
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov Crew 2185

Contr Time:

CO Days:

70 Wrk

5

Contract No: Contractor Nm: WHITE RESOURCES GROUP, INC.CM01520

Adjusted Time:

Time Charged:

75

74

Award DT:
08/03/2020

05/26/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

07/14/2022

08/01/2022

Award Amt:

CO Amt: 84,479.81

667,675.60 Cont Total: 752,155.41

Time Used: 98.67%

TA 39(47)Project Id

Project No 9453047000

MAIN STREET ADA - DEER LODGEProject Descr

Project Engineer/Phone VOELLER-TERRY / 406 444-9457

Work Descr SIDEWALK

Claim Status None

County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

U / S-275

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

561,514.81

744,545.83

84,479.81

752,155.41

Award Amt $ 667,675.60

Est C.E. $
C.E. Costs $

73,444.32

153,133.02

Cntr Used %
C.E. Used %
C.E. Cost %

98.99

208.50

20.57

Contr Time:

CO Days:

30 Wrk

3

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM02122

Adjusted Time:

Time Charged:

33

32

Award DT:
07/11/2022

02/22/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 9,903.75

1,048,774.15 Cont Total: 1,058,677.90

Time Used: 96.97%

NH 29-1(68)50Project Id

Project No 9479068000

SILVER STAR - N & SProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-29

0 / 0

49.5 / 57.3

13+53.45 / 418+97.40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,120,562.50

1,041,025.70

9,903.75

1,058,677.90

Award Amt $ 1,048,774.15

Est C.E. $
C.E. Costs $

125,852.90

77,343.96

Cntr Used %
C.E. Used %
C.E. Cost %

98.33

61.46

7.43

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SERVICES, INCCM02C20

Adjusted Time:

Time Charged:

20

23

Award DT:
06/09/2021

12/29/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

458,230.57 Cont Total: 458,230.57

Time Used: 115%

NH 49-1(27)0Project Id

Project No 9474027000

DILLON - NORTHProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-49

0 / 0

0.0 / 8.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

588,616.95

422,333.16

0.00

458,230.57

Award Amt $ 458,230.57

Est C.E. $
C.E. Costs $

50,405.36

53,282.89

Cntr Used %
C.E. Used %
C.E. Cost %

92.17

105.71

12.62

Contr Time:

CO Days:

250 Cmplt

0

Contract No: Contractor Nm: FRONTIER WEST EPILOGUE, LLCCM03121

Adjusted Time:

Time Charged:

250

0

Award DT:
05/25/2021

02/02/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,847,705.85 Cont Total: 1,847,705.85

Time Used: 0%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov Crew 2185

Contr Time:

CO Days:

250 Cmplt

0

Contract No: Contractor Nm: FRONTIER WEST EPILOGUE, LLCCM03121

Adjusted Time:

Time Charged:

250

0

Award DT:
05/25/2021

02/02/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,847,705.85 Cont Total: 1,847,705.85

Time Used: 0%

STPB 9039(44)Project Id

Project No 8930044000

CONLEY AVE BRIDGE - DEER LODGEProject Descr

Project Engineer/Phone SENN-JASON / 406 444-9128

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

L / L-39-1272

0 / 0

0.0 / 0.1

12+00.86 / 17+94.57

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,464,390.35

1,850,978.20

0.00

1,847,705.85

Award Amt $ 1,847,705.85

Est C.E. $
C.E. Costs $

221,724.70

477,172.22

Cntr Used %
C.E. Used %
C.E. Cost %

100.18

215.21

25.78

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.CM04222

Adjusted Time:

Time Charged:

45

54

Award DT:
06/21/2022

03/08/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

3,415,375.30 Cont Total: 3,415,375.30

Time Used: 120%

STPP 46-3(6)42Project Id

Project No 9485006000

FISHTRAP – EAST & WEST (MT-43)Project Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-46

0 / 0

42.2 / 51.5

27+23.46 / 514+33.30

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,379,397.80

3,238,094.80

0.00

3,415,375.30

Award Amt $ 3,415,375.30

Est C.E. $
C.E. Costs $

375,691.28

156,467.32

Cntr Used %
C.E. Used %
C.E. Cost %

94.81

41.65

4.83

Contr Time:

CO Days:

180 Wrk

89

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.CM04519

Adjusted Time:

Time Charged:

269

266

Award DT:
07/18/2019

05/21/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 790,256.64

6,622,768.38 Cont Total: 7,413,025.02

Time Used: 98.88%

IM 15-1(122)46Project Id

Project No 8753122000

CLARK CANYON RES - BARRETTSProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-15

0 / 0

45.9 / 54.5

423+72.80 / 1012+96.70

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,140,754.52

6,960,577.05

790,256.64

7,413,025.02

Award Amt $ 6,622,768.38

Est C.E. $
C.E. Costs $

794,732.21

781,032.59

Cntr Used %
C.E. Used %
C.E. Cost %

93.90

98.28

11.22

Contr Time:

CO Days:

40 Wrk

4

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.CM05321

Adjusted Time:

Time Charged:

44

43

Award DT:
07/19/2021

05/25/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

04/18/2022

05/16/2022

Award Amt:

CO Amt: 14,558.38

1,334,838.49 Cont Total: 1,349,396.87

Time Used: 97.73%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov Crew 2185

Contr Time:

CO Days:

40 Wrk

4

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.CM05321

Adjusted Time:

Time Charged:

44

43

Award DT:
07/19/2021

05/25/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

04/18/2022

05/16/2022

Award Amt:

CO Amt: 14,558.38

1,334,838.49 Cont Total: 1,349,396.87

Time Used: 97.73%

STPP 47-1(10)0Project Id

Project No 9483010000

WARM SPRINGS - SW (MT-48)Project Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

TIED County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-47

0 / 0

0.1 / 6.8

16+95.3 / 442+14.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

329,464.55

279,024.36

598.50

303,200.44

Award Amt $ 302,601.94

Est C.E. $
C.E. Costs $

30,260.19

53,652.12

Cntr Used %
C.E. Used %
C.E. Cost %

92.03

177.30

19.23

IM 90-3(139)189Project Id

Project No 9701139000

DEER LODGE - SOUTHProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

TIED County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

P / I-90

0 / 0

188.6 / 195.3

467+00.00 / 823+20.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,052,154.88

1,101,166.10

13,959.88

1,046,196.44

Award Amt $ 1,032,236.56

Est C.E. $
C.E. Costs $

103,223.66

75,168.80

Cntr Used %
C.E. Used %
C.E. Cost %

105.25

72.82

6.83

Est C.E. $
C.E. Costs $

133,483.85

128,820.92

C.E. Used %
C.E. Cost % 9.33

96.51

102.28Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,381,619.43

1,380,190.46

1,334,838.50

14,558.38

1,349,396.88

Cont Pymnts $

Project Count:   2

Contract Totals for 05321 CM

Contr Time:

CO Days:

55 Wrk

10

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.CM08A21

Adjusted Time:

Time Charged:

65

61

Award DT:
05/19/2022

02/22/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 128,990.17

2,840,954.58 Cont Total: 2,969,944.75

Time Used: 93.85%

IM 15-1(124)75Project Id

Project No 9464124000

APEX - GLENProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-15

0 / 0

74.5 / 84.8

100+00.00 / 641+30.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,983,495.60

2,869,148.85

128,990.17

2,969,944.75

Award Amt $ 2,840,954.58

Est C.E. $
C.E. Costs $

284,095.46

195,254.43

Cntr Used %
C.E. Used %
C.E. Cost %

96.61

68.73

6.81
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Cunningham, Scott Work Phone: 533-3668 Cell Phone: 490-0825 Email: sccunningham@mt.gov Crew 2185

Contr Time:

CO Days:

5 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.CMDBB19

Adjusted Time:

Time Charged:

5

3

Award DT:
05/27/2020

03/24/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 37,380.06

3,136,690.00 Cont Total: 3,174,070.06

Time Used: 60%

CMDO STWD(712)Project Id

Project No 9746712000

BUTTE DISTRICT ADA UPGRADESProject Descr

Project Engineer/Phone GRAFF-BRANDON / 406 444-2808

Work Descr SIDEWALK

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

S / P-14, N-8, P-13, S-2

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,155,616.82

37,380.06

3,174,070.06

Award Amt $ 3,136,690.00

Est C.E. $
C.E. Costs $

313,669.00

404,968.86

Cntr Used %
C.E. Used %
C.E. Cost %

99.42

129.11

12.83

Contract Count: 9

Project Count:   10

Project Manager Totals for Cunningham, Scott Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 22,438,581.74

1,065,568.81

21,373,012.93

21,662,510.87

19,620,351.96

Award Amt $
Est C.E. $

C.E. Costs $ 2,427,476.21

2,373,099.08

C.E. Used %
C.E. Cost %

Cntr Used %

11.21

102.29

96.54
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Harrison, Jeffrey Work Phone: 494-9651 Email: jharrison@mt.gov Crew 2181

Contr Time:

CO Days:

130 Wrk

23

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.CM01420

Adjusted Time:

Time Charged:

153

153

Award DT:
06/24/2020

05/05/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 640,942.82

10,012,994.07 Cont Total: 10,653,936.89

Time Used: 100%

IM 90-4(84)223Project Id

Project No 9466084000

I-15/I-90 - BUTTEProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90, I-15

0 / 0

222.8 / 230.3

448+37.47 / 192+07.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

11,282,198.05

10,569,691.19

640,942.82

10,653,936.89

Award Amt $ 10,012,994.07

Est C.E. $
C.E. Costs $

1,001,299.41

804,955.26

Cntr Used %
C.E. Used %
C.E. Cost %

99.21

80.39

7.62

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM01421

Adjusted Time:

Time Charged:

50

58

Award DT:
06/02/2021

04/27/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 581,694.65

3,799,487.27 Cont Total: 4,381,181.92

Time Used: 116%

STPP 46-2(18)26Project Id

Project No 9737018000

WISDOM - NORTHProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr OVERLAYS

Claim Status None

TIED County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-46

0 / 0

26.1 / 42.2

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,112,191.80

3,636,157.19

581,694.65

3,556,844.72

Award Amt $ 2,975,150.07

Est C.E. $
C.E. Costs $

357,018.01

161,537.42

Cntr Used %
C.E. Used %
C.E. Cost %

102.23

45.25

4.44

STPP 46-4(2)52Project Id

Project No 9486002000

WISE RIVER - NWProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

TIED County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-46

0 / 0

51.5 / 65.3

0+00.00 / 731+08.10

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

825,867.75

816,423.97

0.00

824,337.20

Award Amt $ 824,337.20

Est C.E. $
C.E. Costs $

98,920.46

46,639.74

Cntr Used %
C.E. Used %
C.E. Cost %

99.04

47.15

5.71

Est C.E. $
C.E. Costs $

455,938.47

208,177.16

C.E. Used %
C.E. Cost % 4.68

45.66

101.63Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

3,938,059.55

4,452,581.16

3,799,487.27

581,694.65

4,381,181.92

Cont Pymnts $

Project Count:   2

Contract Totals for 01421 CM
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Harrison, Jeffrey Work Phone: 494-9651 Email: jharrison@mt.gov Crew 2181

Contr Time:

CO Days:

40 Wrk

10

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM03322

Adjusted Time:

Time Charged:

50

57

Award DT:
04/18/2022

04/05/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 240,723.24

4,507,521.43 Cont Total: 4,748,244.67

Time Used: 114%

STPS 278-1(37)35Project Id

Project No 9870037000

JACKSON - SOUTHEASTProject Descr

Project Engineer/Phone ST GEORGE-KEVIN / 406 444-7902

Work Descr SEAL & COVER

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-278

0 / 0

34.9 / 50.7

10+00.00 / 840+70.24

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,684,082.40

4,495,072.03

240,723.24

4,748,244.67

Award Amt $ 4,507,521.43

Est C.E. $
C.E. Costs $

450,752.14

243,279.28

Cntr Used %
C.E. Used %
C.E. Cost %

94.67

53.97

5.41

Contr Time:

CO Days:

299 Cmplt

309

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.CM03A20

Adjusted Time:

Time Charged:

608

0

Award DT:
03/23/2021

11/02/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -256,197.30

8,975,000.00 Cont Total: 8,718,802.70

Time Used: 0%

STPP 46-2(16)9Project Id

Project No 8759016000

TRAIL CREEK STRUCTURESProject Descr

Project Engineer/Phone STEFFAN-TYLER / 406 444-7800

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-46

0 / 0

9.05 / 10.07

480+90.00 / 533+85.15

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,423,312.15

3,342,017.16

128,815.40

3,259,614.82

Award Amt $ 3,130,799.42

Est C.E. $
C.E. Costs $

344,387.94

299,428.54

Cntr Used %
C.E. Used %
C.E. Cost %

102.53

86.95

8.96

STPP 46-2(15)8Project Id

Project No 8759015000

WISDOM - WESTProject Descr

Project Engineer/Phone MURFITT-TYREL / 406 444-6217

Work Descr OVERLAYS

Claim Status None

TIED County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-46

0 / 0

7.5 / 26.2

393+84.00 / 1385+28.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,009,958.50

5,294,923.32

-385,012.70

5,459,187.88

Award Amt $ 5,844,200.58

Est C.E. $
C.E. Costs $

642,862.06

531,120.50

Cntr Used %
C.E. Used %
C.E. Cost %

96.99

82.62

10.03

Est C.E. $
C.E. Costs $

987,250.00

830,549.04

C.E. Used %
C.E. Cost % 9.62

84.13

99.06Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

8,433,270.65

8,636,940.48

8,975,000.00

-256,197.30

8,718,802.70

Cont Pymnts $

Project Count:   2

Contract Totals for 03A20 CM
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Harrison, Jeffrey Work Phone: 494-9651 Email: jharrison@mt.gov Crew 2181

Contr Time:

CO Days:

120 Wrk

9

Contract No: Contractor Nm: COP CONSTRUCTION, LLCCM03A21

Adjusted Time:

Time Charged:

129

131

Award DT:
04/25/2022

10/05/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 136,246.96

3,090,090.00 Cont Total: 3,226,336.96

Time Used: 101.55%

NHPB STWD(673)Project Id

Project No 9317673001

DEER LODGE AREA BRIDGESProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,150,147.70

2,763,825.60

136,246.96

3,226,336.96

Award Amt $ 3,090,090.00

Est C.E. $
C.E. Costs $

309,009.00

389,834.78

Cntr Used %
C.E. Used %
C.E. Cost %

85.66

126.16

14.10

Contr Time:

CO Days:

65 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SERVICES, INCCM10422

Adjusted Time:

Time Charged:

65

47

Award DT:
07/14/2022

05/10/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

2,089,990.95 Cont Total: 2,089,990.95

Time Used: 72.31%

STPP 19-1(61)0Project Id

Project No 9484061000

JCT I-90 TO ANACONDA (MT-1)Project Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

TIED County Deer Lodge

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-19

0 / 0

0.00 / 7.10

117+04.20 / 481+23+50

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,191,937.40

829,495.30

0.00

1,920,819.55

Award Amt $ 1,920,819.55

Est C.E. $
C.E. Costs $

288,122.93

66,832.65

Cntr Used %
C.E. Used %
C.E. Cost %

43.18

23.20

8.06

STPP 46-8(4)76Project Id

Project No 9738004000

DIVIDE - EAST & WESTProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

TIED County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-46

0 / 0

76.500 / 77.716

598+11.6 / 44+37.61

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

197,099.60

75,942.75

0.00

169,171.40

Award Amt $ 169,171.40

Est C.E. $
C.E. Costs $

25,375.71

1,086.63

Cntr Used %
C.E. Used %
C.E. Cost %

44.89

4.28

1.43

Est C.E. $
C.E. Costs $

313,498.64

67,919.28

C.E. Used %
C.E. Cost % 7.50

21.66

43.32Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

2,389,037.00

905,438.05

2,089,990.95

0.00

2,089,990.95

Cont Pymnts $

Project Count:   2

Contract Totals for 10422 CM
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Harrison, Jeffrey Work Phone: 494-9651 Email: jharrison@mt.gov Crew 2181

Contr Time:

CO Days:

368 Cmplt

0

Contract No: Contractor Nm: MONTANA REST AREA JV PARTNERSCMDB321

Adjusted Time:

Time Charged:

368

0

Award DT:
11/10/2021

04/22/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 135,284.72

-1,125,000.00 Cont Total: -989,715.28

Time Used: 0%

SF 90-6(156)245Project Id

Project No 9851156000

BOZEMAN REST AREA RELOCATIONProject Descr

Project Engineer/Phone PAVSEK-JOHN / 406 444-6213

Work Descr BUILDINGS (SCALES, REST AREAS)

Claim Status None

County Broadwater

Lat/Long
System/Route

Beg/End Term
Begin / End

I / null

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

46,610.90

135,284.72

-989,715.28

Award Amt $ -1,125,000.00

Est C.E. $
C.E. Costs $

0.00

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

-4.71

0.00

0.00

Contract Count: 7

Project Count:   10

Project Manager Totals for Harrison, Jeffrey Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 32,828,778.81

1,478,695.09

31,350,083.72

31,870,159.41

32,876,795.35

Award Amt $
Est C.E. $

C.E. Costs $ 2,544,714.80

3,517,747.66

C.E. Used %
C.E. Cost %

Cntr Used %

7.98

72.34

97.08
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Liebel, Duane Work Phone: 494-9636 Crew

Contr Time:

CO Days:

340 Cal

4

Contract No: Contractor Nm: FRONTIER WEST EPILOGUE, LLCSM09115

Adjusted Time:

Time Charged:

344

340

Award DT:
04/28/2015

02/24/2015

Work Beg:

Final Accpt:

Fnl Est Rls:

12/11/2017

02/23/2018

Award Amt:

CO Amt: 88,627.76

10,649,906.33 Cont Total: 10,738,534.09

Time Used: 98.84%

IM 0002(756)Project Id

Project No 4392756000

MONIDA - LIMA SEISMIC RETROFITProject Descr

Project Engineer/Phone BRANDENBERGER-STEPHANIE / 406 444-

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

443702 / 1123310

12.7 / 12.9

10+00.00 / 20+90.51

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,865,820.40

5,946,457.17

65,316.96

5,903,703.16

Award Amt $ 5,838,386.20

Est C.E. $
C.E. Costs $

525,454.76

476,056.05

Cntr Used %
C.E. Used %
C.E. Cost %

100.72

90.60

8.01

NHPB 15-1(105)2Project Id

Project No 6854105000

SEP UPRR - 1 M N MONIDAProject Descr

Project Engineer/Phone BRANDENBERGER-STEPHANIE / 406 444-

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-15

443357 / 1122017

1.4 / 1.7

8+50.00 / 22+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,693,901.40

4,858,540.41

23,310.80

4,834,830.93

Award Amt $ 4,811,520.13

Est C.E. $
C.E. Costs $

433,036.81

334,585.32

Cntr Used %
C.E. Used %
C.E. Cost %

100.49

77.26

6.89

Est C.E. $
C.E. Costs $

958,491.57

810,641.37

C.E. Used %
C.E. Cost % 7.50

84.57

100.62Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

12,559,721.80

10,804,997.58

10,649,906.33

88,627.76

10,738,534.09

Cont Pymnts $

Project Count:   2

Contract Totals for 09115 SM

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.SM17216

Adjusted Time:

Time Charged:

30

30

Award DT:
05/19/2016

03/01/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

01/05/2017

01/24/2017

Award Amt:

CO Amt: 0.00

299,732.62 Cont Total: 299,732.62

Time Used: 100%

NH 89-1(14)2Project Id

Project No 8791014000

I-15 BUSINESS RTE - DILLONProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-89

451334 / 1123809

2.5 / 2.9

13+83.89 / 23+80.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

387,848.85

262,451.46

0.00

299,732.62

Award Amt $ 299,732.62

Est C.E. $
C.E. Costs $

35,967.91

33,674.63

Cntr Used %
C.E. Used %
C.E. Cost %

87.56

93.62

12.83
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Liebel, Duane Work Phone: 494-9636 Crew

Contract Count: 2

Project Count:   3

Project Manager Totals for Liebel, Duane Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 11,038,266.71

88,627.76

10,949,638.95

11,067,449.04

12,947,570.65

Award Amt $
Est C.E. $

C.E. Costs $ 844,316.00

994,459.48

C.E. Used %
C.E. Cost %

Cntr Used %

7.63

84.90

100.26
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Walker, Craig Work Phone: 556-4724 Email: cwalker@mt.gov Crew 2271

Contr Time:

CO Days:

30 Wrk

4

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.CM02A21

Adjusted Time:

Time Charged:

34

19

Award DT:
04/19/2022

10/05/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 42,600.00

365,585.00 Cont Total: 408,185.00

Time Used: 55.88%

HSIP 50-2(94)49Project Id

Project No 9645094000

SF 179 GALLATIN CANYON VMSProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-50

0 / 0

59.0 / 72.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

414,812.50

314,231.20

42,600.00

408,185.00

Award Amt $ 365,585.00

Est C.E. $
C.E. Costs $

36,558.50

57,784.80

Cntr Used %
C.E. Used %
C.E. Cost %

76.98

158.06

18.39

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSCM04821

Adjusted Time:

Time Charged:

20

9

Award DT:
09/27/2021

08/26/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

166,681.20 Cont Total: 166,681.20

Time Used: 45%

CMDO 50-2(96)48Project Id

Project No 1000909600

SIGNALS - BIG SKYProject Descr

Project Engineer/Phone N/A / N/A

Work Descr SIGNALS

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-50

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

186,629.50

160,807.84

0.00

166,681.20

Award Amt $ 166,681.20

Est C.E. $
C.E. Costs $

20,001.74

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

96.48

0.00

0.00

Contr Time:

CO Days:

160 Wrk

10

Contract No: Contractor Nm: MISSOURI RIVER CONTRACTORS, LLCCM06619

Adjusted Time:

Time Charged:

170

166

Award DT:
09/25/2019

08/27/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

02/04/2022

02/18/2022

Award Amt:

CO Amt: 521,684.99

8,179,179.00 Cont Total: 8,700,863.99

Time Used: 97.65%

STPIP 86-1(30)0Project Id

Project No 4805030000

ROUSE AVE - BOZEMANProject Descr

Project Engineer/Phone SENN-JASON / 406 444-9128

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-86

0 / 0

0.0 / 0.9

10+46.80 / 55+35.35

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,824,141.25

8,789,642.00

521,684.99

8,700,863.99

Award Amt $ 8,179,179.00

Est C.E. $
C.E. Costs $

1,145,085.06

1,257,610.85

Cntr Used %
C.E. Used %
C.E. Cost %

101.02

109.83

14.31

Contr Time:

CO Days:

115 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM07C20

Adjusted Time:

Time Charged:

115

111

Award DT:
04/01/2021

12/29/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

04/04/2022

04/08/2022

Award Amt:

CO Amt: 69,089.86

8,392,683.37 Cont Total: 8,461,773.23

Time Used: 96.52%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Walker, Craig Work Phone: 556-4724 Email: cwalker@mt.gov Crew 2271

Contr Time:

CO Days:

115 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM07C20

Adjusted Time:

Time Charged:

115

111

Award DT:
04/01/2021

12/29/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

04/04/2022

04/08/2022

Award Amt:

CO Amt: 69,089.86

8,392,683.37 Cont Total: 8,461,773.23

Time Used: 96.52%

IM 90-6(145)289Project Id

Project No 8756145000

MANHATTAN - BELGRADEProject Descr

Project Engineer/Phone MURFITT-TYREL / 406 444-6217

Work Descr OVERLAYS

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

289.3 / 301.3

705+00.00 / 1335+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,881,257.20

6,910,804.03

44,989.86

6,595,364.77

Award Amt $ 6,550,374.91

Est C.E. $
C.E. Costs $

655,037.49

477,847.79

Cntr Used %
C.E. Used %
C.E. Cost %

104.78

72.95

6.91

IM 90-6(149)313Project Id

Project No 9247149000

BOZEMAN HILL - GUARDRAILProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr GUARDRAIL

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

313.2 / 326.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,872,232.70

1,814,918.45

24,100.00

1,866,408.46

Award Amt $ 1,842,308.46

Est C.E. $
C.E. Costs $

184,230.85

80,537.87

Cntr Used %
C.E. Used %
C.E. Cost %

97.24

43.72

4.44

Est C.E. $
C.E. Costs $

839,268.34

558,385.66

C.E. Used %
C.E. Cost % 6.40

66.53

103.12Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

10,753,489.90

8,725,722.48

8,392,683.37

69,089.86

8,461,773.23

Cont Pymnts $

Project Count:   2

Contract Totals for 07C20 CM

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM08422

Adjusted Time:

Time Charged:

30

25

Award DT:
06/27/2022

05/10/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

2,341,382.40 Cont Total: 2,341,382.40

Time Used: 83.33%

STPP 60-1(28)0Project Id

Project No 9739028000

WHITE SULPHUR SPRINGS - NORTHProject Descr

Project Engineer/Phone MURFITT-TYREL / 406 444-6217

Work Descr SEAL & COVER

Claim Status None

County Meagher

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-60

0 / 0

0.00 / 25.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,292,011.15

2,284,406.24

0.00

2,341,382.40

Award Amt $ 2,341,382.40

Est C.E. $
C.E. Costs $

280,965.89

123,979.93

Cntr Used %
C.E. Used %
C.E. Cost %

97.57

44.13

5.43
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Walker, Craig Work Phone: 556-4724 Email: cwalker@mt.gov Crew 2271

Contr Time:

CO Days:

22 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.CM13A21

Adjusted Time:

Time Charged:

22

20

Award DT:
03/31/2022

11/09/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

09/29/2022

10/14/2022

Award Amt:

CO Amt: -4,500.00

369,669.40 Cont Total: 365,169.40

Time Used: 90.91%

STPB 288-1(13)11Project Id

Project No 9627013000

GODFREY CREEK - 12 MILES SOUTH MANHATTANProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-288

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

344,318.60

377,674.67

-4,500.00

365,169.40

Award Amt $ 369,669.40

Est C.E. $
C.E. Costs $

55,450.41

107,008.25

Cntr Used %
C.E. Used %
C.E. Cost %

103.42

192.98

28.33

Contract Count: 6

Project Count:   7

Project Manager Totals for Walker, Craig Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 20,444,055.22

628,874.85

19,815,180.37

20,652,484.43

21,815,402.90

Award Amt $
Est C.E. $

C.E. Costs $ 2,104,769.49

2,377,329.94

C.E. Used %
C.E. Cost %

Cntr Used %

10.19

88.54

101.02
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Watson, Shane Work Phone: 494-9643 Cell Phone: 490-2506 Email: swatson@mt.gov No Crew Set

Contr Time:

CO Days:

30 Wrk

9

Contract No: Contractor Nm: JIM GILMAN EXCAVATING, INC.CM01322

Adjusted Time:

Time Charged:

39

40

Award DT:
06/27/2022

03/22/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 45,446.13

1,048,731.70 Cont Total: 1,094,177.83

Time Used: 102.56%

NH 1899(41)Project Id

Project No 9471041000

BUTTE - URBANProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Silver Bow

Lat/Long
System/Route

Beg/End Term
Begin / End

U / N-29, N-121

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

689,253.40

1,065,105.38

45,446.13

1,094,177.83

Award Amt $ 1,048,731.70

Est C.E. $
C.E. Costs $

209,746.34

144,668.12

Cntr Used %
C.E. Used %
C.E. Cost %

97.34

68.97

13.58

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SERVICES, INCCM01B21

Adjusted Time:

Time Charged:

25

16

Award DT:
07/28/2022

03/22/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

914,966.50 Cont Total: 914,966.50

Time Used: 64%

STPS 205-1(49)0Project Id

Project No 9306048000

THREE FORKS - EASTProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SEAL & COVER

Claim Status None

County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-205

0 / 0

0.0 / 14.9

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

899,814.38

869,396.00

0.00

914,966.50

Award Amt $ 914,966.50

Est C.E. $
C.E. Costs $

91,496.65

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

95.02

0.00

0.00

Contr Time:

CO Days:

135 Wrk

31

Contract No: Contractor Nm: BJORN JOHNSON CONSTRUCTION, LLCCM01C19

Adjusted Time:

Time Charged:

166

181

Award DT:
02/20/2020

12/20/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 1,221,945.16

5,825,119.23 Cont Total: 7,047,064.39

Time Used: 109.04%

STPIP-FLA 399-1(8)10Project Id

Project No 6097008000

SOUTH OF BOULDER - SOUTHProject Descr

Project Engineer/Phone BOYSEN-RANDY / 406 444-6297

Work Descr RECONSTRUCTION, GRADING

Claim Status Open

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-399

0 / 0

10.2 / 25.0

100+00.00 / 12+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

7,841,752.50

6,460,445.84

1,221,945.16

7,047,064.39

Award Amt $ 5,825,119.23

Est C.E. $
C.E. Costs $

699,014.31

1,287,838.78

Cntr Used %
C.E. Used %
C.E. Cost %

91.68

184.24

19.93

Contr Time:

CO Days:

55 Wrk

2

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.CM01C20

Adjusted Time:

Time Charged:

57

55

Award DT:
06/14/2021

12/29/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

05/23/2022

06/06/2022

Award Amt:

CO Amt: 14,000.00

1,142,780.16 Cont Total: 1,156,780.16

Time Used: 96.49%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Watson, Shane Work Phone: 494-9643 Cell Phone: 490-2506 Email: swatson@mt.gov No Crew Set

Contr Time:

CO Days:

55 Wrk

2

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.CM01C20

Adjusted Time:

Time Charged:

57

55

Award DT:
06/14/2021

12/29/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

05/23/2022

06/06/2022

Award Amt:

CO Amt: 14,000.00

1,142,780.16 Cont Total: 1,156,780.16

Time Used: 96.49%

IM 90-5(81)258Project Id

Project No 9248081000

COTTONWOOD HILL - GUARDRAILProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr GUARDRAIL

Claim Status None

County Jefferson

Lat/Long
System/Route

Beg/End Term
Begin / End

P / I-90

0 / 0

257.700 / 266.000

42+03.50 / 511+65.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,498,115.00

1,116,686.42

14,000.00

1,156,780.16

Award Amt $ 1,142,780.16

Est C.E. $
C.E. Costs $

114,278.02

127,106.27

Cntr Used %
C.E. Used %
C.E. Cost %

96.53

111.23

11.38

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SERVICES, INCCM02322

Adjusted Time:

Time Charged:

30

29

Award DT:
07/20/2022

03/22/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 5,880.00

900,504.87 Cont Total: 906,384.87

Time Used: 96.67%

NH 49-2(13)16Project Id

Project No 9475013000

BEAVERHEAD ROCK - NORTHProject Descr

Project Engineer/Phone MURFITT-TYREL / 406 444-6217

Work Descr OVERLAYS

Claim Status None

County Madison

Lat/Long
System/Route

Beg/End Term
Begin / End

R / N-49

0 / 0

16.3 / 27.6

840+69.00 / 1435+79.37

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

957,432.35

827,211.92

5,880.00

906,384.87

Award Amt $ 900,504.87

Est C.E. $
C.E. Costs $

108,060.58

44,836.69

Cntr Used %
C.E. Used %
C.E. Cost %

91.26

41.49

5.42

Contr Time:

CO Days:

15 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYCM14A21

Adjusted Time:

Time Charged:

15

6

Award DT:
03/21/2022

11/09/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

08/01/2022

08/12/2022

Award Amt:

CO Amt: -20,464.64

142,198.00 Cont Total: 121,733.36

Time Used: 40%

HSIP 15-1(126)64Project Id

Project No 9646126000

SF 179 I-15 CURVE SFTY DILLONProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Beaverhead

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-15

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

129,380.00

99,637.36

-20,464.64

121,733.36

Award Amt $ 142,198.00

Est C.E. $
C.E. Costs $

17,063.76

9,890.07

Cntr Used %
C.E. Used %
C.E. Cost %

81.85

57.96

9.93

Contr Time:

CO Days:

68 Cmplt

0

Contract No: Contractor Nm: HIGHLAND CONSTRUCTION SERVICES, LLCCMER221

Adjusted Time:

Time Charged:

68

0

Award DT:
09/22/2021

06/24/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

03/29/2022

04/08/2022

Award Amt:

CO Amt: 0.00

599,660.00 Cont Total: 599,660.00

Time Used: 0%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 2 - Butte
Project Manager: Watson, Shane Work Phone: 494-9643 Cell Phone: 490-2506 Email: swatson@mt.gov No Crew Set

Contr Time:

CO Days:

68 Cmplt

0

Contract No: Contractor Nm: HIGHLAND CONSTRUCTION SERVICES, LLCCMER221

Adjusted Time:

Time Charged:

68

0

Award DT:
09/22/2021

06/24/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

03/29/2022

04/08/2022

Award Amt:

CO Amt: 0.00

599,660.00 Cont Total: 599,660.00

Time Used: 0%

IM-ER 90-3(137)175Project Id

Project No 9713137000

I-90 EROSION REPAIR - GARRISONProject Descr

Project Engineer/Phone WALSH-JOE / 406 494-9622

Work Descr SCOUR PROJECTS

Claim Status None

County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

175.3 / 175.5

10+00.00 / 12+92.17

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

520,071.00

568,582.50

0.00

599,660.00

Award Amt $ 599,660.00

Est C.E. $
C.E. Costs $

65,962.60

75,020.59

Cntr Used %
C.E. Used %
C.E. Cost %

94.82

113.73

13.19

Contract Count: 7

Project Count:   7

Project Manager Totals for Watson, Shane Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 11,840,767.11

1,266,806.65

10,573,960.46

11,007,065.42

12,535,818.63

Award Amt $
Est C.E. $

C.E. Costs $ 1,689,360.52

1,305,622.26

C.E. Used %
C.E. Cost %

Cntr Used %

15.35

129.39

92.96
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 No Crew Set

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.CM05419

Adjusted Time:

Time Charged:

30

12

Award DT:
07/17/2019

05/07/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

12/03/2019

03/13/2020

Award Amt:

CO Amt: 0.00

140,908.80 Cont Total: 140,908.80

Time Used: 40%

HSIP 25(89)Project Id

Project No 9424089000

SF 169 HELENA SAFETY IMPROVEMENTSProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

L / I-15, L-25-900, U-58

0 / 0

0.00 / 4.05

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

72,704.60

86,346.00

0.00

92,261.60

Award Amt $ 92,261.60

Est C.E. $
C.E. Costs $

11,071.39

8,891.13

Cntr Used %
C.E. Used %
C.E. Cost %

93.59

80.31

10.30

HSIP 280-1(25)12Project Id

Project No 7276025000

SF 099 W OF YORK DELINEATIONProject Descr

Project Engineer/Phone ULBERG-IVAN / 406 444-6217

Work Descr SAFETY

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-280

0 / 0

12.078 / 14.852

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

40,363.20

45,389.00

0.00

48,647.20

Award Amt $ 48,647.20

Est C.E. $
C.E. Costs $

5,837.66

23,992.26

Cntr Used %
C.E. Used %
C.E. Cost %

93.30

410.99

52.86

Est C.E. $
C.E. Costs $

16,909.05

32,883.39

C.E. Used %
C.E. Cost % 24.96

194.47

93.00Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

113,067.80

131,735.00

140,908.80

0.00

140,908.80

Cont Pymnts $

Project Count:   2

Contract Totals for 05419 CM

Contr Time:

CO Days:

5 Wrk

4

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.CM09719

Adjusted Time:

Time Charged:

9

9

Award DT:
08/06/2019

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

07/15/2020

08/26/2020

Award Amt:

CO Amt: 19,310.00

160,669.00 Cont Total: 179,979.00

Time Used: 100%

STPX STWD(702)Project Id

Project No 9688702000

PVMS VEHICLE CERT SITE - HELENAProject Descr

Project Engineer/Phone DAVIES-JIM / 406 444-3424

Work Descr MISCELLANEOUS

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

X / null

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

149,488.56

191,314.90

19,310.00

179,979.00

Award Amt $ 160,669.00

Est C.E. $
C.E. Costs $

16,066.90

35,972.62

Cntr Used %
C.E. Used %
C.E. Cost %

106.30

223.89

18.80
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Carlson, Jack Work Phone: 444-9320 No Crew Set

Contract Count: 2

Project Count:   3

Project Manager Totals for Carlson, Jack Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 320,887.80

19,310.00

301,577.80

323,049.90

262,556.36

Award Amt $
Est C.E. $

C.E. Costs $ 68,856.01

32,975.95

C.E. Used %
C.E. Cost %

Cntr Used %

21.31

208.81

100.70
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Grosswiler, Joe Work Phone: 873-8624 Cell Phone: 788-1362 Email: jgrosswiler@mt.gov Crew 3286

Contr Time:

CO Days:

150 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.CM01A21

Adjusted Time:

Time Charged:

150

119

Award DT:
11/01/2021

10/05/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 40,500.00

14,299,999.99 Cont Total: 14,340,499.99

Time Used: 79.33%

STPP-FLA-MT 58-1(36)21Project Id

Project No 7450036000

HUDSON BAY DIVIDE SOUTHProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-58

0 / 0

20.7 / 25.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

12,189,124.48

14,309,595.91

40,500.00

14,340,499.99

Award Amt $ 14,299,999.99

Est C.E. $
C.E. Costs $

1,573,000.00

972,385.08

Cntr Used %
C.E. Used %
C.E. Cost %

99.78

61.82

6.80

Contr Time:

CO Days:

160 Wrk

45

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.SM02B18

Adjusted Time:

Time Charged:

205

199

Award DT:
12/17/2018

11/27/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 1,242,324.27

12,471,646.24 Cont Total: 13,713,970.51

Time Used: 97.07%

STPP-FLA 58-1(38)14Project Id

Project No 7449038000

N OF KIOWA - NProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-58

483645 / 1131728

14.4 / 20.8

766+09.03 / 1103+65.37

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

13,581,444.80

13,161,379.36

1,242,324.27

13,713,970.51

Award Amt $ 12,471,646.24

Est C.E. $
C.E. Costs $

1,122,448.16

1,533,456.02

Cntr Used %
C.E. Used %
C.E. Cost %

95.97

136.62

11.65

Contr Time:

CO Days:

60 Wrk

12

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.CM05919

Adjusted Time:

Time Charged:

72

65

Award DT:
04/19/2021

10/01/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

05/19/2022

06/02/2022

Award Amt:

CO Amt: 456,344.00

1,361,815.98 Cont Total: 1,818,159.98

Time Used: 90.28%

NH 1-4(49)278Project Id

Project No 9394049000

MAIN STREET-SHELBYProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

TIED County Toole

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

278.1 / 280.0

1182+78.0 / 1284+86.2

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

614,768.50

1,245,931.87

456,344.00

1,225,859.65

Award Amt $ 769,515.65

Est C.E. $
C.E. Costs $

76,951.57

180,336.81

Cntr Used %
C.E. Used %
C.E. Cost %

101.64

234.35

14.47
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Grosswiler, Joe Work Phone: 873-8624 Cell Phone: 788-1362 Email: jgrosswiler@mt.gov Crew 3286

Contr Time:

CO Days:

60 Wrk

12

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.CM05919

Adjusted Time:

Time Charged:

72

65

Award DT:
04/19/2021

10/01/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

05/19/2022

06/02/2022

Award Amt:

CO Amt: 456,344.00

1,361,815.98 Cont Total: 1,818,159.98

Time Used: 90.28%

STPP 67-1(8)0Project Id

Project No 9396008000

SHELBY - NORTHProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

TIED County Toole

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-67

0 / 0

0.0 / 1.8

1+78.90 / 92+13.90

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

477,286.20

656,866.48

0.00

592,300.33

Award Amt $ 592,300.33

Est C.E. $
C.E. Costs $

59,230.03

113,224.15

Cntr Used %
C.E. Used %
C.E. Cost %

110.90

191.16

17.24

Est C.E. $
C.E. Costs $

136,181.60

293,560.96

C.E. Used %
C.E. Cost % 15.43

215.57

104.66Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,092,054.70

1,902,798.35

1,361,815.98

456,344.00

1,818,159.98

Cont Pymnts $

Project Count:   2

Contract Totals for 05919 CM

Contr Time:

CO Days:

116 Cmplt

0

Contract No: Contractor Nm: GLACIER EXCAVATING, INC.CM05921

Adjusted Time:

Time Charged:

116

0

Award DT:
01/25/2022

09/21/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

09/15/2022

09/27/2022

Award Amt:

CO Amt: -13,545.00

725,295.00 Cont Total: 711,750.00

Time Used: 0%

STPP 3-4(46)102Project Id

Project No 9838046000

US-89 EROSION RPR-TWO MEDICINEProject Descr

Project Engineer/Phone COMBS-JAMES / 406 788-2773

Work Descr SAFETY

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-3

0 / 0

102.2 / 102.3

110.62 / 224.37

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

463,745.75

684,561.70

-13,545.00

711,750.00

Award Amt $ 725,295.00

Est C.E. $
C.E. Costs $

72,529.50

62,774.63

Cntr Used %
C.E. Used %
C.E. Cost %

96.18

86.55

9.17

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: REEVERTS FENCING, LLCCM06319

Adjusted Time:

Time Charged:

60

32

Award DT:
05/13/2019

03/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

09/03/2019

11/15/2019

Award Amt:

CO Amt: 0.00

342,296.49 Cont Total: 342,296.49

Time Used: 53.33%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Grosswiler, Joe Work Phone: 873-8624 Cell Phone: 788-1362 Email: jgrosswiler@mt.gov Crew 3286

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: REEVERTS FENCING, LLCCM06319

Adjusted Time:

Time Charged:

60

32

Award DT:
05/13/2019

03/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

09/03/2019

11/15/2019

Award Amt:

CO Amt: 0.00

342,296.49 Cont Total: 342,296.49

Time Used: 53.33%

HSIP 3-4(41)93Project Id

Project No 9090041000

SF 159 BADGER CREEK SOUTH FENCINGProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SAFETY

Claim Status None

County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-3

0 / 0

93.0 / 100.2

491+20.00 / 868+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

436,785.75

341,993.78

0.00

342,296.49

Award Amt $ 342,296.49

Est C.E. $
C.E. Costs $

34,229.65

58,556.71

Cntr Used %
C.E. Used %
C.E. Cost %

99.91

171.07

17.12

Contract Count: 5

Project Count:   6

Project Manager Totals for Grosswiler, Joe Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 30,926,676.97

1,725,623.27

29,201,053.70

30,400,329.10

27,763,155.48

Award Amt $
Est C.E. $

C.E. Costs $ 2,920,733.40

2,938,388.91

C.E. Used %
C.E. Cost %

Cntr Used %

9.61

99.40

98.30
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Grubb, Tracy L Work Phone: 278-7078 Email: tgrubb@mt.gov Crew 3283

Contr Time:

CO Days:

35 Wrk

2

Contract No: Contractor Nm: PAVEMENT MAINTENANCE SERVICES, INCCM05121

Adjusted Time:

Time Charged:

37

35

Award DT:
04/27/2021

03/09/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

07/21/2022

08/04/2022

Award Amt:

CO Amt: 202,198.00

1,163,254.93 Cont Total: 1,365,452.93

Time Used: 94.59%

NH 1-5(134)321Project Id

Project No 9751134000

CHESTER - EASTProject Descr

Project Engineer/Phone COMBS-JAMES / 406 788-2773

Work Descr CRACK SEAL

Claim Status None

County Liberty

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

321.0 / 332.6

683+30.57 / 1295+73.29

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,215,363.55

1,263,386.99

202,198.00

1,365,452.93

Award Amt $ 1,163,254.93

Est C.E. $
C.E. Costs $

139,590.59

127,719.03

Cntr Used %
C.E. Used %
C.E. Cost %

92.53

91.50

10.11

Contr Time:

CO Days:

35 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.CM06322

Adjusted Time:

Time Charged:

35

33

Award DT:
08/22/2022

05/24/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

4,991,631.33 Cont Total: 4,991,631.33

Time Used: 94.29%

NH 1-3(93)219Project Id

Project No 9399093000

BROWNING - SOUTHWESTProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

TIED County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

218.8 / 221.2

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,955,981.40

1,845,718.47

0.00

2,299,543.95

Award Amt $ 2,299,543.95

Est C.E. $
C.E. Costs $

229,954.40

97,461.15

Cntr Used %
C.E. Used %
C.E. Cost %

80.26

42.38

5.28

NH 1-3(95)222Project Id

Project No 9753095000

BROWNING - SOUTHEASTProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

TIED County Glacier

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

221.1 / 224

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,363,484.50

2,417,676.23

0.00

2,692,087.38

Award Amt $ 2,692,087.38

Est C.E. $
C.E. Costs $

269,208.74

108,732.67

Cntr Used %
C.E. Used %
C.E. Cost %

89.81

40.39

4.50

Est C.E. $
C.E. Costs $

499,163.14

206,193.82

C.E. Used %
C.E. Cost % 4.84

41.31

85.41Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

4,319,465.90

4,263,394.70

4,991,631.33

0.00

4,991,631.33

Cont Pymnts $

Project Count:   2

Contract Totals for 06322 CM
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Grubb, Tracy L Work Phone: 278-7078 Email: tgrubb@mt.gov Crew 3283

Contr Time:

CO Days:

75 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM21A21

Adjusted Time:

Time Charged:

75

45

Award DT:
07/06/2022

04/26/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

3,184,491.33 Cont Total: 3,184,491.33

Time Used: 60%

IM 15-7(47)354Project Id

Project No 9844047000

SHELBY - SWEETGRASSProject Descr

Project Engineer/Phone COMBS-JAMES / 406 788-2773

Work Descr OVERLAYS

Claim Status None

County Toole

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-15

0 / 0

354.3 / 397.9

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,262,185.70

3,245,506.21

0.00

3,184,491.33

Award Amt $ 3,184,491.33

Est C.E. $
C.E. Costs $

382,138.96

177,863.26

Cntr Used %
C.E. Used %
C.E. Cost %

101.92

46.54

5.48

Contr Time:

CO Days:

473 Cmplt

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.CMDB619

Adjusted Time:

Time Charged:

473

0

Award DT:
10/25/2019

06/27/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

04/22/2022

05/13/2022

Award Amt:

CO Amt: -24,940.00

3,467,021.78 Cont Total: 3,442,081.78

Time Used: 0%

CMDP STWD(676)Project Id

Project No 9650676000

CONRAD - SHELBY ADA UPGRADESProject Descr

Project Engineer/Phone GRAFF-BRANDON / 406 444-2808

Work Descr SIDEWALK

Claim Status None

County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

L / N-1, P-67, P-21, S-5

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,343,395.80

-24,940.00

3,442,081.78

Award Amt $ 3,467,021.78

Est C.E. $
C.E. Costs $

346,702.18

758,702.57

Cntr Used %
C.E. Used %
C.E. Cost %

97.13

218.83

22.69

Contract Count: 4

Project Count:   5

Project Manager Totals for Grubb, Tracy L Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 12,983,657.37

177,258.00

12,806,399.37

12,115,683.70

8,797,015.15

Award Amt $
Est C.E. $

C.E. Costs $ 1,270,478.68

1,367,594.87

C.E. Used %
C.E. Cost %

Cntr Used %

10.49

92.90

93.31
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.CM02222

Adjusted Time:

Time Charged:

40

27

Award DT:
05/17/2022

02/22/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

2,699,583.87 Cont Total: 2,699,583.87

Time Used: 67.5%

STPP 80-1(35)34Project Id

Project No 9847035000

GERALDINE - SOUTHProject Descr

Project Engineer/Phone COMBS-JAMES / 406 788-2773

Work Descr OVERLAYS

Claim Status None

County Choteau

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-80

0 / 0

34.4 / 43.1

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,927,258.50

2,718,443.80

0.00

2,699,583.87

Award Amt $ 2,699,583.87

Est C.E. $
C.E. Costs $

269,958.39

90,280.33

Cntr Used %
C.E. Used %
C.E. Cost %

100.70

33.44

3.32

Contr Time:

CO Days:

275 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM03722

Adjusted Time:

Time Charged:

275

0

Award DT:
N/A

07/26/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

39,193,089.55 Cont Total: 39,193,089.55

Time Used: 0%

NHFP-IM-CRSII 15-4(138)222Project Id

Project No 7617138000

WOLF CREEK N & SProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-15

0 / 0

221.7 / 229.1

295+00.00 / 685+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

34,945,274.30

0.00

0.00

39,193,089.55

Award Amt $ 39,193,089.55

Est C.E. $
C.E. Costs $

3,919,308.96

21,092.73

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

0.54

0.00

Contr Time:

CO Days:

190 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.CM03820

Adjusted Time:

Time Charged:

190

196

Award DT:
09/21/2020

08/27/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 306,654.55

16,374,975.00 Cont Total: 16,681,629.55

Time Used: 103.16%

NHIP 10-1(32)4Project Id

Project No 7625032000

GREAT FALLS - NORTHProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-10

0 / 0

4.2 / 11.2

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

15,779,366.03

17,285,498.93

306,654.55

16,681,629.55

Award Amt $ 16,374,975.00

Est C.E. $
C.E. Costs $

1,637,497.50

1,201,443.64

Cntr Used %
C.E. Used %
C.E. Cost %

103.62

73.37

6.95

Contr Time:

CO Days:

100 Wrk

0

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCCM03921

Adjusted Time:

Time Charged:

100

114

Award DT:
02/14/2022

09/21/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 76,630.00

1,882,904.06 Cont Total: 1,959,534.06

Time Used: 114%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181

Contr Time:

CO Days:

100 Wrk

0

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCCM03921

Adjusted Time:

Time Charged:

100

114

Award DT:
02/14/2022

09/21/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 76,630.00

1,882,904.06 Cont Total: 1,959,534.06

Time Used: 114%

NHPB 15-4(165)227Project Id

Project No 8085165000

I-15 BRIDGES (RP 226.7)Project Descr

Project Engineer/Phone STONER-JERE / 406 444-7017

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

I / L-25-241, I-15

0 / 0

226.7 / 226.8

559+78.62 / 564+92.62

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,772,926.30

1,853,887.96

76,630.00

1,959,534.06

Award Amt $ 1,882,904.06

Est C.E. $
C.E. Costs $

225,948.49

360,049.98

Cntr Used %
C.E. Used %
C.E. Cost %

94.61

159.35

19.42

Contr Time:

CO Days:

18 Wrk

0

Contract No: Contractor Nm: SHUMAKER TRUCKING & EXCAVATING CONTRACTORS, INC.CM04719

Adjusted Time:

Time Charged:

18

18

Award DT:
09/25/2019

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

08/19/2020

09/28/2020

Award Amt:

CO Amt: 0.00

339,256.59 Cont Total: 339,256.59

Time Used: 100%

ER 225-4(2)53Project Id

Project No 9623002000

BOOTLEGGER TRAIL REPAIRProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr DRAINAGE

Claim Status None

County Toole

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-225

0 / 0

52.6 / 52.8

12+25.00 / 22+25.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

303,994.45

336,474.54

0.00

339,256.59

Award Amt $ 339,256.59

Est C.E. $
C.E. Costs $

33,925.66

87,099.61

Cntr Used %
C.E. Used %
C.E. Cost %

99.18

256.74

25.89

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: BISHOP, INC.CM05619

Adjusted Time:

Time Charged:

45

44

Award DT:
08/22/2019

06/25/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

09/08/2020

10/01/2020

Award Amt:

CO Amt: 0.00

396,399.52 Cont Total: 396,399.52

Time Used: 97.78%

STPB 9050(25)Project Id

Project No 8853025000

BIG COULEE - 5M SW FAIRFIELDProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Teton

Lat/Long
System/Route

Beg/End Term
Begin / End

L / L-50-412

0 / 0

0.3 / 0.2

8+00.00 / 13+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

308,105.00

375,725.88

0.00

396,399.52

Award Amt $ 396,399.52

Est C.E. $
C.E. Costs $

47,567.94

114,914.42

Cntr Used %
C.E. Used %
C.E. Cost %

94.78

241.58

30.58

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: BATTLE RIDGE BUILDERS, LLCCM09919

Adjusted Time:

Time Charged:

25

19

Award DT:
10/07/2019

09/20/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

04/27/2020

07/07/2020

Award Amt:

CO Amt: 0.00

338,750.00 Cont Total: 338,750.00

Time Used: 76%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Manderle, Kasidy Work Phone: 454-5921 Email: kmanderle@mt.gov Crew 3181

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: BATTLE RIDGE BUILDERS, LLCCM09919

Adjusted Time:

Time Charged:

25

19

Award DT:
10/07/2019

09/20/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

04/27/2020

07/07/2020

Award Amt:

CO Amt: 0.00

338,750.00 Cont Total: 338,750.00

Time Used: 76%

NHPB 3-1(50)0Project Id

Project No 9794050000

I-15 BRIDGE REPAIR - VAUGHN INTERCHANGEProject Descr

Project Engineer/Phone STONER-JERE / 406 444-7017

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-3

0 / 0

0.012 / 0.012

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

274,915.00

334,805.00

0.00

338,750.00

Award Amt $ 338,750.00

Est C.E. $
C.E. Costs $

50,812.50

36,896.32

Cntr Used %
C.E. Used %
C.E. Cost %

98.84

72.61

11.02

Contr Time:

CO Days:

10 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM13319

Adjusted Time:

Time Charged:

10

5

Award DT:
07/22/2019

04/09/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

01/17/2020

03/26/2020

Award Amt:

CO Amt: 0.00

225,167.15 Cont Total: 225,167.15

Time Used: 50%

STPP 80-1(31)24Project Id

Project No 9593031000

GERALDINE - NORTHProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SCRUB SEAL

Claim Status None

County Choteau

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-80

0 / 0

24.3 / 28.0

1142+67.30 / 1340+19.78

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

231,006.50

216,397.35

0.00

225,167.15

Award Amt $ 225,167.15

Est C.E. $
C.E. Costs $

22,516.72

32,296.47

Cntr Used %
C.E. Used %
C.E. Cost %

96.11

143.43

14.92

Contract Count: 8

Project Count:   8

Project Manager Totals for Manderle, Kasidy Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 61,833,410.29

383,284.55

61,450,125.74

23,121,233.46

56,542,846.08

Award Amt $
Est C.E. $

C.E. Costs $ 1,944,073.50

6,207,536.16

C.E. Used %
C.E. Cost %

Cntr Used %

8.41

31.32

37.39
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Moore, Michael Work Phone: 262-5521 Cell Phone: 390-2500 Email: micmoore@mt.gov Crew 3284

Contr Time:

CO Days:

250 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.CM01919

Adjusted Time:

Time Charged:

250

248

Award DT:
11/04/2019

09/17/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

07/21/2022

08/12/2022

Award Amt:

CO Amt: 945,901.90

28,897,658.91 Cont Total: 29,843,560.81

Time Used: 99.2%

NHIP 1-7(44)393Project Id

Project No 6281044000

LOHMAN - E & WProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Blaine

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

393.1 / 403.5

109+10.89 / 657+57.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

26,111,890.05

28,456,867.78

945,901.90

29,843,560.81

Award Amt $ 28,897,658.91

Est C.E. $
C.E. Costs $

2,889,765.89

1,860,771.24

Cntr Used %
C.E. Used %
C.E. Cost %

95.35

64.39

6.54

Contr Time:

CO Days:

40 Wrk

3

Contract No: Contractor Nm: CENTURY COMPANIES, INC.CM02B20

Adjusted Time:

Time Charged:

43

41

Award DT:
06/07/2021

02/02/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

08/03/2022

08/12/2022

Award Amt:

CO Amt: 6,440.00

1,497,850.60 Cont Total: 1,504,290.60

Time Used: 95.35%

STPU 5702(2)Project Id

Project No 6859002001

BOULEVARD AVE - HAVREProject Descr

Project Engineer/Phone COMBS-JAMES / 406 788-2773

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

P / U-5702

0 / 0

0.3 / 1.0

200+35.00 / 241+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,345,440.95

1,391,190.16

6,440.00

1,504,290.60

Award Amt $ 1,497,850.60

Est C.E. $
C.E. Costs $

149,785.06

115,789.23

Cntr Used %
C.E. Used %
C.E. Cost %

92.48

77.30

8.32

Contr Time:

CO Days:

15 Wrk

2

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM03818

Adjusted Time:

Time Charged:

17

7

Award DT:
06/19/2019

09/18/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

04/06/2020

05/05/2020

Award Amt:

CO Amt: 49,867.08

546,917.20 Cont Total: 596,784.28

Time Used: 41.18%

STPS 236-2(6)62Project Id

Project No 9307006000

SOUTH OF BIG SANDY-SOUTHProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr SEAL & COVER

Claim Status None

County Choteau

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-236

0 / 0

62.0 / 74.2

311+00.00 / 952+56.26

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

538,420.20

541,747.98

49,867.08

596,784.28

Award Amt $ 546,917.20

Est C.E. $
C.E. Costs $

54,691.72

53,291.55

Cntr Used %
C.E. Used %
C.E. Cost %

90.78

97.44

9.84

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSCM03821

Adjusted Time:

Time Charged:

20

19

Award DT:
10/19/2021

08/26/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

08/29/2022

09/16/2022

Award Amt:

CO Amt: 705.60

71,007.00 Cont Total: 71,712.60

Time Used: 95%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Moore, Michael Work Phone: 262-5521 Cell Phone: 390-2500 Email: micmoore@mt.gov Crew 3284

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSCM03821

Adjusted Time:

Time Charged:

20

19

Award DT:
10/19/2021

08/26/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

08/29/2022

09/16/2022

Award Amt:

CO Amt: 705.60

71,007.00 Cont Total: 71,712.60

Time Used: 95%

HSIP STWD(661)Project Id

Project No 9654661000

SF 179 N-10 SAFETY IMPROVEMENTSProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

S / N-10, S-223, P-80

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

59,604.00

64,671.60

705.60

71,712.60

Award Amt $ 71,007.00

Est C.E. $
C.E. Costs $

10,651.05

54,066.71

Cntr Used %
C.E. Used %
C.E. Cost %

90.18

507.62

83.60

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.CM03920

Adjusted Time:

Time Charged:

90

91

Award DT:
03/01/2021

10/22/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 222,872.87

6,149,847.85 Cont Total: 6,372,720.72

Time Used: 101.11%

NH 1-7(54)404Project Id

Project No 9220053000

CHINOOK - HARLEM CULVERTSProject Descr

Project Engineer/Phone PRINZING-STEPHEN / 406 454-5899

Work Descr DRAINAGE

Claim Status None

County Blaine

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,834,823.71

6,434,639.10

222,872.87

6,372,720.72

Award Amt $ 6,149,847.85

Est C.E. $
C.E. Costs $

614,984.79

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

100.97

0.00

0.00

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: SOUTH HILLS ELECTRIC, INC.CM03922

Adjusted Time:

Time Charged:

30

0

Award DT:
N/A

09/20/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

520,111.22 Cont Total: 520,111.22

Time Used: 0%

CMDP 1-6(127)381Project Id

Project No 9570127000

US 2 & 19TH AVE WEST - HAVREProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SIGNALS

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

380.50 / 380.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

653,860.00

0.00

0.00

520,111.22

Award Amt $ 520,111.22

Est C.E. $
C.E. Costs $

78,016.68

1,099.63

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

1.41

0.00

Contr Time:

CO Days:

35 Wrk

5

Contract No: Contractor Nm: CENTURY COMPANIES, INC.CM04522

Adjusted Time:

Time Charged:

40

0

Award DT:
N/A

05/24/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

4,353,964.32 Cont Total: 4,353,964.32

Time Used: 0%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Moore, Michael Work Phone: 262-5521 Cell Phone: 390-2500 Email: micmoore@mt.gov Crew 3284

Contr Time:

CO Days:

35 Wrk

5

Contract No: Contractor Nm: CENTURY COMPANIES, INC.CM04522

Adjusted Time:

Time Charged:

40

0

Award DT:
N/A

05/24/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

4,353,964.32 Cont Total: 4,353,964.32

Time Used: 0%

STPS 448-1(8)0Project Id

Project No 9848008000

BOX ELDER - WESTProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

TIED County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-448

0 / 0

4.4 / 0.0

00+00 / 229+80.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,057,849.60

0.00

0.00

2,328,429.20

Award Amt $ 2,328,429.20

Est C.E. $
C.E. Costs $

232,842.92

7,609.51

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

3.27

0.00

STPS 334-1(2)0Project Id

Project No 9849002000

ROCKY BOY ROAD (S-334)Project Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr SEAL & COVER

Claim Status None

TIED County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-334

0 / 0

0.0 / 3.7

10+00.00 / 209+88.01

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,771,239.30

0.00

0.00

2,025,535.12

Award Amt $ 2,025,535.12

Est C.E. $
C.E. Costs $

202,553.51

2,307.10

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

1.14

0.00

Est C.E. $
C.E. Costs $

435,396.43

9,916.61

C.E. Used %
C.E. Cost % 0.00

2.28

0.00Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

3,829,088.90

0.00

4,353,964.32

0.00

4,353,964.32

Cont Pymnts $

Project Count:   2

Contract Totals for 04522 CM

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.CM05922

Adjusted Time:

Time Charged:

60

0

Award DT:
N/A

10/03/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

5,057,503.87 Cont Total: 5,057,503.87

Time Used: 0%

NH 1-6(143)384Project Id

Project No 9952143000

HAVRE - EASTProject Descr

Project Engineer/Phone WARD-CHRIS / 406 454-5894

Work Descr OVERLAYS

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

383.9 / 393.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

0.00

0.00

5,057,503.87

Award Amt $ 5,057,503.87

Est C.E. $
C.E. Costs $

0.00

10.00

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

0.00

0.00
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Moore, Michael Work Phone: 262-5521 Cell Phone: 390-2500 Email: micmoore@mt.gov Crew 3284

Contr Time:

CO Days:

40 Wrk

6

Contract No: Contractor Nm: CENTURY COMPANIES, INC.CM06422

Adjusted Time:

Time Charged:

46

44

Award DT:
06/27/2022

05/10/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 6,300.00

635,911.80 Cont Total: 642,211.80

Time Used: 95.65%

NH 1-6(139)381Project Id

Project No 9842139000

US-2 HAVRE - CURB REPAIRProject Descr

Project Engineer/Phone COMBS-JAMES / 406 788-2773

Work Descr SIDEWALK

Claim Status None

County Hill

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

381.2 / 383.9

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

564,789.00

580,825.00

6,300.00

642,211.80

Award Amt $ 635,911.80

Est C.E. $
C.E. Costs $

76,309.42

116,483.68

Cntr Used %
C.E. Used %
C.E. Cost %

90.44

152.65

20.05

Contract Count: 9

Project Count:   10

Project Manager Totals for Moore, Michael Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 48,962,860.22

1,232,087.45

47,730,772.77

37,469,941.62

37,937,916.81

Award Amt $
Est C.E. $

C.E. Costs $ 2,211,428.65

4,309,601.04

C.E. Used %
C.E. Cost %

Cntr Used %

5.90

51.31

76.53
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Sullivan, James Work Phone: 788-8753 Email: jsullivan@mt.gov No Crew Set

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSCM08319

Adjusted Time:

Time Charged:

30

27

Award DT:
05/16/2019

03/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

07/30/2020

08/20/2020

Award Amt:

CO Amt: 0.00

244,931.68 Cont Total: 244,931.68

Time Used: 90%

HSIP 24-4(23)132Project Id

Project No 9098023000

SF 159 FORT SHAW SFTY IMPRVProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

P / N-24

0 / 0

132 / 133

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

14,394.40

9,729.40

0.00

14,116.48

Award Amt $ 14,116.48

Est C.E. $
C.E. Costs $

1,411.65

2,249.32

Cntr Used %
C.E. Used %
C.E. Cost %

68.92

159.34

23.12

HSIP 7(71)Project Id

Project No 9426071000

SF 169 CASCADE CNTY SFTY IMPRVProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U / I-15, U-5207, U-5215

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

27,953.40

18,495.10

0.00

29,235.40

Award Amt $ 29,235.40

Est C.E. $
C.E. Costs $

2,923.54

790.38

Cntr Used %
C.E. Used %
C.E. Cost %

63.26

27.04

4.27

HSIP STWD(559)Project Id

Project No 9425559000

SF 169 GT FALLS SFTY IMPRVProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-15, L-21-627

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

230,966.00

181,172.95

0.00

201,579.80

Award Amt $ 201,579.80

Est C.E. $
C.E. Costs $

20,157.98

58,882.84

Cntr Used %
C.E. Used %
C.E. Cost %

89.88

292.11

32.50

Est C.E. $
C.E. Costs $

24,493.17

61,922.54

C.E. Used %
C.E. Cost % 29.57

252.82

85.49Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

273,313.80

209,397.45

244,931.68

0.00

244,931.68

Cont Pymnts $

Project Count:   3

Contract Totals for 08319 CM

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.CM15319

Adjusted Time:

Time Charged:

25

17

Award DT:
06/03/2019

04/09/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

06/30/2020

07/29/2020

Award Amt:

CO Amt: -324.00

203,598.50 Cont Total: 203,274.50

Time Used: 68%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Sullivan, James Work Phone: 788-8753 Email: jsullivan@mt.gov No Crew Set

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.CM15319

Adjusted Time:

Time Charged:

25

17

Award DT:
06/03/2019

04/09/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

06/30/2020

07/29/2020

Award Amt:

CO Amt: -324.00

203,598.50 Cont Total: 203,274.50

Time Used: 68%

TA 50(29)Project Id

Project No 9438029000

7TH AVE NW SIDEWALKS - CHOTEAUProject Descr

Project Engineer/Phone VOELLER-TERRY / 406 444-9457

Work Descr SIDEWALK

Claim Status None

County Teton

Lat/Long
System/Route

Beg/End Term
Begin / End

U / L-50-637

0 / 0

10+14.39 / 29+97.74

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

247,218.50

216,273.70

-324.00

203,274.50

Award Amt $ 203,598.50

Est C.E. $
C.E. Costs $

20,359.85

78,517.35

Cntr Used %
C.E. Used %
C.E. Cost %

106.39

385.65

36.30

Contract Count: 2

Project Count:   4

Project Manager Totals for Sullivan, James Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 448,206.18

-324.00

448,530.18

425,671.15

520,532.30

Award Amt $
Est C.E. $

C.E. Costs $ 140,439.89

44,853.02

C.E. Used %
C.E. Cost %

Cntr Used %

32.99

313.11

94.97

Project Manager: Thielmann, Kevin Work Phone: 278-7078 Email: kthielmann@mt.gov No Crew Set

Contr Time:

CO Days:

25 Wrk

0

Contract No: Contractor Nm: SK CONSTRUCTION, INC.CM22A19

Adjusted Time:

Time Charged:

25

15

Award DT:
03/09/2020

11/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

07/16/2020

08/20/2020

Award Amt:

CO Amt: 0.00

550,550.00 Cont Total: 550,550.00

Time Used: 60%

STPB 9037(36)Project Id

Project No 8866036000

NO NAME DITCH BR - 4 M SE VALIERProject Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr DRAINAGE

Claim Status None

County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

L / L-37-31

0 / 0

1.6 / 1.7

25+50.00 / 29+60.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

797,372.00

533,344.00

0.00

550,550.00

Award Amt $ 550,550.00

Est C.E. $
C.E. Costs $

82,582.50

52,010.34

Cntr Used %
C.E. Used %
C.E. Cost %

96.87

62.98

9.75

Contract Count: 1

Project Count:   1

Project Manager Totals for Thielmann, Kevin Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 550,550.00

0.00

550,550.00

533,344.00

797,372.00

Award Amt $
Est C.E. $

C.E. Costs $ 52,010.34

82,582.50

C.E. Used %
C.E. Cost %

Cntr Used %

9.75

62.98

97.00
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Toavs, Ed CEI 33142

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: SCHELLINGER CONSTRUCTION CO., INC.CM04A19

Adjusted Time:

Time Charged:

45

35

Award DT:
06/08/2020

12/24/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

04/18/2022

05/05/2022

Award Amt:

CO Amt: 7,860.08

4,117,957.85 Cont Total: 4,125,817.93

Time Used: 77.78%

IM 15-6(44)322Project Id

Project No 9391044000

BRADY - N & S (NB)Project Descr

Project Engineer/Phone MCOMBER-CHRISTIE / 406 454-5900

Work Descr OVERLAYS

Claim Status None

County Pondera

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-15

0 / 0

322.3 / 334.3

1684+20.00 / 2295+03.40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,655,083.25

4,260,998.91

7,860.08

4,125,817.93

Award Amt $ 4,117,957.85

Est C.E. $
C.E. Costs $

329,436.63

389,526.88

Cntr Used %
C.E. Used %
C.E. Cost %

103.28

118.24

9.14

Contract Count: 1

Project Count:   1

Project Manager Totals for Toavs, Ed Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 4,125,817.93

7,860.08

4,117,957.85

4,260,998.91

4,655,083.25

Award Amt $
Est C.E. $

C.E. Costs $ 389,526.88

329,436.63

C.E. Used %
C.E. Cost %

Cntr Used %

9.14

118.24

103.28
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Uljua, Camaree Work Phone: 444-9320 Cell Phone: 431-0074 Email: culjua@mt.gov Crew 3187

Contr Time:

CO Days:

160 Wrk

13

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.CM01122

Adjusted Time:

Time Charged:

173

142

Award DT:
03/21/2022

02/01/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 270,098.18

9,688,000.00 Cont Total: 9,958,098.18

Time Used: 82.08%

IM-HSIP-CMDP STWD(372)Project Id

Project No 8559372000

LINCOLN RD - MONTANA TO I-15Project Descr

Project Engineer/Phone SENN-JASON / 406 444-9128

Work Descr SAFETY

Claim Status Open

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S / I-15, S-453, U-5826

0 / 0

0.6 / 0.3

764+83.79 / 811+80.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,611,388.60

9,272,091.79

270,098.19

9,958,098.19

Award Amt $ 9,688,000.00

Est C.E. $
C.E. Costs $

968,800.00

664,399.17

Cntr Used %
C.E. Used %
C.E. Cost %

93.11

68.58

7.17

Contr Time:

CO Days:

20 Wrk

7

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSCM02121

Adjusted Time:

Time Charged:

27

17

Award DT:
05/24/2021

04/06/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

08/29/2022

N/A

Award Amt:

CO Amt: 41,963.40

182,800.00 Cont Total: 224,763.40

Time Used: 62.96%

CMDP 5812(5)Project Id

Project No 9361005000

RODNEY ST & 11TH AVE-HELENAProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

P / U-5812

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

192,714.80

200,662.01

41,963.40

224,763.40

Award Amt $ 182,800.00

Est C.E. $
C.E. Costs $

18,280.00

53,193.75

Cntr Used %
C.E. Used %
C.E. Cost %

89.28

290.99

26.51

Contr Time:

CO Days:

40 Wrk

14

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.CM02721

Adjusted Time:

Time Charged:

54

47

Award DT:
09/07/2021

07/27/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 115,622.14

1,778,269.21 Cont Total: 1,893,891.35

Time Used: 87.04%

UPP 5818(2)Project Id

Project No 9755002000

CANYON FERRY ROAD - HELENAProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

P / U-5818

0 / 0

0.0 / 5.3

9+55.34 / 314+65.69

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,431,733.70

1,592,054.19

98,895.99

1,635,326.00

Award Amt $ 1,536,430.01

Est C.E. $
C.E. Costs $

153,643.00

117,845.93

Cntr Used %
C.E. Used %
C.E. Cost %

97.35

76.70

7.40
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Uljua, Camaree Work Phone: 444-9320 Cell Phone: 431-0074 Email: culjua@mt.gov Crew 3187

Contr Time:

CO Days:

40 Wrk

14

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.CM02721

Adjusted Time:

Time Charged:

54

47

Award DT:
09/07/2021

07/27/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 115,622.14

1,778,269.21 Cont Total: 1,893,891.35

Time Used: 87.04%

UPP 5831(2)Project Id

Project No 9758002000

LAKE HELENA DRIVE - HELENAProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

TIED County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

P / U-5831

0 / 0

0.00 / 0.47

0+00.00 / 25+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

313,301.80

240,431.88

16,726.15

258,565.35

Award Amt $ 241,839.20

Est C.E. $
C.E. Costs $

24,183.92

24,170.09

Cntr Used %
C.E. Used %
C.E. Cost %

92.99

99.94

10.05

Est C.E. $
C.E. Costs $

177,826.92

142,016.02

C.E. Used %
C.E. Cost % 7.75

79.86

96.76Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,745,035.50

1,832,486.07

1,778,269.21

115,622.14

1,893,891.35

Cont Pymnts $

Project Count:   2

Contract Totals for 02721 CM

Contr Time:

CO Days:

50 Wrk

10

Contract No: Contractor Nm: L.H.C., INCORPORATEDCM02A20

Adjusted Time:

Time Charged:

60

72

Award DT:
08/16/2021

05/25/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 79,031.06

4,285,092.88 Cont Total: 4,364,123.94

Time Used: 120%

STPP 41-1(28)20Project Id

Project No 9709028000

NEVADA LAKE - HELMVILLEProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

TIED County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-41

0 / 0

19.9 / 27.6

10+00.00 / 410+35.85

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,762,872.60

2,251,554.56

32,106.46

2,675,558.12

Award Amt $ 2,643,451.66

Est C.E. $
C.E. Costs $

264,345.17

212,426.07

Cntr Used %
C.E. Used %
C.E. Cost %

84.15

80.36

9.43

STPP 41-1(30)28Project Id

Project No 9710030000

HELMVILLE - JCT MT-200Project Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

TIED County Powell

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-41

0 / 0

27.6 / 32.7

410+35.85 / 676+12.57

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,731,082.05

1,490,034.17

46,924.60

1,688,565.84

Award Amt $ 1,641,641.24

Est C.E. $
C.E. Costs $

164,164.12

154,985.25

Cntr Used %
C.E. Used %
C.E. Cost %

88.24

94.41

10.40
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Uljua, Camaree Work Phone: 444-9320 Cell Phone: 431-0074 Email: culjua@mt.gov Crew 3187

Contr Time:

CO Days:

50 Wrk

10

Contract No: Contractor Nm: L.H.C., INCORPORATEDCM02A20

Adjusted Time:

Time Charged:

60

72

Award DT:
08/16/2021

05/25/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 79,031.06

4,285,092.88 Cont Total: 4,364,123.94

Time Used: 120%

Est C.E. $
C.E. Costs $

428,509.29

367,411.32

C.E. Used %
C.E. Cost % 9.82

85.74

85.74Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

4,493,954.65

3,741,588.73

4,285,092.90

79,031.06

4,364,123.96

Cont Pymnts $

Project Count:   2

Contract Totals for 02A20 CM

Contr Time:

CO Days:

50 Wrk

1

Contract No: Contractor Nm: JAG GRADING & PAVING, LLCCM03620

Adjusted Time:

Time Charged:

51

52

Award DT:
08/18/2020

06/30/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 35,153.80

266,534.50 Cont Total: 301,688.30

Time Used: 101.96%

TA 5899(63)Project Id

Project No 9450063000

BENTON AVE PATH - HELENAProject Descr

Project Engineer/Phone HOLIEN-DAVID / 406 444-6118

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

U / U-5805

0 / 0

0+00 / 25+72

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

419,033.00

292,316.90

35,153.80

301,688.30

Award Amt $ 266,534.50

Est C.E. $
C.E. Costs $

31,984.14

122,555.61

Cntr Used %
C.E. Used %
C.E. Cost %

96.89

383.18

41.93

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: L & J CONSTRUCTION GROUP, LLCCM04921

Adjusted Time:

Time Charged:

70

73

Award DT:
04/18/2022

09/21/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,123,475.70 Cont Total: 1,123,475.70

Time Used: 104.29%

STPB 280-1(33)12Project Id

Project No 9550033000

YORK BRIDGE REHABProject Descr

Project Engineer/Phone STONER-JERE / 406 444-7017

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-280

0 / 0

11.7 / 12.1

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,042,043.50

1,133,845.31

0.00

1,123,475.70

Award Amt $ 1,123,475.70

Est C.E. $
C.E. Costs $

134,817.08

121,403.87

Cntr Used %
C.E. Used %
C.E. Cost %

100.92

90.05

10.71

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.CM04922

Adjusted Time:

Time Charged:

30

0

Award DT:
N/A

09/20/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,719,496.25 Cont Total: 1,719,496.25

Time Used: 0%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Uljua, Camaree Work Phone: 444-9320 Cell Phone: 431-0074 Email: culjua@mt.gov Crew 3187

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.CM04922

Adjusted Time:

Time Charged:

30

0

Award DT:
N/A

09/20/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,719,496.25 Cont Total: 1,719,496.25

Time Used: 0%

UPP 5820(2)Project Id

Project No 9754002000

GREEN MEADOW DRIVE - HELENAProject Descr

Project Engineer/Phone SNYDER-ROBERT / 406 444-6229

Work Descr OVERLAYS

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

U / U-5820

0 / 0

0.0 / 3.0

0+00.00 / 161+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,469,354.50

0.00

0.00

1,719,496.25

Award Amt $ 1,719,496.25

Est C.E. $
C.E. Costs $

257,924.44

5.00

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

0.00

0.00

Contr Time:

CO Days:

130 Wrk

11

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM09A21

Adjusted Time:

Time Charged:

141

138

Award DT:
03/02/2022

11/30/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 280,668.04

10,501,250.85 Cont Total: 10,781,918.89

Time Used: 97.87%

NH 8-2(99)53Project Id

Project No 8684099000

EAST OF EAST HELENA - EASTProject Descr

Project Engineer/Phone COMBS-JAMES / 406 788-2773

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-8

0 / 0

52.159 / 55.9

225+91.90 / 387+40.54

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

10,668,330.40

10,414,958.44

280,668.04

10,781,918.89

Award Amt $ 10,501,250.85

Est C.E. $
C.E. Costs $

1,260,150.10

578,126.71

Cntr Used %
C.E. Used %
C.E. Cost %

96.60

45.88

5.55

Contract Count: 8

Project Count:   10

Project Manager Totals for Uljua, Camaree Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 30,367,456.04

822,536.63

29,544,919.41

26,887,949.25

30,641,854.95

Award Amt $
Est C.E. $

C.E. Costs $ 2,049,111.45

3,278,291.97

C.E. Used %
C.E. Cost %

Cntr Used %

7.62

62.51

88.54
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Widhalm, Matthew Work Phone: 454-5920 Email: mwidhalm@mt.gov Crew 3188

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.CM02422

Adjusted Time:

Time Charged:

50

52

Award DT:
05/31/2022

04/26/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,687,300.40 Cont Total: 1,687,300.40

Time Used: 104%

HSIP 5299(136)Project Id

Project No 9656136000

SF 179 PARK DR 1ST AVE N SAFETYProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-103, N-124

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

59,562.90

82,130.81

0.00

90,177.80

Award Amt $ 90,177.80

Est C.E. $
C.E. Costs $

10,821.34

864.51

Cntr Used %
C.E. Used %
C.E. Cost %

91.08

7.99

1.05

UPP-MT 5220(9)Project Id

Project No 9759009000

FOX FARM ROAD - GREAT FALLSProject Descr

Project Engineer/Phone COMBS-JAMES / 406 788-2773

Work Descr OVERLAYS

Claim Status None

TIED County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U / U-5220

0 / 0

0.1 / 1.3

15+20.71 / 75+19.68

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,394,460.80

1,434,864.17

0.00

1,597,122.60

Award Amt $ 1,597,122.60

Est C.E. $
C.E. Costs $

191,654.71

171,405.72

Cntr Used %
C.E. Used %
C.E. Cost %

89.84

89.43

11.95

Est C.E. $
C.E. Costs $

202,476.05

172,270.23

C.E. Used %
C.E. Cost % 11.36

85.08

89.91Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,454,023.70

1,516,994.98

1,687,300.40

0.00

1,687,300.40

Cont Pymnts $

Project Count:   2

Contract Totals for 02422 CM

Contr Time:

CO Days:

30 Wrk

1

Contract No: Contractor Nm: UNITED MATERIALS OF GREAT FALLS, INC.CM05222

Adjusted Time:

Time Charged:

31

29

Award DT:
04/25/2022

03/08/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 9,399.00

1,040,115.29 Cont Total: 1,049,514.29

Time Used: 93.55%

CMGF 5299(134)Project Id

Project No 9532134000

STUCKEY ROAD - GREAT FALLSProject Descr

Project Engineer/Phone COMBS-JAMES / 406 788-2773

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

U / L-7-77

0 / 0

0.0 / 0.42

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,026,164.40

977,318.40

9,399.00

1,049,514.29

Award Amt $ 1,040,115.29

Est C.E. $
C.E. Costs $

124,813.83

114,415.67

Cntr Used %
C.E. Used %
C.E. Cost %

93.12

91.67

11.71
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Widhalm, Matthew Work Phone: 454-5920 Email: mwidhalm@mt.gov Crew 3188

Contr Time:

CO Days:

109 Cmplt

0

Contract No: Contractor Nm: 3 BULL CONTRACTING, LLCCM06B21

Adjusted Time:

Time Charged:

109

0

Award DT:
01/25/2022

11/30/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

06/07/2022

06/17/2022

Award Amt:

CO Amt: 5,664.00

140,635.20 Cont Total: 146,299.20

Time Used: 0%

IM STWD(866)Project Id

Project No 10089866000

WOLF CREEK AREA FIRE REPAIRSProject Descr

Project Engineer/Phone N/A / N/A

Work Descr SAFETY

Claim Status None

County Lewis and Clark

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-15

0 / 0

230.3 / 233.1

749+90.00 / 897+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

273,098.00

135,242.60

5,664.00

146,299.20

Award Amt $ 140,635.20

Est C.E. $
C.E. Costs $

14,063.52

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

92.44

0.00

0.00

Contract Count: 3

Project Count:   4

Project Manager Totals for Widhalm, Matthew Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 2,883,113.89

15,063.00

2,868,050.89

2,629,555.98

2,753,286.10

Award Amt $
Est C.E. $

C.E. Costs $ 286,685.90

341,353.40

C.E. Used %
C.E. Cost %

Cntr Used %

10.90

83.99

91.21
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodhouse, Harold G Work Phone: 264-5262 Cell Phone: 788-8765 Email: hwoodhouse@mt.gov Crew 3185

Contr Time:

CO Days:

210 Wrk

30

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM01621

Adjusted Time:

Time Charged:

240

207

Award DT:
08/16/2021

06/24/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 901,427.85

19,391,014.17 Cont Total: 20,292,442.02

Time Used: 86.25%

NH 60-2(101)70Project Id

Project No 4043101002

BELT - N & S - PHASE 3Project Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-60, N-57

0 / 0

69.91 / 73.86

9+95.01 / 64+32.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

21,074,595.12

14,578,062.41

901,427.85

20,292,442.02

Award Amt $ 19,391,014.17

Est C.E. $
C.E. Costs $

1,939,101.42

1,360,348.75

Cntr Used %
C.E. Used %
C.E. Cost %

71.84

70.15

9.33

Contr Time:

CO Days:

40 Wrk

6

Contract No: Contractor Nm: HELENA SAND & GRAVEL, INC.CM01C21

Adjusted Time:

Time Charged:

46

46

Award DT:
04/04/2022

12/21/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 35,000.00

1,586,914.50 Cont Total: 1,621,914.50

Time Used: 100%

HSIP 408-1(10)1Project Id

Project No 9375010000

SF 169 FAIRFIELD CURVE IMPROVEMENTSProject Descr

Project Engineer/Phone COMBS-JAMES / 406 788-2773

Work Descr SAFETY

Claim Status None

County Teton

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-408

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,362,189.06

1,643,617.02

35,000.00

1,621,914.50

Award Amt $ 1,586,914.50

Est C.E. $
C.E. Costs $

158,691.45

173,478.62

Cntr Used %
C.E. Used %
C.E. Cost %

101.34

109.32

10.55

Contract Count: 2

Project Count:   2

Project Manager Totals for Woodhouse, Harold G Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 21,914,356.52

936,427.85

20,977,928.67

16,221,679.43

23,436,784.18

Award Amt $
Est C.E. $

C.E. Costs $ 1,533,827.37

2,097,792.87

C.E. Used %
C.E. Cost %

Cntr Used %

9.46

73.12

74.02
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 3 - Great Falls
Project Manager: Woodward, Jesse CEI 33142

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: POTEET CONSTRUCTION, INC.CM05322

Adjusted Time:

Time Charged:

70

56

Award DT:
08/01/2022

04/05/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

2,871,833.00 Cont Total: 2,871,833.00

Time Used: 80%

HSIP 15-5(143)278Project Id

Project No 9376143000

SF 169 I-15 HT CABLE RAILProject Descr

Project Engineer/Phone GROVER-MICHAEL / 406 444-4188

Work Descr SAFETY

Claim Status None

County Cascade

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-15

0 / 0

279.1 / 290.0

603+80.00 / 1179+54.17

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,809,038.00

2,634,923.38

0.00

2,871,833.00

Award Amt $ 2,871,833.00

Est C.E. $
C.E. Costs $

574,366.60

233,747.48

Cntr Used %
C.E. Used %
C.E. Cost %

91.75

40.70

8.87

Contract Count: 1

Project Count:   1

Project Manager Totals for Woodward, Jesse Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 2,871,833.00

0.00

2,871,833.00

2,634,923.38

2,809,038.00

Award Amt $
Est C.E. $

C.E. Costs $ 233,747.48

574,366.60

C.E. Used %
C.E. Cost %

Cntr Used %

8.87

40.70

91.75
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Anderson, Brandon CEI 43944

Contr Time:

CO Days:

85 Wrk

0

Contract No: Contractor Nm: BATTLE RIDGE BUILDERS, LLCCM07522

Adjusted Time:

Time Charged:

85

46

Award DT:
08/24/2022

05/24/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

2,008,252.09 Cont Total: 2,008,252.09

Time Used: 54.12%

STPB 9036(32)Project Id

Project No 8852032000

BEAVER CREEK - SOUTH OF SACOProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Phillips

Lat/Long
System/Route

Beg/End Term
Begin / End

L / L-36-206

0 / 0

92.4 / 92.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,926,210.25

1,130,053.20

0.00

2,008,252.09

Award Amt $ 2,008,252.09

Est C.E. $
C.E. Costs $

502,063.02

198,390.19

Cntr Used %
C.E. Used %
C.E. Cost %

56.27

39.51

17.56

Contract Count: 1

Project Count:   1

Project Manager Totals for Anderson, Brandon Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 2,008,252.09

0.00

2,008,252.09

1,130,053.20

1,926,210.25

Award Amt $
Est C.E. $

C.E. Costs $ 198,390.19

502,063.02

C.E. Used %
C.E. Cost %

Cntr Used %

17.56

39.51

56.30
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Baisch, Kevin C Work Phone: 345-8240 Cell Phone: 939-2130 Email: kbaisch@mt.gov Crew 4181

Contr Time:

CO Days:

210 Wrk

35

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.CM01719

Adjusted Time:

Time Charged:

245

237

Award DT:
09/25/2019

07/23/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

08/23/2022

08/29/2022

Award Amt:

CO Amt: -89,606.93

18,739,400.97 Cont Total: 18,649,794.04

Time Used: 96.73%

IM 94-6(60)193Project Id

Project No 8150060000

BAD ROUTE INTERCHANGE - NEProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-94

0 / 0

192.6 / 199.2

2367+00.00 / 2713+70.28

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

18,398,309.88

19,121,277.22

-89,606.93

18,649,794.04

Award Amt $ 18,739,400.97

Est C.E. $
C.E. Costs $

1,873,940.10

971,392.40

Cntr Used %
C.E. Used %
C.E. Cost %

102.53

51.84

5.08

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.CM02421

Adjusted Time:

Time Charged:

45

11

Award DT:
06/28/2021

04/27/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

05/06/2022

05/24/2022

Award Amt:

CO Amt: -13,833.60

1,583,896.59 Cont Total: 1,570,062.99

Time Used: 24.44%

STPP 27-1(15)7Project Id

Project No 9835015000

NORTH OF EKALAKA - NORTHProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr SEAL & COVER

Claim Status None

TIED County Fallon

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-27

0 / 0

7.4 / 15.8

428+42.00 / 869+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,244,167.80

1,109,943.32

-13,833.60

1,071,637.49

Award Amt $ 1,085,471.09

Est C.E. $
C.E. Costs $

130,256.53

53,086.80

Cntr Used %
C.E. Used %
C.E. Cost %

103.57

40.76

4.78

STPP 323-1(40)0Project Id

Project No 9836040000

EKALAKA - SOUTHProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr SEAL & COVER

Claim Status None

TIED County Carter

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-323

0 / 0

0.0 / 8.2

256+50.00 / 688+15.30

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

522,370.50

575,464.67

0.00

498,425.50

Award Amt $ 498,425.50

Est C.E. $
C.E. Costs $

59,811.06

23,601.62

Cntr Used %
C.E. Used %
C.E. Cost %

115.46

39.46

4.10

Est C.E. $
C.E. Costs $

190,067.59

76,688.42

C.E. Used %
C.E. Cost % 4.55

40.35

107.35Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,766,538.30

1,685,407.99

1,583,896.59

-13,833.60

1,570,062.99

Cont Pymnts $

Project Count:   2

Contract Totals for 02421 CM
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Baisch, Kevin C Work Phone: 345-8240 Cell Phone: 939-2130 Email: kbaisch@mt.gov Crew 4181

Contr Time:

CO Days:

200 Wrk

0

Contract No: Contractor Nm: MARTIN CONSTRUCTION, INC.CM03721

Adjusted Time:

Time Charged:

200

165

Award DT:
09/15/2021

07/27/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -7,186.77

11,797,941.59 Cont Total: 11,790,754.82

Time Used: 82.5%

STPS-MT 261-2(9)31Project Id

Project No 8895009000

RICHLAND CO. LINE - NORTHProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-261

0 / 0

30.12 / 41.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

10,113,021.55

9,324,662.57

-7,186.77

11,790,754.82

Award Amt $ 11,797,941.59

Est C.E. $
C.E. Costs $

1,179,794.16

779,412.34

Cntr Used %
C.E. Used %
C.E. Cost %

79.08

66.06

8.36

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: STILLWATER ELECTRIC, INC.CM04822

Adjusted Time:

Time Charged:

45

0

Award DT:
N/A

08/25/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

536,282.35 Cont Total: 536,282.35

Time Used: 0%

NH 62-2(28)37Project Id

Project No 9775028000

SIGNAL-12TH & W HOLLY-SIDNEYProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-9233

Work Descr SIGNALS

Claim Status None

County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-62

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

635,984.40

0.00

0.00

536,282.35

Award Amt $ 536,282.35

Est C.E. $
C.E. Costs $

64,353.88

210.15

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

0.33

0.00

Contr Time:

CO Days:

396 Cmplt

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - NDCM05918

Adjusted Time:

Time Charged:

396

0

Award DT:
03/27/2019

09/18/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

6,174,944.15 Cont Total: 6,174,944.15

Time Used: 0%

STPX-STPU 10408(2)Project Id

Project No 9041002000

EAST HOLLY STREET - SIDNEYProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

TIED County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

U / U-10408

0 / 0

0.00 / 0.60

92+51.10 / 123+72.33

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

10,876,929.60

5,698,229.82

793.60

5,776,728.36

Award Amt $ 5,775,934.76

Est C.E. $
C.E. Costs $

693,112.17

619,929.66

Cntr Used %
C.E. Used %
C.E. Cost %

98.64

89.44

10.88
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Baisch, Kevin C Work Phone: 345-8240 Cell Phone: 939-2130 Email: kbaisch@mt.gov Crew 4181

Contr Time:

CO Days:

396 Cmplt

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - NDCM05918

Adjusted Time:

Time Charged:

396

0

Award DT:
03/27/2019

09/18/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

6,174,944.15 Cont Total: 6,174,944.15

Time Used: 0%

UPP 10499(7)Project Id

Project No 9244007000

SIDNEY - URBAN (UPP)Project Descr

Project Engineer/Phone CAIL-MEGAN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

TIED County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

U / U-10403, U-10405, U-

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

764,126.60

326,502.15

-793.60

398,215.80

Award Amt $ 399,009.40

Est C.E. $
C.E. Costs $

47,881.13

37,977.28

Cntr Used %
C.E. Used %
C.E. Cost %

81.99

79.32

11.63

Est C.E. $
C.E. Costs $

740,993.30

657,906.94

C.E. Used %
C.E. Cost % 10.92

88.79

97.57Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

11,641,056.20

6,024,731.97

6,174,944.16

0.00

6,174,944.16

Cont Pymnts $

Project Count:   2

Contract Totals for 05918 CM

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSCM07222

Adjusted Time:

Time Charged:

45

8

Award DT:
09/14/2022

03/08/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 10,740.90

200,520.90 Cont Total: 211,261.80

Time Used: 17.78%

HSIP STWD(633)Project Id

Project No 9612633000

SF 179 INTX IMPRV CR 350 P-201Project Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-9233

Work Descr SAFETY

Claim Status None

TIED County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

S / P-201, L-42-202

0 / 0

63.6 / 63.95

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

49,302.85

44,137.71

0.00

85,967.30

Award Amt $ 85,967.30

Est C.E. $
C.E. Costs $

10,316.08

2,440.56

Cntr Used %
C.E. Used %
C.E. Cost %

51.34

23.66

5.53

HSIP STWD(631)Project Id

Project No 9611631000

SF 179 INTX IMPROVEMENTS D4Project Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-9233

Work Descr SAFETY

Claim Status None

TIED County Phillips

Lat/Long
System/Route

Beg/End Term
Begin / End

S / N-22, S-344, N-61

0 / 0

75.050 / 75.650

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

69,645.00

76,160.95

10,740.90

125,294.50

Award Amt $ 114,553.60

Est C.E. $
C.E. Costs $

13,746.43

11,214.45

Cntr Used %
C.E. Used %
C.E. Cost %

60.79

81.58

14.72
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Baisch, Kevin C Work Phone: 345-8240 Cell Phone: 939-2130 Email: kbaisch@mt.gov Crew 4181

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSCM07222

Adjusted Time:

Time Charged:

45

8

Award DT:
09/14/2022

03/08/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 10,740.90

200,520.90 Cont Total: 211,261.80

Time Used: 17.78%

Est C.E. $
C.E. Costs $

24,062.51

13,655.01

C.E. Used %
C.E. Cost % 11.35

56.75

56.94Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

118,947.85

120,298.66

200,520.90

10,740.90

211,261.80

Cont Pymnts $

Project Count:   2

Contract Totals for 07222 CM

Contr Time:

CO Days:

194 Cmplt

0

Contract No: Contractor Nm: WUTKE LLC dba MILD FENCE,GREAT FALLS FENCE, MONTANA FENCECM07422

Adjusted Time:

Time Charged:

194

0

Award DT:
06/07/2022

04/26/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,099,841.29 Cont Total: 1,099,841.29

Time Used: 0%

IM 94-6(66)214Project Id

Project No 9175066000

I-94 FENCING - GLENDIVE AREAProject Descr

Project Engineer/Phone CAIL-MEGAN / 406 444-6230

Work Descr FENCING

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-94

0 / 0

213.6 / 226.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,326,907.00

735,015.36

0.00

1,099,841.29

Award Amt $ 1,099,841.29

Est C.E. $
C.E. Costs $

131,980.95

18,597.24

Cntr Used %
C.E. Used %
C.E. Cost %

66.83

14.09

2.53

Contr Time:

CO Days:

150 Wrk

37

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONESM10517

Adjusted Time:

Time Charged:

187

187

Award DT:
08/09/2017

05/23/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/07/2022

03/18/2022

Award Amt:

CO Amt: 346,677.15

4,443,799.80 Cont Total: 4,790,476.95

Time Used: 100%

NH 20-2(36)42Project Id

Project No 8560036000

TURN LANE-MT 16-CRANEProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

TIED County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-20

473405 / 1041635

41.6 / 41.9

678+50.00 / 694+76.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

400,442.60

397,667.70

0.00

405,758.90

Award Amt $ 405,758.90

Est C.E. $
C.E. Costs $

32,460.71

42,913.15

Cntr Used %
C.E. Used %
C.E. Cost %

98.01

132.20

10.79
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Baisch, Kevin C Work Phone: 345-8240 Cell Phone: 939-2130 Email: kbaisch@mt.gov Crew 4181

Contr Time:

CO Days:

150 Wrk

37

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONESM10517

Adjusted Time:

Time Charged:

187

187

Award DT:
08/09/2017

05/23/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

01/07/2022

03/18/2022

Award Amt:

CO Amt: 346,677.15

4,443,799.80 Cont Total: 4,790,476.95

Time Used: 100%

HSIP-G 20-2(38)50Project Id

Project No 8566038000

SF 139 - ROUNDABOUT S OF SIDNEYProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr SAFETY

Claim Status None

TIED County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-20

474104 / 1041044

49.8 / 50.2

441+00.00 / 463+60.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,350,587.05

4,330,816.42

346,677.15

4,384,718.05

Award Amt $ 4,038,040.90

Est C.E. $
C.E. Costs $

323,043.27

755,021.23

Cntr Used %
C.E. Used %
C.E. Cost %

98.77

233.72

17.43

Est C.E. $
C.E. Costs $

355,503.98

797,934.38

C.E. Used %
C.E. Cost % 16.88

224.45

98.71Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

4,751,029.65

4,728,484.12

4,443,799.80

346,677.15

4,790,476.95

Cont Pymnts $

Project Count:   2

Contract Totals for 10517 SM

Contract Count: 8

Project Count:   12

Project Manager Totals for Baisch, Kevin C Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 44,823,418.40

246,790.75

44,576,627.65

41,739,877.89

48,751,794.83

Award Amt $
Est C.E. $

C.E. Costs $ 3,315,796.88

4,560,696.47

C.E. Used %
C.E. Cost %

Cntr Used %

7.94

72.70

93.12
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Davies, Pete Work Phone: 653-6725 Cell Phone: 939-2131 Email: pdavies@mt.gov Crew 4283

Contr Time:

CO Days:

220 Wrk

19

Contract No: Contractor Nm: NELCON, INC.SM07818

Adjusted Time:

Time Charged:

239

238

Award DT:
12/20/2018

08/21/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

06/09/2022

07/08/2022

Award Amt:

CO Amt: 538,401.73

17,986,388.75 Cont Total: 18,524,790.48

Time Used: 99.58%

STPS-STPB 327-1(10)1Project Id

Project No 4907010000

BAINVILLE - SOUTHProject Descr

Project Engineer/Phone SENN-JASON / 406 444-9128

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-327

480356 / 1040759

0.0 / 14.94

0+20.00 / 697+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

16,714,320.65

16,940,257.90

538,276.73

18,100,282.39

Award Amt $ 17,562,005.66

Est C.E. $
C.E. Costs $

1,404,960.45

1,567,679.88

Cntr Used %
C.E. Used %
C.E. Cost %

93.59

111.58

9.25

STPS 327-1(12)0Project Id

Project No 9160012000

JCT US 2 - SOUTH (BAINVILLE)Project Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

S    / S-327

480833 / 1041318

0.0 / 0.7

758+74.30 / 789+73.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

453,415.30

438,257.72

125.00

424,508.09

Award Amt $ 424,383.09

Est C.E. $
C.E. Costs $

33,950.65

39,283.25

Cntr Used %
C.E. Used %
C.E. Cost %

103.24

115.71

8.96

Est C.E. $
C.E. Costs $

1,438,911.10

1,606,963.13

C.E. Used %
C.E. Cost % 9.25

111.68

93.81Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

17,167,735.95

17,378,515.62

17,986,388.75

538,401.73

18,524,790.48

Cont Pymnts $

Project Count:   2

Contract Totals for 07818 SM

Contract Count: 1

Project Count:   2

Project Manager Totals for Davies, Pete Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 18,524,790.48

538,401.73

17,986,388.75

17,378,515.62

17,167,735.95

Award Amt $
Est C.E. $

C.E. Costs $ 1,606,963.13

1,438,911.10

C.E. Used %
C.E. Cost %

Cntr Used %

9.25

111.68

93.81
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Davies, Peter Work Phone: 653-6725 Cell Phone: 939-2131 Email: pdavies@mt.gov Crew 4283

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: HARDRIVES CONSTRUCTION, INC.CM04A20

Adjusted Time:

Time Charged:

80

16

Award DT:
05/24/2021

11/02/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

05/26/2022

06/07/2022

Award Amt:

CO Amt: 0.00

1,575,031.75 Cont Total: 1,575,031.75

Time Used: 20%

NH 1-9(54)573Project Id

Project No 9180054000

WOLF POINT - E & WProject Descr

Project Engineer/Phone CAIL-MEGAN / 406 444-6230

Work Descr SEAL & COVER

Claim Status None

County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

573.0 / 603.1

501+80.96 / 687+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,753,901.30

1,497,878.52

0.00

1,575,031.75

Award Amt $ 1,575,031.75

Est C.E. $
C.E. Costs $

236,254.76

56,116.69

Cntr Used %
C.E. Used %
C.E. Cost %

95.10

23.75

3.75

Contr Time:

CO Days:

1 Wrk

19

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - YELLOWSTONECM06119

Adjusted Time:

Time Charged:

20

289

Award DT:
04/01/2019

02/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

05/17/2022

05/27/2022

Award Amt:

CO Amt: 1,508,594.32

14,209,536.72 Cont Total: 15,718,131.04

Time Used: 1445%

NH-HSIP 1-10(76)612Project Id

Project No 8167076000

US 2 - POPLARProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

611.5 / 613.2

1134+00.00 / 1226+67.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

11,135,834.00

15,198,737.49

1,508,594.32

15,718,131.04

Award Amt $ 14,209,536.72

Est C.E. $
C.E. Costs $

1,705,144.41

1,546,747.96

Cntr Used %
C.E. Used %
C.E. Cost %

96.70

90.71

10.18

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.CM06222

Adjusted Time:

Time Charged:

80

78

Award DT:
06/22/2022

03/08/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 37,663.50

3,530,280.37 Cont Total: 3,567,943.87

Time Used: 97.5%

CRSII-STPP 32-2(18)39Project Id

Project No 9458018000

SCOBEY - SOUTHProject Descr

Project Engineer/Phone CAIL-MEGAN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

County Daniels

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-32

0 / 0

39.2 / 50.5

2082+25.20 / 2677.15.80

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,000,039.50

3,305,222.52

37,663.50

3,567,943.87

Award Amt $ 3,530,280.37

Est C.E. $
C.E. Costs $

353,028.04

119,213.88

Cntr Used %
C.E. Used %
C.E. Cost %

92.64

33.77

3.61

Contr Time:

CO Days:

80 Wrk

6

Contract No: Contractor Nm: BATTLE RIDGE BUILDERS, LLCCM06A20

Adjusted Time:

Time Charged:

86

85

Award DT:
04/09/2021

11/02/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

07/27/2022

08/12/2022

Award Amt:

CO Amt: 31,744.10

2,088,647.35 Cont Total: 2,120,391.45

Time Used: 98.84%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Davies, Peter Work Phone: 653-6725 Cell Phone: 939-2131 Email: pdavies@mt.gov Crew 4283

Contr Time:

CO Days:

80 Wrk

6

Contract No: Contractor Nm: BATTLE RIDGE BUILDERS, LLCCM06A20

Adjusted Time:

Time Charged:

86

85

Award DT:
04/09/2021

11/02/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

07/27/2022

08/12/2022

Award Amt:

CO Amt: 31,744.10

2,088,647.35 Cont Total: 2,120,391.45

Time Used: 98.84%

STPB 9010(25)Project Id

Project No 8861025000

POPLAR RIVER BR-2M SW SCOBEYProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Daniels

Lat/Long
System/Route

Beg/End Term
Begin / End

P / L-10-38

0 / 0

30+00.00 / 42+20.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,860,089.75

2,102,828.88

31,744.10

2,120,391.45

Award Amt $ 2,088,647.35

Est C.E. $
C.E. Costs $

313,297.10

250,722.37

Cntr Used %
C.E. Used %
C.E. Cost %

99.17

80.03

11.92

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION-NORTH CENTRALCM17A21

Adjusted Time:

Time Charged:

80

79

Award DT:
04/22/2022

11/09/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 130,682.50

5,545,067.83 Cont Total: 5,675,750.33

Time Used: 98.75%

NH 1-10(83)613Project Id

Project No 9405083000

BROCKTON - WESTProject Descr

Project Engineer/Phone CAIL-MEGAN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1

0 / 0

613.2 / 626.1

86+11.60 / 748+63

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,788,044.55

5,308,438.36

130,682.50

5,675,750.33

Award Amt $ 5,545,067.83

Est C.E. $
C.E. Costs $

554,506.78

342,212.62

Cntr Used %
C.E. Used %
C.E. Cost %

93.53

61.71

6.45

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION-NORTH CENTRALCM22A21

Adjusted Time:

Time Charged:

45

44

Award DT:
07/07/2022

04/26/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 20,894.00

2,987,225.24 Cont Total: 3,008,119.24

Time Used: 97.78%

STPP 32-1(24)0Project Id

Project No 9406024000

JCT MT-25 - NORTH (WOLF POINT)Project Descr

Project Engineer/Phone CAIL-MEGAN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-32

0 / 0

0.0 / 6.3

14+93.03 / 347+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,017,536.95

2,860,434.97

20,894.00

3,008,119.24

Award Amt $ 2,987,225.24

Est C.E. $
C.E. Costs $

298,722.52

84,882.17

Cntr Used %
C.E. Used %
C.E. Cost %

95.09

28.42

2.97
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Davies, Peter Work Phone: 653-6725 Cell Phone: 939-2131 Email: pdavies@mt.gov Crew 4283

Contract Count: 6

Project Count:   6

Project Manager Totals for Davies, Peter Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 31,665,367.68

1,729,578.42

29,935,789.26

30,273,540.74

27,555,446.05

Award Amt $
Est C.E. $

C.E. Costs $ 2,399,895.69

3,460,953.61

C.E. Used %
C.E. Cost %

Cntr Used %

7.93

69.34

95.60
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Mader, Melvin Work Phone: 233-3604 Cell Phone: 939-3187 Email: mmader@mt.gov Crew 4382

Contr Time:

CO Days:

80 Wrk

9

Contract No: Contractor Nm: PRINCE, INC.CM01521

Adjusted Time:

Time Charged:

89

119

Award DT:
07/19/2021

05/25/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 423,795.13

8,989,532.70 Cont Total: 9,413,327.83

Time Used: 133.71%

STPP 323-1(42)18Project Id

Project No 9837042000

ALZADA - NORTHProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr SEAL & COVER

Claim Status None

TIED County Carter

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-323

0 / 0

71.0 / 17.7

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,792,916.05

3,282,722.98

381,902.89

3,193,297.45

Award Amt $ 2,811,394.56

Est C.E. $
C.E. Costs $

337,367.35

157,307.57

Cntr Used %
C.E. Used %
C.E. Cost %

102.80

46.63

4.79

NH 23-3(16)120Project Id

Project No 9583016000

SE OF HAMMOND - SEProject Descr

Project Engineer/Phone CAIL-MEGAN / 406 444-6230

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

TIED County Carter

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-23

0 / 0

119.5 / 130.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,356,059.40

5,427,835.02

41,892.24

5,648,094.20

Award Amt $ 5,606,201.96

Est C.E. $
C.E. Costs $

672,744.24

291,746.00

Cntr Used %
C.E. Used %
C.E. Cost %

96.10

43.37

5.37

STPS 326-1(6)0Project Id

Project No 9853005000

ALZADA - SOUTHProject Descr

Project Engineer/Phone CAIL-MEGAN / 406 444-6230

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

TIED County Carter

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-326

0 / 0

1.7 / 0.0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

567,581.50

338,308.68

0.00

571,936.18

Award Amt $ 571,936.18

Est C.E. $
C.E. Costs $

68,632.34

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

59.15

0.00

0.00

Est C.E. $
C.E. Costs $

1,078,743.93

449,053.57

C.E. Used %
C.E. Cost % 4.96

41.63

96.13Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

8,716,556.95

9,048,866.68

8,989,532.70

423,795.13

9,413,327.83

Cont Pymnts $

Project Count:   3

Contract Totals for 01521 CM

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: WADSWORTH BROTHERS CONSTRUCTION CO, INC.CM01622

Adjusted Time:

Time Charged:

80

44

Award DT:
09/12/2022

06/23/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

2,700,205.65 Cont Total: 2,700,205.65

Time Used: 55%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Mader, Melvin Work Phone: 233-3604 Cell Phone: 939-3187 Email: mmader@mt.gov Crew 4382

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: WADSWORTH BROTHERS CONSTRUCTION CO, INC.CM01622

Adjusted Time:

Time Charged:

80

44

Award DT:
09/12/2022

06/23/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

2,700,205.65 Cont Total: 2,700,205.65

Time Used: 55%

STPB 9009(20)Project Id

Project No 9181020000

YELLOWSTONE R-9M NE MILES CITYProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

L / L-9-62

0 / 0

2.7 / 2.9

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,233,791.00

1,820,068.36

0.00

2,700,205.65

Award Amt $ 2,700,205.65

Est C.E. $
C.E. Costs $

324,024.68

49,728.57

Cntr Used %
C.E. Used %
C.E. Cost %

67.40

15.35

2.73

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.CM02C21

Adjusted Time:

Time Charged:

60

48

Award DT:
06/28/2022

12/21/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -41,980.44

5,180,404.24 Cont Total: 5,138,423.80

Time Used: 80%

STPP 323-1(38)8Project Id

Project No 9584038000

SOUTH OF EKALAKA - SOUTHProject Descr

Project Engineer/Phone CAIL-MEGAN / 406 444-6230

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Carter

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-323

0 / 0

17.7 / 8.2

2849+28.50 / 256+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,615,264.60

5,399,584.81

-41,980.44

5,138,423.80

Award Amt $ 5,180,404.24

Est C.E. $
C.E. Costs $

518,040.42

196,885.56

Cntr Used %
C.E. Used %
C.E. Cost %

105.08

38.01

3.65

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: MARTIN CONSTRUCTION, INC.CM03522

Adjusted Time:

Time Charged:

90

68

Award DT:
07/12/2022

05/24/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

7,123,170.12 Cont Total: 7,123,170.12

Time Used: 75.56%

HSIP-STPP 14-6(21)240Project Id

Project No 9083021000

SF 159 SOUTH INGOMAR SLOPE FLATTENINGProject Descr

Project Engineer/Phone CAIL-MEGAN / 406 444-6230

Work Descr SAFETY

Claim Status None

County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-14

0 / 0

240 / 245

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,294,782.50

4,448,082.84

0.00

7,123,170.12

Award Amt $ 7,123,170.12

Est C.E. $
C.E. Costs $

712,317.01

173,357.03

Cntr Used %
C.E. Used %
C.E. Cost %

62.45

24.34

3.90

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.CM05721

Adjusted Time:

Time Charged:

80

36

Award DT:
10/04/2021

07/27/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 2,742.30

1,094,005.22 Cont Total: 1,096,747.52

Time Used: 45%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Mader, Melvin Work Phone: 233-3604 Cell Phone: 939-3187 Email: mmader@mt.gov Crew 4382

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.CM05721

Adjusted Time:

Time Charged:

80

36

Award DT:
10/04/2021

07/27/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 2,742.30

1,094,005.22 Cont Total: 1,096,747.52

Time Used: 45%

STPS 447-1(17)7Project Id

Project No 9804017000

ROSEBUD CREEK ROAD REPAIR (S-447)Project Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-447

0 / 0

7.19 / 15.95

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,336,166.75

1,051,928.31

2,742.30

1,096,747.52

Award Amt $ 1,094,005.22

Est C.E. $
C.E. Costs $

131,280.63

107,268.21

Cntr Used %
C.E. Used %
C.E. Cost %

95.91

81.71

10.20

Contr Time:

CO Days:

90 Wrk

0

Contract No: Contractor Nm: TCA GROUP INCCM10222

Adjusted Time:

Time Charged:

90

74

Award DT:
05/16/2022

03/22/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -9,956.00

1,139,801.40 Cont Total: 1,129,845.40

Time Used: 82.22%

STPB 9044(31)Project Id

Project No 8876031000

BIG PORCUPINE CR - 14M E INGOMARProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

L / L-44-103

0 / 0

10.1 / 10.2

7+45.00 / 13+96.16

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,217,058.20

1,052,594.70

-9,956.00

1,129,845.40

Award Amt $ 1,139,801.40

Est C.E. $
C.E. Costs $

136,776.17

114,562.02

Cntr Used %
C.E. Used %
C.E. Cost %

93.16

83.76

10.88

Contr Time:

CO Days:

102 Cmplt

0

Contract No: Contractor Nm: MARTIN CONSTRUCTION, INC.CMEX221

Adjusted Time:

Time Charged:

102

0

Award DT:
10/25/2021

09/10/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

06/06/2022

06/17/2022

Award Amt:

CO Amt: -41,046.48

1,224,806.15 Cont Total: 1,183,759.67

Time Used: 0%

STPP 2-2(47)86Project Id

Project No 10008047000

US-12 CULVERT - EAST OF BAKERProject Descr

Project Engineer/Phone N/A / N/A

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Fallon

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-2

0 / 0

86.0 / 86.1

1536+45.00 / 1537+55.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

759,515.50

1,192,964.17

-41,046.48

1,183,759.67

Award Amt $ 1,224,806.15

Est C.E. $
C.E. Costs $

146,976.74

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

100.78

0.00

0.00

Contr Time:

CO Days:

150 Wrk

0

Contract No: Contractor Nm: KLUVER FENCING COMPANY, LLCCMEX621

Adjusted Time:

Time Charged:

150

72

Award DT:
02/18/2022

12/21/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

383,820.40 Cont Total: 383,820.40

Time Used: 48%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Mader, Melvin Work Phone: 233-3604 Cell Phone: 939-3187 Email: mmader@mt.gov Crew 4382

Contr Time:

CO Days:

150 Wrk

0

Contract No: Contractor Nm: KLUVER FENCING COMPANY, LLCCMEX621

Adjusted Time:

Time Charged:

150

72

Award DT:
02/18/2022

12/21/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

383,820.40 Cont Total: 383,820.40

Time Used: 48%

STPX STWD(864)Project Id

Project No 10090864000

LAME DEER AREA FIRE REPAIRSProject Descr

Project Engineer/Phone N/A / N/A

Work Descr FENCING

Claim Status None

County Rosebud

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-37, P-39

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

656,926.00

377,039.31

0.00

383,820.40

Award Amt $ 383,820.40

Est C.E. $
C.E. Costs $

57,573.06

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

98.23

0.00

0.00

Contract Count: 8

Project Count:   10

Project Manager Totals for Mader, Melvin Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 28,169,300.39

333,554.51

27,835,745.88

24,391,129.18

26,830,061.50

Award Amt $
Est C.E. $

C.E. Costs $ 1,090,854.96

3,105,732.64

C.E. Used %
C.E. Cost %

Cntr Used %

4.47

35.12

86.59
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Phillips, Jerry Work Phone: 653-6720 Cell Phone: 939-2133 Email: jphillips@mt.gov Crew 4284

Contr Time:

CO Days:

200 Wrk

0

Contract No: Contractor Nm: MK WEEDEN CONSTRUCTION, INC.CM03B20

Adjusted Time:

Time Charged:

200

183

Award DT:
09/14/2021

05/25/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 76,107.59

13,440,740.82 Cont Total: 13,516,848.41

Time Used: 91.5%

STPP 32-1(19)17Project Id

Project No 7954019000

JCT SEC 250 - NORTHProject Descr

Project Engineer/Phone BOYSEN-RANDY / 406 444-6297

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Roosevelt

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-32

0 / 0

16.6 / 25.0

888+90.00 / 1339+60.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

14,592,272.80

13,719,634.39

76,107.59

13,516,848.41

Award Amt $ 13,440,740.82

Est C.E. $
C.E. Costs $

1,344,074.08

808,880.20

Cntr Used %
C.E. Used %
C.E. Cost %

101.50

60.18

5.90

Contr Time:

CO Days:

200 Wrk

0

Contract No: Contractor Nm: MK WEEDEN CONSTRUCTION, INC.CM03C19

Adjusted Time:

Time Charged:

200

203

Award DT:
04/06/2020

12/24/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -83,699.65

15,349,508.45 Cont Total: 15,265,808.80

Time Used: 101.5%

STPP 30-1(20)16Project Id

Project No 7953020000

WESTBY - WESTProject Descr

Project Engineer/Phone SENN-JASON / 406 444-9128

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Sheridan

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-30

0 / 0

15.6 / 24.1

831+82.24 / 1276+94.8

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

16,473,529.45

15,478,278.59

-83,699.65

15,265,808.80

Award Amt $ 15,349,508.45

Est C.E. $
C.E. Costs $

1,534,950.85

1,292,678.12

Cntr Used %
C.E. Used %
C.E. Cost %

101.39

84.22

8.35

Contract Count: 2

Project Count:   2

Project Manager Totals for Phillips, Jerry Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 28,782,657.21

-7,592.06

28,790,249.27

29,197,912.98

31,065,802.25

Award Amt $
Est C.E. $

C.E. Costs $ 2,101,558.32

2,879,024.93

C.E. Used %
C.E. Cost %

Cntr Used %

7.20

73.00

101.44
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Schneidt, Dustin Work Phone: 233-3612 Cell Phone: 853-6503 Email: dschneidt@mt.gov Crew 4382

Contr Time:

CO Days:

11/13/2020 Cmplt

321

Contract No: Contractor Nm: OFTEDAL CONSTRUCTION, INC.SM02618

Adjusted Time:

Time Charged:

09/30/2021

534

Award DT:
08/24/2018

06/26/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 1,062,445.85

15,580,734.48 Cont Total: 16,643,180.33

Time Used: 134.7%

IM-NHPB 94-4(83)138Project Id

Project No 7565083000

BROADUS INTERCHANGE - MILES CITYProject Descr

Project Engineer/Phone SENN-JASON / 406 444-9128

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-94

462341 / 1054918

137.9 / 138.9

378+00.00 / 430+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

12,701,522.82

16,463,378.57

1,062,445.85

16,643,180.31

Award Amt $ 15,580,734.46

Est C.E. $
C.E. Costs $

1,558,073.45

1,646,337.17

Cntr Used %
C.E. Used %
C.E. Cost %

98.92

105.66

10.00

Contr Time:

CO Days:

80 Wrk

0

Contract No: Contractor Nm: PRINCE, INC.CM02822

Adjusted Time:

Time Charged:

80

0

Award DT:
N/A

08/25/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

9,242,424.66 Cont Total: 9,242,424.66

Time Used: 0%

STPP-CRSII 2-1(69)13Project Id

Project No 9176069000

EAST OF MILES CITY - EASTProject Descr

Project Engineer/Phone CAIL-MEGAN / 406 444-6230

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Custer

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-2

0 / 0

13.1 / 27.5

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,452,547.70

0.00

0.00

9,242,424.66

Award Amt $ 9,242,424.66

Est C.E. $
C.E. Costs $

924,242.47

7,662.25

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

0.83

0.00

Contr Time:

CO Days:

300 Wrk

0

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.CM04B21

Adjusted Time:

Time Charged:

300

126

Award DT:
12/13/2021

11/30/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 172,298.50

26,262,909.11 Cont Total: 26,435,207.61

Time Used: 42%

NH-NHPB 57-5(47)230Project Id

Project No 8707047000

JCT SEC 462 - EAST & WESTProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Garfield

Lat/Long
System/Route

Beg/End Term
Begin / End

S / N-57

0 / 0

230.2 / 239.6

904+60.00 / 1403+08.68

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

25,946,169.95

19,027,607.67

172,298.50

26,435,207.61

Award Amt $ 26,262,909.11

Est C.E. $
C.E. Costs $

3,151,549.09

871,485.91

Cntr Used %
C.E. Used %
C.E. Cost %

71.98

27.65

4.58

Contr Time:

CO Days:

230 Wrk

0

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.CM05B20

Adjusted Time:

Time Charged:

230

202

Award DT:
02/23/2021

12/01/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -63,373.05

14,577,748.66 Cont Total: 14,514,375.61

Time Used: 87.83%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Schneidt, Dustin Work Phone: 233-3612 Cell Phone: 853-6503 Email: dschneidt@mt.gov Crew 4384

Contr Time:

CO Days:

230 Wrk

0

Contract No: Contractor Nm: WICKENS CONSTRUCTION, INC.CM05B20

Adjusted Time:

Time Charged:

230

202

Award DT:
02/23/2021

12/01/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -63,373.05

14,577,748.66 Cont Total: 14,514,375.61

Time Used: 87.83%

NH-HSIP 57-5(50)240Project Id

Project No 9108050000

LITTLE DRY CREEK - EASTProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Garfield

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-57

0 / 0

239.3 / 246.8

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

17,084,533.20

14,844,317.73

-63,373.05

14,514,375.61

Award Amt $ 14,577,748.66

Est C.E. $
C.E. Costs $

1,457,774.87

1,232,700.02

Cntr Used %
C.E. Used %
C.E. Cost %

102.27

84.56

8.30

Contr Time:

CO Days:

200 Wrk

2

Contract No: Contractor Nm: SK CONSTRUCTION, INC.SM06618

Adjusted Time:

Time Charged:

202

208

Award DT:
09/18/2018

07/24/2018

Work Beg:

Final Accpt:

Fnl Est Rls:

04/01/2022

05/20/2022

Award Amt:

CO Amt: 500,904.10

15,252,854.52 Cont Total: 15,753,758.62

Time Used: 102.97%

STPIP 14-6(11)207Project Id

Project No 4060011000

ROSEBUD CO LINE - EASTProject Descr

Project Engineer/Phone FRANK-JAMES / 406 345-8214

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Musselshell

Lat/Long
System/Route

Beg/End Term
Begin / End

P    / P-14

463811 / 1074251

206.7 / 217.6

32+80.84 / 605+63.15

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

17,447,650.93

16,081,481.70

500,904.10

15,753,758.62

Award Amt $ 15,252,854.52

Est C.E. $
C.E. Costs $

1,372,756.91

1,345,138.75

Cntr Used %
C.E. Used %
C.E. Cost %

102.08

97.99

8.36

Contract Count: 5

Project Count:   5

Project Manager Totals for Schneidt, Dustin Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 82,588,946.81

1,672,275.40

80,916,671.41

66,416,785.67

82,632,424.60

Award Amt $
Est C.E. $

C.E. Costs $ 5,103,324.10

8,464,396.79

C.E. Used %
C.E. Cost %

Cntr Used %

7.68

60.29

80.42
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Sheffler, Jesse Work Phone: 345-8239 Cell Phone: 983-2046 Email: jsheffler@mt.gov Crew 4183

Contr Time:

CO Days:

120 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION-NORTH CENTRALCM01B19

Adjusted Time:

Time Charged:

120

98

Award DT:
04/04/2020

11/26/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

09/20/2022

10/05/2022

Award Amt:

CO Amt: 333,630.52

14,669,307.46 Cont Total: 15,002,937.98

Time Used: 81.67%

NHIP 20-2(32)62Project Id

Project No 8168032000

MT 200 - FAIRVIEWProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Richland

Lat/Long
System/Route

Beg/End Term
Begin / End

N / P-20

0 / 0

62.1 / 63.9

505+00.00 / 11+15.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

10,684,375.30

14,397,464.67

333,630.52

15,002,937.98

Award Amt $ 14,669,307.46

Est C.E. $
C.E. Costs $

1,466,930.75

623,440.48

Cntr Used %
C.E. Used %
C.E. Cost %

95.96

42.50

4.33

Contr Time:

CO Days:

120 Wrk

6

Contract No: Contractor Nm: KNIFE RIVER CORPORATION-NORTH CENTRALCM01C18

Adjusted Time:

Time Charged:

126

125

Award DT:
04/26/2019

03/14/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

05/12/2022

06/17/2022

Award Amt:

CO Amt: 201,529.44

4,230,985.97 Cont Total: 4,432,515.41

Time Used: 99.21%

NH-HSIP 57-7(26)328Project Id

Project No 9110026000

TOWNE ST-RIVER TO MERRILL-GLDVProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-57

0 / 0

327.5 / 327.8

1447+41.00 / 4+05.23

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,201,756.45

1,650,227.10

135,555.20

1,747,789.11

Award Amt $ 1,612,233.91

Est C.E. $
C.E. Costs $

193,468.07

241,134.04

Cntr Used %
C.E. Used %
C.E. Cost %

94.42

124.64

14.61

STPU 5002(24)Project Id

Project No 9042024000

MEADE AVENUE - GLENDIVEProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr RECONSTRUCTION, GRADING

Claim Status None

TIED County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

U / U-5002

0 / 0

0.8 / 1.3

10+43.01 / 36+75.92

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,834,061.55

2,685,260.67

65,974.24

2,684,726.29

Award Amt $ 2,618,752.05

Est C.E. $
C.E. Costs $

314,250.25

198,189.56

Cntr Used %
C.E. Used %
C.E. Cost %

100.02

63.07

7.38

Est C.E. $
C.E. Costs $

507,718.32

439,323.60

C.E. Used %
C.E. Cost % 10.13

86.53

97.81Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

4,035,818.00

4,335,487.77

4,230,985.96

201,529.44

4,432,515.40

Cont Pymnts $

Project Count:   2

Contract Totals for 01C18 CM
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Sheffler, Jesse Work Phone: 345-8239 Cell Phone: 983-2046 Email: jsheffler@mt.gov Crew 4183

Contr Time:

CO Days:

250 Wrk

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYCM02919

Adjusted Time:

Time Charged:

250

250

Award DT:
04/17/2020

09/17/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

09/23/2022

10/05/2022

Award Amt:

CO Amt: 334,627.00

10,624,777.28 Cont Total: 10,959,404.28

Time Used: 100%

NHPB 94-5(48)170Project Id

Project No 8127048000

TERRY-FALLON AREA NHS BRIDGESProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Prairie

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-94

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

15,915,488.92

10,081,036.14

380,541.00

9,805,520.78

Award Amt $ 9,424,979.78

Est C.E. $
C.E. Costs $

942,497.98

558,531.24

Cntr Used %
C.E. Used %
C.E. Cost %

102.81

59.26

5.54

STPB STWD(686)Project Id

Project No 8127686000

TERRY-FALLON AREA STP BRIDGESProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Prairie

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-253, X-81020

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,863,162.20

836,986.76

-45,914.00

1,153,883.50

Award Amt $ 1,199,797.50

Est C.E. $
C.E. Costs $

119,979.75

36,868.08

Cntr Used %
C.E. Used %
C.E. Cost %

72.54

30.73

4.40

Est C.E. $
C.E. Costs $

1,062,477.73

595,399.32

C.E. Used %
C.E. Cost % 5.45

56.04

99.62Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

17,778,651.12

10,918,022.90

10,624,777.28

334,627.00

10,959,404.28

Cont Pymnts $

Project Count:   2

Contract Totals for 02919 CM

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: STRATA CORPORATIONCM03622

Adjusted Time:

Time Charged:

40

25

Award DT:
09/13/2022

06/23/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

488,756.00 Cont Total: 488,756.00

Time Used: 62.5%

STPS 335-1(20)8Project Id

Project No 9725020000

HASKELL COULEE - 8 MILES SOUTH GLENDIVEProject Descr

Project Engineer/Phone CAIL-MEGAN / 406 444-6230

Work Descr GD S-PL MIX WEAR COURSE

Claim Status None

County Dawson

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-335

0 / 0

8.6 / 8.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

463,456.60

478,619.00

0.00

488,756.00

Award Amt $ 488,756.00

Est C.E. $
C.E. Costs $

48,875.60

14,951.39

Cntr Used %
C.E. Used %
C.E. Cost %

97.93

30.59

3.12
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Sheffler, Jesse Work Phone: 345-8239 Cell Phone: 983-2046 Email: jsheffler@mt.gov Crew 4183

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: MARTIN CONSTRUCTION, INC.CM03822

Adjusted Time:

Time Charged:

70

0

Award DT:
N/A

08/25/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,972,047.92 Cont Total: 1,972,047.92

Time Used: 0%

STPS 253-1(25)2Project Id

Project No 9724025000

SLIDE REPAIR - N OF TERRYProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr SAFETY

Claim Status None

County Prairie

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-253

0 / 0

1.2 / 1.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,471,541.30

0.00

0.00

1,972,047.92

Award Amt $ 1,972,047.92

Est C.E. $
C.E. Costs $

236,645.75

870.94

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

0.37

0.00

Contr Time:

CO Days:

240 Wrk

40

Contract No: Contractor Nm: CENTURY COMPANIES, INC.CM04122

Adjusted Time:

Time Charged:

280

108

Award DT:
04/18/2022

02/01/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 203,548.30

16,290,733.74 Cont Total: 16,494,282.04

Time Used: 38.57%

STPBIP-STPIP 27-3(23)78Project Id

Project No 8799023000

BEAVER CR - WIBAUX, 1 M S WIBAUXProject Descr

Project Engineer/Phone WALTER-SCOTT / 406 444-6252

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Wibaux

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-27

0 / 0

78.1 / 80.4

2248+50.00 / 1469+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

11,003,058.85

4,547,628.77

203,548.30

10,917,845.15

Award Amt $ 10,714,296.85

Est C.E. $
C.E. Costs $

1,071,429.69

306,755.66

Cntr Used %
C.E. Used %
C.E. Cost %

41.65

28.63

6.75

HSIP-STPP 27-3(25)68Project Id

Project No 9085025000

SF 159 SO WIBAUX CRV IMPRVProject Descr

Project Engineer/Phone DUTTON-TYSON / 406 345-8228

Work Descr SAFETY

Claim Status None

TIED County Wibaux

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-27

0 / 0

67.5 / 72.6

1689+90.00 / 1959+07.29

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,769,845.65

3,175,933.47

0.00

4,134,755.00

Award Amt $ 4,134,755.00

Est C.E. $
C.E. Costs $

413,475.50

223,192.81

Cntr Used %
C.E. Used %
C.E. Cost %

76.81

53.98

7.03

STPP 27-3(27)55Project Id

Project No 9178027000

WIBAUX - SOUTHProject Descr

Project Engineer/Phone DUTTON-TYSON / 406 345-8228

Work Descr SEAL & COVER

Claim Status None

TIED County Wibaux

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-27

0 / 0

54.7 / 79.1

1014+87.5 / `2302+59.1

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,326,269.10

310,426.41

0.00

1,441,681.89

Award Amt $ 1,441,681.89

Est C.E. $
C.E. Costs $

144,168.19

8,525.92

Cntr Used %
C.E. Used %
C.E. Cost %

21.53

5.91

2.75
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Sheffler, Jesse Work Phone: 345-8239 Cell Phone: 983-2046 Email: jsheffler@mt.gov Crew 4183

Contr Time:

CO Days:

240 Wrk

40

Contract No: Contractor Nm: CENTURY COMPANIES, INC.CM04122

Adjusted Time:

Time Charged:

280

108

Award DT:
04/18/2022

02/01/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 203,548.30

16,290,733.74 Cont Total: 16,494,282.04

Time Used: 38.57%

Est C.E. $
C.E. Costs $

1,629,073.38

538,474.39

C.E. Used %
C.E. Cost % 6.70

33.05

48.71Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

16,099,173.60

8,033,988.65

16,290,733.74

203,548.30

16,494,282.04

Cont Pymnts $

Project Count:   3

Contract Totals for 04122 CM

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.CM06822

Adjusted Time:

Time Charged:

60

0

Award DT:
N/A

09/20/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

703,046.30 Cont Total: 703,046.30

Time Used: 0%

HSIP 55(17)Project Id

Project No 9677017000

SF 189 WIBAUX RR XING RELOCATEProject Descr

Project Engineer/Phone HEIDNER-STEVEN / 406 345-8247

Work Descr SAFETY

Claim Status None

County Wibaux

Lat/Long
System/Route

Beg/End Term
Begin / End

S / X-55124, L-55-124

0 / 0

0.8 / 1.4

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

741,071.05

0.00

0.00

703,046.30

Award Amt $ 703,046.30

Est C.E. $
C.E. Costs $

84,365.56

494.03

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

0.59

0.00

Contract Count: 7

Project Count:   11

Project Manager Totals for Sheffler, Jesse Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 50,052,989.92

1,073,335.26

48,979,654.66

38,163,582.99

52,274,086.97

Award Amt $
Est C.E. $

C.E. Costs $ 2,212,954.15

5,036,087.09

C.E. Used %
C.E. Cost %

Cntr Used %

5.80

43.94

76.25
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Tihista, Duane Work Phone: 228-9478 Cell Phone: 939-2132 Email: dtihista@mt.gov Crew 4282

Contr Time:

CO Days:

70 Wrk

0

Contract No: Contractor Nm: CENTURY COMPANIES, INC.CM09422

Adjusted Time:

Time Charged:

70

59

Award DT:
08/25/2022

05/10/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

3,284,318.85 Cont Total: 3,284,318.85

Time Used: 84.29%

STPS 243-1(12)15Project Id

Project No 9854012000

SACO - NORTHProject Descr

Project Engineer/Phone CAIL-MEGAN / 406 444-6230

Work Descr OVERLAYS

Claim Status None

County Phillips

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-243

0 / 0

21.3 / 14.7

0+11.20 / 346+90.40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,812,629.90

2,345,567.46

0.00

3,284,318.85

Award Amt $ 3,284,318.85

Est C.E. $
C.E. Costs $

328,431.89

154,304.04

Cntr Used %
C.E. Used %
C.E. Cost %

71.42

46.98

6.58

Contr Time:

CO Days:

899 Cmplt

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYCMDB422

Adjusted Time:

Time Charged:

899

0

Award DT:
06/25/2022

05/24/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 402,655.00

39,999,999.00 Cont Total: 40,402,654.00

Time Used: 0%

STPB STWD(789)Project Id

Project No 9885789000

TIMBER BRIDGES-GLASGOW AREAProject Descr

Project Engineer/Phone PAVSEK-JOHN / 406 444-6213

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-251,MT 251

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,078,140.00

402,655.00

40,402,654.00

Award Amt $ 39,999,999.00

Est C.E. $
C.E. Costs $

3,999,999.90

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

5.14

0.00

0.00

STPB STWD(789)Project Id

Project No 9885789000

TIMBER BRIDGES-GLASGOW AREAProject Descr

Project Engineer/Phone PAVSEK-JOHN / 406 444-6213

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-1, US 2

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,078,140.00

402,655.00

40,402,654.00

Award Amt $ 39,999,999.00

Est C.E. $
C.E. Costs $

3,999,999.90

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

5.14

0.00

0.00

STPB STWD(789)Project Id

Project No 9885789000

TIMBER BRIDGES-GLASGOW AREAProject Descr

Project Engineer/Phone PAVSEK-JOHN / 406 444-6213

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-31, MT 24

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,078,140.00

402,655.00

40,402,654.00

Award Amt $ 39,999,999.00

Est C.E. $
C.E. Costs $

3,999,999.90

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

5.14

0.00

0.00
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 4 - Glendive
Project Manager: Tihista, Duane Work Phone: 228-9478 Cell Phone: 939-2132 Email: dtihista@mt.gov Crew 4282

Contr Time:

CO Days:

899 Cmplt

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYCMDB422

Adjusted Time:

Time Charged:

899

0

Award DT:
06/25/2022

05/24/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 402,655.00

39,999,999.00 Cont Total: 40,402,654.00

Time Used: 0%

STPB STWD(789)Project Id

Project No 9885789000

TIMBER BRIDGES-GLASGOW AREAProject Descr

Project Engineer/Phone PAVSEK-JOHN / 406 444-6213

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-248, MT 248

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,078,140.00

402,655.00

40,402,654.00

Award Amt $ 39,999,999.00

Est C.E. $
C.E. Costs $

3,999,999.90

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

5.14

0.00

0.00

Est C.E. $
C.E. Costs $

15,999,999.60

0.00

C.E. Used %
C.E. Cost % 0.00

0.00

5.00Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $
8,312,560.00

159,999,996.00

1,610,620.00

161,610,616.00

Cont Pymnts $

Project Count:   4

Contract Totals for DB422 CM

Contract Count: 2

Project Count:   5

Project Manager Totals for Tihista, Duane Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 164,894,934.85

1,610,620.00

163,284,314.85

10,658,127.46

2,812,629.90

Award Amt $
Est C.E. $

C.E. Costs $ 154,304.04

16,328,431.49

C.E. Used %
C.E. Cost %

Cntr Used %

1.45

0.95

6.46
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: DeCarlo, Dean Work Phone: 657-0271 Email: ddecarlo@mt.gov Crew 5188

Contr Time:

CO Days:

125 Wrk

30

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSCM01720

Adjusted Time:

Time Charged:

155

157

Award DT:
02/04/2021

07/28/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 531,842.39

7,749,466.10 Cont Total: 8,281,308.49

Time Used: 101.29%

NH-CMDP 16-1(56)1Project Id

Project No 8717056000

MAIN STREET - BILLINGSProject Descr

Project Engineer/Phone TAYLOR-MICHAEL / 406 657-0233

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U / N-16

0 / 0

1.3 / 4.6

32+93 / 216+42

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,145,116.50

8,155,022.84

531,842.39

8,281,308.49

Award Amt $ 7,749,466.10

Est C.E. $
C.E. Costs $

542,462.63

844,344.46

Cntr Used %
C.E. Used %
C.E. Cost %

98.48

155.65

10.35

Contr Time:

CO Days:

85 Wrk

16

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM01821

Adjusted Time:

Time Charged:

101

90

Award DT:
03/01/2022

08/26/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 322,595.02

1,885,319.43 Cont Total: 2,207,914.45

Time Used: 89.11%

HSIP 56(82)Project Id

Project No 8611082000

SF 139 - CENTRAL & 56th ROUNDABOUTProject Descr

Project Engineer/Phone RICKMAN-BENJAMIN / 406 444-7009

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

L / L-56-504

0 / 0

2.1 / 1.8

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,445,284.70

2,179,553.51

322,595.02

2,207,914.45

Award Amt $ 1,885,319.43

Est C.E. $
C.E. Costs $

188,531.94

264,377.74

Cntr Used %
C.E. Used %
C.E. Cost %

98.72

140.23

12.13

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.CM02720

Adjusted Time:

Time Charged:

30

7

Award DT:
04/23/2021

07/28/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

153,523.00 Cont Total: 153,523.00

Time Used: 23.33%

HSIP STWD(422)Project Id

Project No 9117422000

SF 159 BLGS DIST RUMBLE STRIPSProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-9233

Work Descr SAFETY

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-266, P-28, S-308,

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

125,604.60

130,398.00

0.00

139,831.00

Award Amt $ 139,831.00

Est C.E. $
C.E. Costs $

11,186.48

17,942.02

Cntr Used %
C.E. Used %
C.E. Cost %

93.25

160.39

13.76
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: DeCarlo, Dean Work Phone: 657-0271 Email: ddecarlo@mt.gov Crew 5188

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: HIGHMARK TRAFFIC SERVICES, INC.CM02720

Adjusted Time:

Time Charged:

30

7

Award DT:
04/23/2021

07/28/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

153,523.00 Cont Total: 153,523.00

Time Used: 23.33%

HSIP 302-1(12)4Project Id

Project No 9105012000

SF 159 E OF MOLT SFTY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-9233

Work Descr SIGNS

Claim Status None

TIED County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-302

0 / 0

4.4 / 12.1

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

17,960.00

13,824.00

0.00

13,692.00

Award Amt $ 13,692.00

Est C.E. $
C.E. Costs $

1,095.36

9,965.91

Cntr Used %
C.E. Used %
C.E. Cost %

100.96

909.83

72.09

Est C.E. $
C.E. Costs $

12,281.84

27,907.93

C.E. Used %
C.E. Cost % 19.35

227.23

94.00Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

143,564.60

144,222.00

153,523.00

0.00

153,523.00

Cont Pymnts $

Project Count:   2

Contract Totals for 02720 CM

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSCM02821

Adjusted Time:

Time Charged:

30

25

Award DT:
10/14/2021

08/26/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

173,420.00 Cont Total: 173,420.00

Time Used: 83.33%

HSIP STWD(653)Project Id

Project No 9641653000

SF 179 D5 SFTY IMPROVEMENTSProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-9233

Work Descr SAFETY

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-78, S-419, I-94

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

181,404.00

165,395.20

0.00

173,420.00

Award Amt $ 173,420.00

Est C.E. $
C.E. Costs $

17,342.00

16,979.63

Cntr Used %
C.E. Used %
C.E. Cost %

95.37

97.91

10.27

Contr Time:

CO Days:

100 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM03422

Adjusted Time:

Time Charged:

100

0

Award DT:
N/A

04/26/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -91,078.56

4,398,599.30 Cont Total: 4,307,520.74

Time Used: 0%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: DeCarlo, Dean Work Phone: 657-0271 Email: ddecarlo@mt.gov Crew 5188

Contr Time:

CO Days:

100 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM03422

Adjusted Time:

Time Charged:

100

0

Award DT:
N/A

04/26/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -91,078.56

4,398,599.30 Cont Total: 4,307,520.74

Time Used: 0%

CRSII-NH 4-1(87)34Project Id

Project No 9763087000

FROMBERG - ROCKVALEProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-4

0 / 0

33.8 / 42.4

377+50.50 / 833+26.60

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,697,253.50

0.00

-91,078.56

4,307,520.74

Award Amt $ 4,398,599.30

Est C.E. $
C.E. Costs $

307,901.95

9,646.16

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

3.13

0.00

Contr Time:

CO Days:

240 Wrk

32

Contract No: Contractor Nm: NELCON, INC.SM05616

Adjusted Time:

Time Charged:

272

326

Award DT:
11/23/2016

10/04/2016

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 1,400,650.13

23,244,192.00 Cont Total: 24,644,842.13

Time Used: 119.85%

NHIP-HSIP 4-1(61)44Project Id

Project No 4070061000

ROCKVALE - LAUREL (2 LANES)Project Descr

Project Engineer/Phone TAYLOR-JEREMY / 406 444-7636

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

N    / N-4

453607 / 1085007

42.5 / 52.5

70+32.50 / 595+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

27,436,892.00

23,990,174.13

1,400,650.13

24,644,842.13

Award Amt $ 23,244,192.00

Est C.E. $
C.E. Costs $

1,394,651.52

2,979,575.48

Cntr Used %
C.E. Used %
C.E. Cost %

97.34

213.64

12.42

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM05A21

Adjusted Time:

Time Charged:

45

36

Award DT:
05/03/2022

10/05/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

4,555,803.25 Cont Total: 4,555,803.25

Time Used: 80%

NH 53-1(40)17Project Id

Project No 9408040000

ACTON - NORTHWESTProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr OVERLAYS

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-53

0 / 0

16.5 / 28.

913+24.81 / 1526+14.41

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

5,111,171.30

4,752,039.09

0.00

4,555,803.25

Award Amt $ 4,555,803.25

Est C.E. $
C.E. Costs $

318,906.23

159,429.51

Cntr Used %
C.E. Used %
C.E. Cost %

104.31

49.99

3.35

Contr Time:

CO Days:

330 Cmplt

0

Contract No: Contractor Nm: BATTLE RIDGE BUILDERS, LLCCM07A20

Adjusted Time:

Time Charged:

330

0

Award DT:
03/25/2021

11/02/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 68,000.00

3,473,100.00 Cont Total: 3,541,100.00

Time Used: 0%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: DeCarlo, Dean Work Phone: 657-0271 Email: ddecarlo@mt.gov Crew 5188

Contr Time:

CO Days:

330 Cmplt

0

Contract No: Contractor Nm: BATTLE RIDGE BUILDERS, LLCCM07A20

Adjusted Time:

Time Charged:

330

0

Award DT:
03/25/2021

11/02/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 68,000.00

3,473,100.00 Cont Total: 3,541,100.00

Time Used: 0%

ER 4-1(82)42Project Id

Project No 9628082000

ROCK CREEK - SOUTH OF ROCKVALEProject Descr

Project Engineer/Phone STONER-TRACY / 406 444-7610

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-4

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

279,425.00

739,340.00

68,000.00

805,950.00

Award Amt $ 737,950.00

Est C.E. $
C.E. Costs $

44,277.00

47,201.94

Cntr Used %
C.E. Used %
C.E. Cost %

91.74

106.61

6.38

STPB STWD(169)Project Id

Project No 7960169000

2012 SCOUR MITIGATIONProject Descr

Project Engineer/Phone STONER-TRACY / 406 444-7610

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

TIED County Gallatin

Lat/Long
System/Route

Beg/End Term
Begin / End

P / X-48044, N-16, X-567

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,071,550.00

2,783,134.00

0.00

2,735,150.00

Award Amt $ 2,735,150.00

Est C.E. $
C.E. Costs $

164,109.00

126,753.07

Cntr Used %
C.E. Used %
C.E. Cost %

101.75

77.24

4.55

Est C.E. $
C.E. Costs $

208,386.00

173,955.01

C.E. Used %
C.E. Cost % 4.94

83.48

99.00Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,350,975.00

3,522,474.00

3,473,100.00

68,000.00

3,541,100.00

Cont Pymnts $

Project Count:   2

Contract Totals for 07A20 CM

Contr Time:

CO Days:

100 Wrk

17

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM18A21

Adjusted Time:

Time Charged:

117

93

Award DT:
03/24/2022

11/09/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 94,074.00

3,171,067.35 Cont Total: 3,265,141.35

Time Used: 79.49%

HSIP 532-1(22)15Project Id

Project No 8052022000

SF 129 - ROUNDABOUT KING 56THProject Descr

Project Engineer/Phone RICKMAN-BENJAMIN / 406 444-7009

Work Descr SAFETY

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-532

0 / 0

15.4 / 15.7

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,867,868.20

3,044,029.23

94,074.00

3,265,141.35

Award Amt $ 3,171,067.35

Est C.E. $
C.E. Costs $

285,396.06

284,880.35

Cntr Used %
C.E. Used %
C.E. Cost %

93.23

99.82

9.36
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: DeCarlo, Dean Work Phone: 657-0271 Email: ddecarlo@mt.gov Crew 5188

Contr Time:

CO Days:

332 Cmplt

22

Contract No: Contractor Nm: SWANK ENTERPRISES - BILLINGSCMDB419

Adjusted Time:

Time Charged:

354

0

Award DT:
07/19/2019

04/24/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 65,214.79

1,614,300.00 Cont Total: 1,679,514.79

Time Used: 0%

STPP-G 28-2(55)85Project Id

Project No 9023055000

ROBERTS REST AREAProject Descr

Project Engineer/Phone SALYARDS-WADE / 406 444-0451

Work Descr BUILDINGS (SCALES, REST AREAS)

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

null / P-28

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,123,937.17

65,214.79

1,679,514.79

Award Amt $ 1,614,300.00

Est C.E. $
C.E. Costs $

161,430.00

185,190.14

Cntr Used %
C.E. Used %
C.E. Cost %

66.92

114.72

16.48

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYCMJC321

Adjusted Time:

Time Charged:

30

3

Award DT:
03/21/2022

10/26/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

59,348.00 Cont Total: 59,348.00

Time Used: 10%

HSIP STWD(682)Project Id

Project No 9670682000

HSIP PROGRAM JOC - BILLINGSProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-9233

Work Descr SAFETY

Claim Status None

County Stillwater

Lat/Long
System/Route

Beg/End Term
Begin / End

I / N-63, I-90

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

46,226.00

44,988.20

0.00

59,348.00

Award Amt $ 59,348.00

Est C.E. $
C.E. Costs $

4,747.84

12,415.42

Cntr Used %
C.E. Used %
C.E. Cost %

75.80

261.50

27.60

Contract Count: 11

Project Count:   13

Project Manager Totals for DeCarlo, Dean Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 52,869,436.20

2,391,297.77

50,478,138.43

47,121,835.37

53,425,755.80

Award Amt $
Est C.E. $

C.E. Costs $ 4,958,701.83

3,442,038.01

C.E. Used %
C.E. Cost %

Cntr Used %

10.52

144.06

89.13
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

30 Wrk

1

Contract No: Contractor Nm: CENTURY COMPANIES, INC.CM02521

Adjusted Time:

Time Charged:

31

32

Award DT:
07/23/2021

05/25/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

08/22/2022

08/24/2022

Award Amt:

CO Amt: 24,920.00

308,283.00 Cont Total: 333,203.00

Time Used: 103.23%

UPP 7115(2)Project Id

Project No 9508002000

LOWER AIRPORT ROAD - LEWISTOWNProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr SEAL & COVER

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

L / U-7115

0 / 0

0.0 / 0.8

10+00.00 / 50+41.55

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

268,498.00

282,795.65

24,920.00

333,203.00

Award Amt $ 308,283.00

Est C.E. $
C.E. Costs $

24,662.64

23,368.14

Cntr Used %
C.E. Used %
C.E. Cost %

84.87

94.75

8.26

Contr Time:

CO Days:

50 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM03621

Adjusted Time:

Time Charged:

50

29

Award DT:
05/12/2022

06/24/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 309,783.88

3,896,876.78 Cont Total: 4,206,660.66

Time Used: 58%

STPP 45-1(31)17Project Id

Project No 9858031000

MELVILLE - N  & SProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr SEAL & COVER

Claim Status None

County Sweet Grass

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-45

0 / 0

17.2 / 28.3

907+73.13 / 1486+39.11

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

4,188,257.51

3,953,225.12

309,783.88

4,206,660.66

Award Amt $ 3,896,876.78

Est C.E. $
C.E. Costs $

311,750.14

149,610.84

Cntr Used %
C.E. Used %
C.E. Cost %

93.98

47.99

3.78

Contr Time:

CO Days:

130 Wrk

28

Contract No: Contractor Nm: CENTURY COMPANIES, INC.CM03819

Adjusted Time:

Time Charged:

158

170

Award DT:
01/29/2020

08/27/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 227,720.30

5,582,324.00 Cont Total: 5,810,044.30

Time Used: 107.59%

NH 75-1(7)0Project Id

Project No 8988007000

TRUCK ROUTE - LEWISTOWNProject Descr

Project Engineer/Phone TERRY-JEREMY / 406 444-6226

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

TIED County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-75

0 / 0

0.6 / 2.8

5+00.00 / 128+58.64

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

857,135.75

1,342,988.61

172,448.00

1,390,957.50

Award Amt $ 1,218,509.50

Est C.E. $
C.E. Costs $

146,221.14

111,167.42

Cntr Used %
C.E. Used %
C.E. Cost %

96.55

76.03

8.28
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

130 Wrk

28

Contract No: Contractor Nm: CENTURY COMPANIES, INC.CM03819

Adjusted Time:

Time Charged:

158

170

Award DT:
01/29/2020

08/27/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 227,720.30

5,582,324.00 Cont Total: 5,810,044.30

Time Used: 107.59%

NH 57-3(64)81Project Id

Project No 8990064000

MAIN STREET - LEWISTOWNProject Descr

Project Engineer/Phone TERRY-JEREMY / 406 444-6226

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

TIED County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-57

0 / 0

81.4 / 83.2

3+70.00 / 100+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,540,059.40

3,379,243.00

51,272.30

3,611,539.20

Award Amt $ 3,560,266.90

Est C.E. $
C.E. Costs $

427,232.03

706,221.08

Cntr Used %
C.E. Used %
C.E. Cost %

93.57

165.30

20.90

NH 43-1(39)0Project Id

Project No 8989039000

1ST AVE N - LEWISTOWNProject Descr

Project Engineer/Phone TERRY-JEREMY / 406 444-6226

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

TIED County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-43

0 / 0

0.0 / 0.3

196+85.04 / 214+34.61

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

526,250.40

695,811.18

4,000.00

807,547.60

Award Amt $ 803,547.60

Est C.E. $
C.E. Costs $

96,425.71

96,872.84

Cntr Used %
C.E. Used %
C.E. Cost %

86.16

100.46

13.92

Est C.E. $
C.E. Costs $

669,878.88

914,261.34

C.E. Used %
C.E. Cost % 16.87

136.48

93.25Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

4,923,445.55

5,418,042.79

5,582,324.00

227,720.30

5,810,044.30

Cont Pymnts $

Project Count:   3

Contract Totals for 03819 CM

Contr Time:

CO Days:

190 Wrk

-14

Contract No: Contractor Nm: MK WEEDEN CONSTRUCTION, INC.CM04119

Adjusted Time:

Time Charged:

176

184

Award DT:
03/12/2019

02/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 336,178.90

7,278,538.09 Cont Total: 7,614,716.99

Time Used: 104.55%

STPP 14-3(26)83Project Id

Project No 4889026000

TWO DOT - WESTProject Descr

Project Engineer/Phone TERRY-JEREMY / 406 444-6226

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-14

0 / 0

82.9 / 88.0

317+50.00 / 594+25.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,738,220.45

7,499,933.94

336,178.90

7,614,716.99

Award Amt $ 7,278,538.09

Est C.E. $
C.E. Costs $

727,853.81

793,203.61

Cntr Used %
C.E. Used %
C.E. Cost %

98.49

108.98

10.58
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

150 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM04722

Adjusted Time:

Time Charged:

150

0

Award DT:
N/A

07/26/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

5,394,065.75 Cont Total: 5,394,065.75

Time Used: 0%

STPS 244-2(8)24Project Id

Project No 8077008000

MAIN STREET - WINNETTProject Descr

Project Engineer/Phone BOYSEN-RANDY / 406 444-6297

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Petroleum

Lat/Long
System/Route

Beg/End Term
Begin / End

S / C000244

0 / 0

23.9 / 24.7

19+50.00 / 63+13.05

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,133,768.35

0.00

0.00

5,394,065.75

Award Amt $ 5,394,065.75

Est C.E. $
C.E. Costs $

539,406.58

43,927.21

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

8.14

0.00

Contr Time:

CO Days:

185 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM04C20

Adjusted Time:

Time Charged:

185

177

Award DT:
04/12/2021

02/23/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 154,004.30

12,359,192.85 Cont Total: 12,513,197.15

Time Used: 95.68%

NHIP 57-2(25)63Project Id

Project No 4368025000

EDDIES CORNER - E & WProject Descr

Project Engineer/Phone BROTZLER-JACOB / 406 657-0266

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-57

0 / 0

62.7 / 70.0

10+00.00 / 391+72.55

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

15,697,492.05

12,622,146.23

154,004.30

12,513,197.15

Award Amt $ 12,359,192.85

Est C.E. $
C.E. Costs $

988,735.43

962,319.68

Cntr Used %
C.E. Used %
C.E. Cost %

100.87

97.33

7.62

Contr Time:

CO Days:

85 Wrk

81

Contract No: Contractor Nm: CENTURY COMPANIES, INC.CM18A19

Adjusted Time:

Time Charged:

166

153

Award DT:
05/05/2020

11/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 1,584,660.00

2,117,131.50 Cont Total: 3,701,791.50

Time Used: 92.17%

NH-STPS STWD(520)Project Id

Project No 9341520000

D5 CULVERTS - LEWISTOWN AREAProject Descr

Project Engineer/Phone TAYLOR-MICHAEL / 406 657-0233

Work Descr DRAINAGE

Claim Status None

County Golden Valley

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-14, N-61, S-547

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,462,556.45

3,669,218.05

1,584,660.00

3,701,791.50

Award Amt $ 2,117,131.50

Est C.E. $
C.E. Costs $

211,713.15

236,087.60

Cntr Used %
C.E. Used %
C.E. Cost %

99.12

111.51

6.43

Contr Time:

CO Days:

150 Wrk

14

Contract No: Contractor Nm: CONDON-JOHNSON & ASSOCIATES INC - WACM20A19

Adjusted Time:

Time Charged:

164

70

Award DT:
08/03/2020

11/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

05/13/2022

06/06/2022

Award Amt:

CO Amt: 344,475.00

1,784,406.00 Cont Total: 2,128,881.00

Time Used: 42.68%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contr Time:

CO Days:

150 Wrk

14

Contract No: Contractor Nm: CONDON-JOHNSON & ASSOCIATES INC - WACM20A19

Adjusted Time:

Time Charged:

164

70

Award DT:
08/03/2020

11/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

05/13/2022

06/06/2022

Award Amt:

CO Amt: 344,475.00

1,784,406.00 Cont Total: 2,128,881.00

Time Used: 42.68%

NHPB 61-3(40)88Project Id

Project No 8542040000

MISSOURI RIVER-BANK STABILIZATIONProject Descr

Project Engineer/Phone STONER-TRACY / 406 444-7610

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Phillips

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-61

0 / 0

88.1 / 88.2

1208+00.00 / 1211+50.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,403,924.40

2,143,161.75

344,475.00

2,128,881.00

Award Amt $ 1,784,406.00

Est C.E. $
C.E. Costs $

178,440.60

123,710.95

Cntr Used %
C.E. Used %
C.E. Cost %

100.67

69.33

5.77

Contr Time:

CO Days:

587 Cmplt

436

Contract No: Contractor Nm: FRONTIER WEST, LLCCMDBC16

Adjusted Time:

Time Charged:

1023

0

Award DT:
01/29/2020

12/20/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 3,295,777.51

7,477,000.00 Cont Total: 10,772,777.51

Time Used: 0%

STPB 81-1(33)23Project Id

Project No 9342033001

MT - 81 BRIDGESProject Descr

Project Engineer/Phone KAPPES-BETHANY / 406 461-4166

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Fergus

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-81

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

10,567,115.90

3,295,777.51

10,772,777.51

Award Amt $ 7,477,000.00

Est C.E. $
C.E. Costs $

747,700.00

722,670.15

Cntr Used %
C.E. Used %
C.E. Cost %

98.09

96.65

6.84

Contr Time:

CO Days:

04/08/2019 Cmplt

0

Contract No: Contractor Nm: JAG GRADING & PAVING, LLCSMJC119

Adjusted Time:

Time Charged:

04/08/2019

4

Award DT:
03/22/2019

02/05/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 135,019.00

45,135.00 Cont Total: 180,154.00

Time Used: 2605.77%

STPX STWD(685)Project Id

Project No 9538685000

MBTA JOC - BILLINGS DISTRICTProject Descr

Project Engineer/Phone N/A / null

Work Descr MISCELLANEOUS

Claim Status None

County Wheatland

Lat/Long
System/Route

Beg/End Term
Begin / End

P    /

462629 / 1100658

82.8 / 88.0

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

35,250.00

176,478.00

135,019.00

180,154.00

Award Amt $ 45,135.00

Est C.E. $
C.E. Costs $

6,770.25

8,294.87

Cntr Used %
C.E. Used %
C.E. Cost %

97.96

122.52

4.70
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Dubbs, Kyle Work Phone: 538-1322 Cell Phone: 350-0457 Email: kdubbs@mt.gov Crew 5389

Contract Count: 10

Project Count:   12

Project Manager Totals for Dubbs, Kyle Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 52,655,491.86

6,412,538.89

46,242,952.97

46,332,117.43

43,851,412.76

Award Amt $
Est C.E. $

C.E. Costs $ 3,977,454.39

4,406,911.48

C.E. Used %
C.E. Cost %

Cntr Used %

8.58

90.25

87.99
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contr Time:

CO Days:

1040 Cmplt

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYCM04721

Adjusted Time:

Time Charged:

1040

0

Award DT:
09/07/2021

08/26/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -1,662,411.16

72,200,000.00 Cont Total: 70,537,588.84

Time Used: 0%

NHPB-NHFP-IM 90-8(177)450Project Id

Project No 7972177000

I-90 YELLOWSTONE R - BILLINGSProject Descr

Project Engineer/Phone STUDT-MARK / 406 444-9191

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

450.3 / 452.6

115+50.00 / 250+36.54

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

64,008,173.00

41,317,426.39

-1,662,411.16

70,537,588.85

Award Amt $ 72,200,000.01

Est C.E. $
C.E. Costs $

4,332,000.00

1,869,889.27

Cntr Used %
C.E. Used %
C.E. Cost %

58.58

43.16

4.53

Contr Time:

CO Days:

299 Cmplt

0

Contract No: Contractor Nm: SLETTEN CONSTRUCTION COMPANYCM06B20

Adjusted Time:

Time Charged:

299

0

Award DT:
03/31/2021

12/29/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

08/10/2022

08/16/2022

Award Amt:

CO Amt: 82,410.00

2,074,706.94 Cont Total: 2,157,116.94

Time Used: 0%

STPB 9048(49)Project Id

Project No 8670049000

STILLWATER R - 2M NW ABSAROKEEProject Descr

Project Engineer/Phone STONER-TRACY / 406 444-7610

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Stillwater

Lat/Long
System/Route

Beg/End Term
Begin / End

P / L-48-249

0 / 0

0.4 / 0.5

9+56.28 / 15+98.42

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,200,998.05

2,131,050.99

82,410.00

2,157,116.94

Award Amt $ 2,074,706.94

Est C.E. $
C.E. Costs $

124,482.42

265,918.15

Cntr Used %
C.E. Used %
C.E. Cost %

98.79

213.62

12.48

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: FACTION CONSTRUCTORS, LLCCM09222

Adjusted Time:

Time Charged:

60

65

Award DT:
07/12/2022

04/05/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,079,193.14 Cont Total: 1,079,193.14

Time Used: 108.33%

TA 48(55)Project Id

Project No 9449055000

HWY 78 PATH & WALKS - COLUMBUSProject Descr

Project Engineer/Phone LESNIK-THADDEUS / 406 444-9457

Work Descr BIKE AND PEDESTRIAN

Claim Status None

County Stillwater

Lat/Long
System/Route

Beg/End Term
Begin / End

null / P-78, S-306

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,304,652.50

846,337.90

0.00

1,079,193.14

Award Amt $ 1,079,193.14

Est C.E. $
C.E. Costs $

107,919.31

111,389.95

Cntr Used %
C.E. Used %
C.E. Cost %

78.42

103.22

13.16
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Johnson, Shane Work Phone: 657-0241 Cell Phone: 670-7889 Email: shajohnson@mt.gov Crew 5181

Contract Count: 3

Project Count:   3

Project Manager Totals for Johnson, Shane Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 73,773,898.93

-1,580,001.16

75,353,900.09

44,294,815.28

67,513,823.55

Award Amt $
Est C.E. $

C.E. Costs $ 2,247,197.37

4,564,401.73

C.E. Used %
C.E. Cost %

Cntr Used %

5.07

49.23

60.04
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Leligdowicz, Joe Work Phone: 657-0277 Cell Phone: 670-3738 Email: jleligdowicz@mt.gov Crew 5184

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSCM01722

Adjusted Time:

Time Charged:

30

0

Award DT:
N/A

07/26/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

698,663.91 Cont Total: 698,663.91

Time Used: 0%

CMDP 113-1(2)1Project Id

Project No 9568002000

LAUREL ROAD SIGNALS - BILLINGSProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-9233

Work Descr SIGNALS

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U / N-113

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

0.00

0.00

698,663.91

Award Amt $ 698,663.91

Est C.E. $
C.E. Costs $

0.00

3,342.20

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

0.00

0.00

Contr Time:

CO Days:

125 Wrk

55

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM04720

Adjusted Time:

Time Charged:

180

166

Award DT:
05/17/2021

07/28/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 3,449,152.62

9,898,161.47 Cont Total: 13,347,314.09

Time Used: 92.22%

NH 37-1(46)27Project Id

Project No 9772046000

EAST OF BUSBY - EASTProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-37

0 / 0

27.2 / 38.7

800+00.00 / 1405+85.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

9,902,938.55

13,538,558.06

3,449,152.62

13,347,314.09

Award Amt $ 9,898,161.47

Est C.E. $
C.E. Costs $

791,852.92

717,235.87

Cntr Used %
C.E. Used %
C.E. Cost %

101.43

90.58

5.30

Contr Time:

CO Days:

130 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM05722

Adjusted Time:

Time Charged:

130

0

Award DT:
N/A

07/26/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

9,975,733.20 Cont Total: 9,975,733.20

Time Used: 0%

NH-CMDP 1025(10)Project Id

Project No 8669010000

UNDERPASS AVE - BILLINGSProject Descr

Project Engineer/Phone SAMPSON-SHAUN / 406 444-9413

Work Descr SIGNALS

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

U / U-1025

0 / 0

0.50 / 0.64

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

8,254,329.15

0.00

0.00

9,975,733.20

Award Amt $ 9,975,733.20

Est C.E. $
C.E. Costs $

698,301.32

28,378.33

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

4.06

0.00

Contr Time:

CO Days:

85 Wrk

0

Contract No: Contractor Nm: MARTIN CONSTRUCTION, INC.CM05C20

Adjusted Time:

Time Charged:

85

73

Award DT:
03/20/2021

12/29/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

10/25/2022

N/A

Award Amt:

CO Amt: 5,808.00

1,900,110.44 Cont Total: 1,905,918.44

Time Used: 85.88%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Leligdowicz, Joe Work Phone: 657-0277 Cell Phone: 670-3738 Email: jleligdowicz@mt.gov Crew 5184

Contr Time:

CO Days:

85 Wrk

0

Contract No: Contractor Nm: MARTIN CONSTRUCTION, INC.CM05C20

Adjusted Time:

Time Charged:

85

73

Award DT:
03/20/2021

12/29/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

10/25/2022

N/A

Award Amt:

CO Amt: 5,808.00

1,900,110.44 Cont Total: 1,905,918.44

Time Used: 85.88%

STPP-NH 14-5(41)159Project Id

Project No 9059041000

US-12 BANK STABILIZATION - PH 2Project Descr

Project Engineer/Phone TAYLOR-MICHAEL / 406 657-0233

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Musselshell

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-14

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,979,319.00

1,891,627.54

5,808.00

1,905,918.44

Award Amt $ 1,900,110.44

Est C.E. $
C.E. Costs $

152,008.84

154,319.15

Cntr Used %
C.E. Used %
C.E. Cost %

99.25

101.52

8.16

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM19A21

Adjusted Time:

Time Charged:

60

58

Award DT:
06/17/2022

02/22/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 26,001.40

3,788,209.35 Cont Total: 3,814,210.75

Time Used: 96.67%

NH 37-1(44)22Project Id

Project No 9771044000

BUSBY-EAST & WESTProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

N / N-37

0 / 0

22.19 / 27.15

1160+69.00 / 1419+04.76

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,336,218.21

3,991,200.68

26,001.40

3,814,210.75

Award Amt $ 3,788,209.35

Est C.E. $
C.E. Costs $

227,292.56

199,849.23

Cntr Used %
C.E. Used %
C.E. Cost %

104.64

87.93

5.01

Contract Count: 5

Project Count:   5

Project Manager Totals for Leligdowicz, Joe Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 29,741,840.39

3,480,962.02

26,260,878.37

19,421,386.28

23,472,804.91

Award Amt $
Est C.E. $

C.E. Costs $ 1,103,124.78

1,869,455.64

C.E. Used %
C.E. Cost %

Cntr Used %

5.68

59.01

65.30
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Madsen, Marissa CEI 54184

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MONTANA LINES, INC. - GFLSCM07421

Adjusted Time:

Time Charged:

30

19

Award DT:
06/28/2021

05/11/2021

Work Beg:

Final Accpt:

Fnl Est Rls:

04/29/2022

05/13/2022

Award Amt:

CO Amt: 9,217.50

521,971.00 Cont Total: 531,188.50

Time Used: 63.33%

HSIP 90-8(190)446Project Id

Project No 9421190000

SF 169 I-90 W KING AVE LIGHTINGProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-9233

Work Descr LIGHTING

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

445.958 / 447.19

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

441,460.50

508,398.50

9,217.50

531,188.50

Award Amt $ 521,971.00

Est C.E. $
C.E. Costs $

62,636.52

85,246.26

Cntr Used %
C.E. Used %
C.E. Cost %

95.71

136.10

16.77

Contract Count: 1

Project Count:   1

Project Manager Totals for Madsen, Marissa Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 531,188.50

9,217.50

521,971.00

508,398.50

441,460.50

Award Amt $
Est C.E. $

C.E. Costs $ 85,246.26

62,636.52

C.E. Used %
C.E. Cost %

Cntr Used %

16.77

136.10

95.70
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Sienko, Jacob Work Phone: 657-0246 Cell Phone: 202-2131 Email: jsienko@mt.gov Crew 5182

Contr Time:

CO Days:

42 Wrk

0

Contract No: Contractor Nm: SK CONSTRUCTION, INC.CM02622

Adjusted Time:

Time Charged:

42

2

Award DT:
10/20/2022

07/26/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

2,867,678.50 Cont Total: 2,867,678.50

Time Used: 4.76%

HSIP-STPP 48-1(34)16Project Id

Project No 9113034000

SF 159 N OF HARDIN SLP FLTNProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-9233

Work Descr SAFETY

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-48

0 / 0

16.3 / 17.9

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,456,247.35

106,001.00

0.00

2,867,678.50

Award Amt $ 2,867,678.50

Est C.E. $
C.E. Costs $

258,091.07

26,711.53

Cntr Used %
C.E. Used %
C.E. Cost %

3.70

10.35

25.20

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM03222

Adjusted Time:

Time Charged:

60

55

Award DT:
04/11/2022

02/22/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

1,559,472.75 Cont Total: 1,559,472.75

Time Used: 91.67%

HSIP 90-9(146)540Project Id

Project No 10096146000

I-90 WYOLA SAFETY IMPROVEMENTSProject Descr

Project Engineer/Phone N/A / N/A

Work Descr SAFETY

Claim Status None

TIED County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

540.4 / 546.6

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

63,261.00

98,903.00

0.00

105,337.00

Award Amt $ 105,337.00

Est C.E. $
C.E. Costs $

8,426.96

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

93.89

0.00

0.00

STPS 384-1(24)1Project Id

Project No 9931024000

HARDIN - EAST (S-384)Project Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr OVERLAYS

Claim Status None

TIED County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-384

0 / 0

1.17 / 12.66

17+58.20 / 637+56.10

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

1,191,020.05

1,451,233.33

0.00

1,454,135.75

Award Amt $ 1,454,135.75

Est C.E. $
C.E. Costs $

116,330.86

92,471.56

Cntr Used %
C.E. Used %
C.E. Cost %

99.80

79.49

6.37

Est C.E. $
C.E. Costs $

124,757.82

92,471.56

C.E. Used %
C.E. Cost % 5.97

74.12

99.40Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,254,281.05

1,550,136.33

1,559,472.75

0.00

1,559,472.75

Cont Pymnts $

Project Count:   2

Contract Totals for 03222 CM
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Sienko, Jacob Work Phone: 657-0246 Cell Phone: 202-2131 Email: jsienko@mt.gov Crew 5182

Contr Time:

CO Days:

60 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSCM03B21

Adjusted Time:

Time Charged:

60

56

Award DT:
06/13/2022

02/22/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

2,385,815.01 Cont Total: 2,385,815.01

Time Used: 93.33%

STPS 384-1(22)13Project Id

Project No 9798022000

BIG HORN COUNTY LINE - WESTProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr SEAL & COVER

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-384

0 / 0

12.66 / 31.57

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,314,637.87

2,385,692.39

0.00

2,385,815.01

Award Amt $ 2,385,815.01

Est C.E. $
C.E. Costs $

190,865.20

108,780.99

Cntr Used %
C.E. Used %
C.E. Cost %

99.99

56.99

4.56

Contr Time:

CO Days:

200 Wrk

0

Contract No: Contractor Nm: KLE CONSTRUCTION, LLCCM04920

Adjusted Time:

Time Charged:

200

248

Award DT:
02/04/2021

09/29/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 54,890.50

10,781,289.54 Cont Total: 10,836,180.04

Time Used: 124%

STPS 313-1(17)1Project Id

Project No 5793017000

HARDIN - SOUTHProject Descr

Project Engineer/Phone TERRY-JEREMY / 406 444-6226

Work Descr RECONSTRUCTION, GRADING

Claim Status Open

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-313

0 / 0

1.3 / 7.8

7+21.00 / 343+17.92

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

11,370,293.17

11,675,346.09

54,890.50

10,836,180.04

Award Amt $ 10,781,289.54

Est C.E. $
C.E. Costs $

862,503.16

1,665,416.13

Cntr Used %
C.E. Used %
C.E. Cost %

107.74

193.09

14.26

Contr Time:

CO Days:

20 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.CM07919

Adjusted Time:

Time Charged:

20

19

Award DT:
04/20/2020

10/01/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

05/05/2022

05/20/2022

Award Amt:

CO Amt: 0.00

67,628.30 Cont Total: 67,628.30

Time Used: 95%

HSIP STWD(565)Project Id

Project No 9420565000

SF 169 BLGS AREA SFTY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-9233

Work Descr SAFETY

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

L / U-1026, U-1027, L-56

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

100,277.00

73,612.25

0.00

67,628.30

Award Amt $ 67,628.30

Est C.E. $
C.E. Costs $

6,762.83

28,130.94

Cntr Used %
C.E. Used %
C.E. Cost %

108.85

415.96

38.22

Contr Time:

CO Days:

327 Cmplt

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSCM07922

Adjusted Time:

Time Charged:

327

0

Award DT:
N/A

10/03/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

6,344,399.95 Cont Total: 6,344,399.95

Time Used: 0%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Sienko, Jacob Work Phone: 657-0246 Cell Phone: 202-2131 Email: jsienko@mt.gov Crew 5182

Contr Time:

CO Days:

327 Cmplt

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSCM07922

Adjusted Time:

Time Charged:

327

0

Award DT:
N/A

10/03/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

6,344,399.95 Cont Total: 6,344,399.95

Time Used: 0%

NH 56(101)Project Id

Project No 4199101008

BBP - RR O'PASS TO YELLOWSTONE RProject Descr

Project Engineer/Phone N/A / null

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

N / null

0 / 0

1.59 / 2.34

105+00.00 / 145+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

6,912,415.28

0.00

0.00

6,344,399.95

Award Amt $ 6,344,399.95

Est C.E. $
C.E. Costs $

507,552.00

13,681.21

Cntr Used %
C.E. Used %
C.E. Cost %

0.00

2.70

0.00

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: RIVERSIDE CONTRACTING, INC.CM08222

Adjusted Time:

Time Charged:

30

57

Award DT:
08/22/2022

03/08/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

2,966,847.00 Cont Total: 2,966,847.00

Time Used: 190%

STPS 381-1(7)5Project Id

Project No 9801007000

SOUTH OF US 12 - SOUTH (S-381)Project Descr

Project Engineer/Phone SHUCK-KYLE / 406 657-0226

Work Descr GD S-PL MIX WEAR COURSE

Claim Status None

County Musselshell

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-381

0 / 0

4.83 / 16.37

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

2,061,963.00

2,972,951.44

0.00

2,966,847.00

Award Amt $ 2,966,847.00

Est C.E. $
C.E. Costs $

237,347.76

126,442.96

Cntr Used %
C.E. Used %
C.E. Cost %

100.21

53.27

4.25

Contr Time:

CO Days:

45 Wrk

0

Contract No: Contractor Nm: PRECISION HIGHWAY CONTRACTORS, INC.CM10A19

Adjusted Time:

Time Charged:

45

16

Award DT:
03/26/2020

10/24/2019

Work Beg:

Final Accpt:

Fnl Est Rls:

05/05/2022

05/20/2022

Award Amt:

CO Amt: 0.00

84,767.00 Cont Total: 84,767.00

Time Used: 35.56%

HSIP STWD(563)Project Id

Project No 9423563000

SF 169 BLGS DISTRICT SFTY IMPRVProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-9233

Work Descr SAFETY

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

N / I-90, P-14, N-16, N-

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

107,583.50

77,365.00

0.00

84,767.00

Award Amt $ 84,767.00

Est C.E. $
C.E. Costs $

8,476.70

22,588.31

Cntr Used %
C.E. Used %
C.E. Cost %

91.27

266.48

29.20
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Sienko, Jacob Work Phone: 657-0246 Cell Phone: 202-2131 Email: jsienko@mt.gov Crew 5182

Contract Count: 8

Project Count:   9

Project Manager Totals for Sienko, Jacob Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 27,112,788.55

54,890.50

27,057,898.05

18,841,104.50

27,577,698.22

Award Amt $
Est C.E. $

C.E. Costs $ 2,084,223.63

2,196,356.54

C.E. Used %
C.E. Cost %

Cntr Used %

11.06

94.89

69.49
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Stevenson, James Work Phone: 657-0260 Cell Phone: 672-9945 Email: jlstevenson@mt.gov Crew 5187

Contr Time:

CO Days:

30 Wrk

0

Contract No: Contractor Nm: MOUNTAIN WEST HOLDING COMPANYCM02522

Adjusted Time:

Time Charged:

30

24

Award DT:
08/01/2022

05/24/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

269,002.10 Cont Total: 269,002.10

Time Used: 80%

HSIP 56788(15)Project Id

Project No 9112015000

SF 159 N HUNTLEY GUARDRAILProject Descr

Project Engineer/Phone WOSOBA-LEROY / 406 444-9233

Work Descr SAFETY

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

P / P-264, X-56788

0 / 0

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

187,315.00

185,437.64

0.00

269,002.10

Award Amt $ 269,002.10

Est C.E. $
C.E. Costs $

32,280.25

17,323.07

Cntr Used %
C.E. Used %
C.E. Cost %

68.94

53.66

9.34

Contr Time:

CO Days:

790 Cmplt

0

Contract No: Contractor Nm: WADSWORTH BROTHERS CONSTRUCTION CO, INC.CM02620

Adjusted Time:

Time Charged:

790

0

Award DT:
08/19/2020

06/30/2020

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 2,337,731.56

30,145,038.98 Cont Total: 32,482,770.54

Time Used: 0%

NHIP-STPUIP-CMBL-NHPBIP 56(89)Project Id

Project No 4199089000

BBP - YELLOWSTONE RIVERProject Descr

Project Engineer/Phone BENTE-FREDRICK / 406 444-7634

Work Descr BRIDGE CONSTRUCTION, REHAB AND REMOVAL

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

N / null

0 / 0

145+00.00 / 188+00.00

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

30,698,959.50

32,395,476.46

2,337,731.56

32,482,770.54

Award Amt $ 30,145,038.98

Est C.E. $
C.E. Costs $

1,808,702.34

1,743,012.08

Cntr Used %
C.E. Used %
C.E. Cost %

99.73

96.37

5.38

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: HARDRIVES CONSTRUCTION, INC.CM02B21

Adjusted Time:

Time Charged:

40

41

Award DT:
08/17/2022

03/22/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 218,579.55

1,103,801.96 Cont Total: 1,322,381.51

Time Used: 102.5%

STPS 308-1(35)7Project Id

Project No 9799035000

BEARCREEK-EAST (S-308)Project Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr SEAL & COVER

Claim Status None

TIED County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-308

0 / 0

6.6 / 14.2

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

464,393.20

448,013.31

0.00

434,345.90

Award Amt $ 434,345.90

Est C.E. $
C.E. Costs $

34,747.67

15,242.38

Cntr Used %
C.E. Used %
C.E. Cost %

103.15

43.87

3.40
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Stevenson, James Work Phone: 657-0260 Cell Phone: 672-9945 Email: jlstevenson@mt.gov Crew 5187

Contr Time:

CO Days:

40 Wrk

0

Contract No: Contractor Nm: HARDRIVES CONSTRUCTION, INC.CM02B21

Adjusted Time:

Time Charged:

40

41

Award DT:
08/17/2022

03/22/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 218,579.55

1,103,801.96 Cont Total: 1,322,381.51

Time Used: 102.5%

STPS 421-2(8)11Project Id

Project No 9802008000

JCT US 212-NORTHWEST (S-421)Project Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr SEAL & COVER

Claim Status None

TIED County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

S / S-421

0 / 0

10.7 / 18.2

395+93.80 / 0+13.40

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

716,715.80

862,472.58

218,579.55

888,035.61

Award Amt $ 669,456.06

Est C.E. $
C.E. Costs $

53,556.48

17,426.30

Cntr Used %
C.E. Used %
C.E. Cost %

97.12

32.54

2.02

Est C.E. $
C.E. Costs $

88,304.15

32,668.68

C.E. Used %
C.E. Cost % 2.49

37.00

99.10Cntr Used %

Engineer Est $
Award Amt $
Tot CO Amt $

Total Amt $

1,181,109.00

1,310,485.89

1,103,801.96

218,579.55

1,322,381.51

Cont Pymnts $

Project Count:   2

Contract Totals for 02B21 CM

Contr Time:

CO Days:

200 Wrk

0

Contract No: Contractor Nm: KNIFE RIVER CORPORATION - BLGSCM05422

Adjusted Time:

Time Charged:

200

0

Award DT:
N/A

04/26/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: -16,060.50

20,580,175.10 Cont Total: 20,564,114.60

Time Used: 0%

IM-CMDP 90-8(188)437Project Id

Project No 9198188000

MOSSMAIN INCH - WEST BILLINGS INTCHProject Descr

Project Engineer/Phone SCHNIEBER-KURTIS / 406 657-0269

Work Descr REHAB (MINOR GRADE & OVERLAY)

Claim Status None

County Yellowstone

Lat/Long
System/Route

Beg/End Term
Begin / End

I / I-90

0 / 0

437.1 / 446.2

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

20,568,079.00

537,344.80

-16,060.50

20,564,114.60

Award Amt $ 20,580,175.10

Est C.E. $
C.E. Costs $

1,852,215.76

50,548.21

Cntr Used %
C.E. Used %
C.E. Cost %

2.61

2.73

9.41

Contr Time:

CO Days:

143 Cmplt

0

Contract No: Contractor Nm: WADSWORTH BROTHERS CONSTRUCTION CO, INC.CMDB822

Adjusted Time:

Time Charged:

143

0

Award DT:
08/25/2022

08/04/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

5,900,044.07 Cont Total: 5,900,044.07

Time Used: 0%
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

District 5 - Billings
Project Manager: Stevenson, James Work Phone: 657-0260 Cell Phone: 672-9945 Email: jlstevenson@mt.gov Crew 5187

Contr Time:

CO Days:

143 Cmplt

0

Contract No: Contractor Nm: WADSWORTH BROTHERS CONSTRUCTION CO, INC.CMDB822

Adjusted Time:

Time Charged:

143

0

Award DT:
08/25/2022

08/04/2022

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 0.00

5,900,044.07 Cont Total: 5,900,044.07

Time Used: 0%

ER STWD(899)Project Id

Project No 10322899000

RED LODGE AREA FLOOD REPAIRSProject Descr

Project Engineer/Phone N/A / N/A

Work Descr RECONSTRUCTION, GRADING

Claim Status None

County Carbon

Lat/Long
System/Route

Beg/End Term
Begin / End

P / C000028

0 / 0

68.5 / 69.3

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

890,862.25

0.00

5,900,044.07

Award Amt $ 5,900,044.07

Est C.E. $
C.E. Costs $

0.00

0.00

Cntr Used %
C.E. Used %
C.E. Cost %

15.10

0.00

0.00

Contract Count: 5

Project Count:   6

Project Manager Totals for Stevenson, James Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 60,538,312.82

2,540,250.61

57,998,062.21

35,319,607.04

52,635,462.50

Award Amt $
Est C.E. $

C.E. Costs $ 1,843,552.04

3,781,502.50

C.E. Used %
C.E. Cost %

Cntr Used %

5.22

48.75

58.34

Project Manager: Trautmann, Chris Work Phone: 366-2651 Email: ctrautmann@mt.gov Crew 5184

Contr Time:

CO Days:

11/20/2017 Cmplt

1076

Contract No: Contractor Nm: GEOSTABILIZATION INTERNATIONAL, LLC - GRAND JUNCTIONSMDB217

Adjusted Time:

Time Charged:

10/31/2020

249

Award DT:
05/25/2017

03/17/2017

Work Beg:

Final Accpt:

Fnl Est Rls:

N/A

N/A

Award Amt:

CO Amt: 1,583,877.95

3,837,000.00 Cont Total: 5,420,877.95

Time Used: 155.34%

IM 90-9(127)526Project Id

Project No 8937127000

RETAINING WALL - LODGE GRASSProject Descr

Project Engineer/Phone PAVSEK-JOHN / 406 444-6213

Work Descr SLIDE OR SLOPE STABALIZATION

Claim Status None

County Big Horn

Lat/Long
System/Route

Beg/End Term
Begin / End

I    / I-90

453518 / 1073523

526.3 / 526.5

  /

Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $

3,837,000.00

5,379,155.09

1,583,877.95

5,420,877.95

Award Amt $ 3,837,000.00

Est C.E. $
C.E. Costs $

383,700.00

838,590.01

Cntr Used %
C.E. Used %
C.E. Cost %

99.23

218.55

15.59

Contract Count: 1

Project Count:   1

Project Manager Totals for Trautmann, Chris Engineer Est $

Cont Pymnts $

Tot CO Amt $
Total Amt $ 5,420,877.95

1,583,877.95

3,837,000.00

5,379,155.09

3,837,000.00

Award Amt $
Est C.E. $

C.E. Costs $ 838,590.01

383,700.00

C.E. Used %
C.E. Cost %

Cntr Used %

15.59

218.55

99.23
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Date : 11/01/2022

Montana Department of Transportation Contact Information:
AASHTOWare Project

Help Desk
Phone: 1-877-406-4338AASHTOWare Project Construction & Materials

Active Construction Contracts Report Report Name: AASHTOCON015

78.57

83.34

10.28

C.E. Used %
Cntr Used %

C.E. Cost %

193,635,778.73

226,402,096.83 16,756,586.66

271,395,840.59

288,152,427.25

27,932,632.51

23,279,440.43

Engineer Est $
Cont Payments $

Award Amt $
Tot CO Amt $

Total Amt $

Est C.E. $
C.E. Costs $

District 1 - Missoula
Contract Count: 43

Project Count:   53

99.30

84.43

8.73

C.E. Used %
Cntr Used %

C.E. Cost %

213,399,506.47

212,354,485.98 10,449,263.68

203,396,920.28

213,846,183.96

21,958,646.84

18,539,085.22

Engineer Est $
Cont Payments $

Award Amt $
Tot CO Amt $

Total Amt $

Est C.E. $
C.E. Costs $

District 2 - Butte
Contract Count: 48

Project Count:   59

71.97

60.64

8.34

C.E. Used %
Cntr Used %

C.E. Cost %

196,917,440.66

157,024,359.88 5,319,126.83

212,869,699.38

218,188,826.21

21,604,773.92

13,100,919.55

Engineer Est $
Cont Payments $

Award Amt $
Tot CO Amt $

Total Amt $

Est C.E. $
C.E. Costs $

District 3 - Great Falls
Contract Count: 46

Project Count:   55

57.44

39.72

7.01

C.E. Used %
Cntr Used %

C.E. Cost %

291,016,192.30

259,349,525.73 7,196,964.01

444,313,693.82

451,510,657.83

45,776,297.14

18,184,041.46

Engineer Est $
Cont Payments $

Award Amt $
Tot CO Amt $

Total Amt $

Est C.E. $
C.E. Costs $

District 4 - Glendive
Contract Count: 40

Project Count:   54

71.77

82.76

7.89

C.E. Used %
Cntr Used %

C.E. Cost %

272,755,418.24

217,218,419.49 14,893,034.08

287,750,801.12

302,643,835.20

20,707,002.42

17,138,090.31

Engineer Est $
Cont Payments $

Award Amt $
Tot CO Amt $

Total Amt $

Est C.E. $
C.E. Costs $

District 5 - Billings
Contract Count: 44

Project Count:   50

72.73

65.40

8.42C.E. Cost %
C.E. Used %
Cntr Used %1,167,724,336.40

1,072,348,887.91 54,614,975.26

1,419,726,955.19

1,474,341,930.45

137,979,352.83

90,241,576.97C.E. Costs $
Est C.E. $Award Amt $

Tot CO Amt $
Total Amt $

Engineer Est $
Cont Payments $

Statewide Totals
Contract Count: 221

Project Count:   271

District & Statewide Summary


